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l. O
The Honorable Chair and Members of the 

Hawai'i Public Utilities Commission 
465 South King Street 
Kekuanaoa Building. U‘Floor 
Honolulu. Hawai’i 96813

Subject: Docket No. 2014-0356 - Application of Hawaiian Electric Company. Inc. For
Approval of a Power Purchase Agreement for Renewable As-Available 
Energy with Kawailoa Solar. LLC - Status Report per Order No. 33517 
Docket No. 2014-0357 - Application of Hawaiian Electric Company. Inc. For 
Approval of a Power Purchase Agreement for Renewable As-Available 
Energy for the 14.7 MW Solar Project Owned by Lanikuhana Solar, LLC - 
Status Report per Order No. 33518
Docket No. 2014-0359 - Application of Hawaiian Electric Company. Inc. For 
Approval of a Power Purchase Agreement for Renewable As-Available 
Energy with Waiawa PV. LLC (now known as Waipio PV. LLC) - Status 
Report per Order No. 33519

Dear Commissioners;

In Order Nos. 33517. 33518. and 33519, the Commission requested a report describing 
the status of (I) Hawaiian Electric Company. lnc.‘s (’’Hawaiian Electric*’ or the ’’Company”) and 
Waiawa PV. LLC. now known as Waipio PV. LLC ( "Waipio PV"), Kawailoa Solar. LLC 
("Kawailoa Solar"), and Lanikuhana Solar. LLC's ("Lanikuhana Solar")' efforts in completing 
the milestones .set forth in Attachments K and L of the Power Purchase Agreements for 
Renewable As-Available Energy between Hawaiian Electric and the Sellers ("PPAs") and (2) 
any relevant information on related matters thereto. Hawaiian Electric submits this Status Report 
in response."

Waipio PV. Kawailoa Solar, and Lanikuhana Solar, each a "Seller" and collectively the "Sellers''.
The Sellers share the same parent company SunEdison. Inc. ("SunEdison"), and have proceeded in many cases 
on a parallel path with each other, with documentation between the parties often covering all three projects. 
Therefore. Hawaiian Electric submits this same status report for all three projects in each of the appropriate 
dockets.
The Status Report and Its attachments contain confidential and/or proprietary information of SunEdison and 
Sellers, which if disclosed publicly could disadvantage and competitively harm SunEdison and/or Sellers, and 
is therefore being provided pursuant to Protective Order Nos. 325.>8 (filed December 24. 2014). 32539 (filed 
December 24. 2014), and 32541 (filed December 24. 2014) in the respective proceedings.
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After careful consideration of available information presented by the parties as well as 
what has been widely reported, mindful of our role of the facilitator in getting more third party 
renewable sources at a reasonable price for our customers in an islanded grid, Hawaiian Electric 
exercised its termination rights under the applicable power purchase agreements. Hawaiian 
Electric regrets that it must inform the Commission of this action in this report. However, 
Hawaiian Electric believes its actions are warranted and appropriate under the circumstances and 
in the best interests of our customers.

Sellers had been in default under the PPAs and had not cured important missed 
milestones. Hawaiian Electric made many accommodations in an effort to see the Waipio PV 
Project. Lanikuhana Solar Project, and Kawailoa Solar Project (the “Projects*') completed as 
promised. Beginning in October of 2015, Company allowed several extensions and deferrals of 
milestones and conditions precedent to try and ensure the Projects stayed on track and provided 
the intended benefits for Hawaiian Electric’s customers. Despite these efforts. Sellers 
continuously failed to meet Guaranteed Project Milestones. Seller's Conditions Precedent and 
Reporting Milestones under the PPAs. In addition. Sellers* parent company, SunEdison appears 
to be distress^^^^^^^HUBBjim^m.

Most recently, all of the Sellers failed to meet the Guaranteed Project Milestone'’ defined 
as the Construction Finance Closing Milestone^ in the PPAs. SunEdison acknowledged this 
breach of the PPAs and Company's corresponding termination rights. In an attempt to avoid 
termination. SunEdison. on behalf of the Sellers, asked Hawaiian Electric to continue to wait for 
completion of such milestone and in the meantime consent to a transfer of the Projects to D. E. 
Shaw Renewable Investments, L. L. C. (“D. E. Shaw") — a creditor of SunEdison. However, the 
sale to D. E. Shaw is not yet complete and is contingent on several factors set forth in the 
purchase and sale agreement between SunEdison and D. E. Shaw. SunEdison requested that 
Hawaiian Electric forbear its current termination rights - rights that exist for the protection of the 
best interests of our customers - and allow D. E. Shaw to take over the Projects, but SunEdison 
could not guarantee that D. E. Shaw would in fact complete the purchase of the Projects. While 
SunEdison and D.E. Shaw' indicated that project financing close is a condition precedent to the 
sale and the sole barrier to meeting the PPA milestones, based on Hawaiian Electric's review of 
SunEdisotTs Form 8-K announcing the sale to D. E. Shaw. D.E. Shaw had the option of closing 
the sale without the close of such project debt and tax equity financing at its sole discretion. 
Further, other than providing a link to SunEdison's Form 8-K filing regarding the sale to D. E. 
Shaw. SunEdison provided the Company no information in writing regarding the sale, the 
specific entities involved in the sale, and the specific factors that need to occur before such sale 
w'ill be final. As noted in a letter from Hawaiian Electric to SunEdison. it had been difficult for 
Hawaiian Electric to consider such a significant request with such limited information.

All capitalized terms used but not defined herein shall have (he meaning provided in the PPA. 
This is also a Substantial Commitment Milestone in the Kawailoa Solar PPA.
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As has been well documented, there is only so much room on Hawaiian Electric's system 
for utility scale solar projects. Hawaiian Electric had significant concerns regarding the serious 
risk to the Projects (and any opportunity to timely replace this renewable energy generation 
capacitv if necessary)^ posed by SunEdison's apparently precarious financial condition|^J
____________________ ______ The proposed transfer to creditor D. E. Shaw would not have
itself cured the defaults.

Hawaiian Electric must carefully evaluate each Project to ensure its success and that 
such Project will not languish due to incompletion or being subject to bankruptcy laws and rules. 
In such instance, Hawaiian Electric would have to continue to include such resources in its 
planning efforts until they were terminated or removed from bankruptcy court supervision and 
could begin work again, taking up valuable limited space on the grid in the meantime and 
delaying the procurement and installation of projects that would be able to be completed and 
provide significant benefits to Hawaiian Electric's customers and the State's Renewable 
Portfolio Standards goals. Based on the limited information provided, it simply was unclear 
whether the requested transfer of the Projects to D.E. Shaw would have avoided long term 
completion delay or failure of the Projects.

On February 10. 2016 and February 11.2016, Hawaiian Electric became aware of news 
articles regarding SunEdison that further significantly increased Hawaiian Electric's concerns 
regarding the financial status of SunEdison. A Wall Street Journal article, dated February lO,
2016 notes that investors in a Latin America Power Holding B. V.. which “owns renewable 
energy projects in Chile and Peru asked a New York court to lock up $150 million of 
SunEdison's assets, to protect what they e.\pect to win in a fight over a failed deal with the 
troubled solar company."^ A Washington Post article, dated February 11.2016 notes that “New 
York State Supreme Court Justice Charles Ramos on Thursday granted the request from Latin 
America Power BV investors to block any asset transfer pending a Feb. 25 hearing on whether 
the hold should continue throughout arbitration of the dispute.'

The Wall Street Journal. “Failed Latin America Power Deal Spawns More Woes for SunEdison.'* by Peg 
Brickley. February 10. 2016. See Exhibit 60.
The Washington Post. "SunEdison Asset Transfer Barred in Fight Over Spumed Deal.** by Chris Dolmetsch 
and Brian Eckhouse. February 11,2016. See E.xhibii 61.
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Hawaiian Electric wants renewable projects like these completed and brought on-line as 
soon as possible. How-ever. we believed the risks of moving forward with the Projects were 
significant and that continuing with the Projects would not be in the best interest of customers. 
Therefore, prompt action was necessary. Terminating the PPAs at this time will allow' the 
Company an opportunity to seek replacement renewable generation as quickly as possible. 
Therefore, the Company terminated the PPAs effective today. February 12. 2016.

1. ChronolosY

A chronological history of the Projects is attached as Attachment 1 and demonstrates the 
Sellers* history of failure to complete requirements under the PPA in a timely manner.

II. Status of Milestones and Conditions Precedent

Charts which show the status, prior to termination, for each of the Sellers* Guaranteed 
Project Milestone set forth in Attachment K (Guaranteed Project Milestones). Seiler’s Condition 
Precedent set forth in Attachment K-1 (Company Milestones and Seller's Condition Precedents)"* 
and Reporting Mile.stones set forth in Attachment L (Reporting Milestones) of the PPAs are 
attached here to as Attachment 2.

Ill, Hawaiian Electric’s Concerns

Hawaiian Electric met with SunEdison and D. E. Shaw to discuss a potential path forward 
and possible conditions that would be imposed on Sellers and D. E. Shaw to try to offset the 
increased risk associated with the Projects. In these meetings. SunEdison and D. E. Shaw indicated 
that any conditions that required Commission approval of a PPA Amendment would not be 
acceptable to SunEdison and D. E. Shaw.

Hawaiian Electric attempted to work with SunEdison and D. E. Shaw to create a solution 
that provided sufficient benefits to customers to compensate them for bearing a greater risk under 
the PPA than was originally negotiated but that did not change any material PPA terms and 
therefore may not need Commission approval. As noted in the Chronology section in Attachment I 
Hawaiian Electric proposed a set of conditions to Sellers and D. E. Shaw on January 22. 2016 in 
hopes of coming to an agreement w ith Sellers and D. E. Shaw that would provide assurances to 
Hawaiian Electric that the Projects would be completed, would reach their Guaranteed Commercial 
Operations Dates, and that no undue risk would be passed onto Hawaiian Electric*s customers 
without adequate compensation. Hawaiian Electric proposed the following conditions in exchange 
for Hawaiian Electric to forbear its rights to tenninate the PPAs;

The Kawailoa Solftr PPA does not contain Attachment K-l and does not include Seller's Conditions Precedent 
or Company Milestones.
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1. By February 1.2016. Sellers and/or D. E. Shaw would place a specified amounts of 
funds into an escrow account. The amounts represented the approximate net present value of the 
benefit Hawaiian Electric’s customers expect to receive on average for one year of operations under 
each of the PPAs, as calculated using the Reference Fuel Cost scenario of the Avoided Cost 
Analysis filed in the Company's Supplemental Statement of Position in support of Commission 
approval of the PPA.^° The escrow agreements were to be agreed to between the parties and were to 
provide that Hawaiian Electric had the right to access the funds on January 1.2017. If any of the 
Projects did not achieve the Commercial Operations Date by the Guaranteed Commercial 
Operations Date of December 31.2016. Company would remove the full amount of funds from the 
escrow' for such project(s) and provide these funds to its customers. These funds, along with any 
other damages due under the PPAs, would compensate Hawaiian Electric's customers for the 
benefits they would have received if the Projects had achieved Commercial Operations as required 
under the PPAs. If the Projects did achieve their Guaranteed Commercial Operations Dates, then 
Hawaiian Electric would remove the funds on a pro rata basis for the first 12 months after 
Commercial Operations and apply the funds to amounts due by Hawaiian Electric under the PPAs 
as a credit to invoices from Sellers for energy payments therefore reducing the amount of expense 
passed through to Hawaiian Electric's customers. This would provide a benefit to customers for 
assuming the risk of forbearing termination.

2. By February 1.2016, in lieu of agreeing to pass through a greater amount of Hawai'i 
State tax credit under the PPAs, which may require a PPA Amendment, D. E. Shaw and Sellers 
would agree to pay a set amount for each Project directly to Hawaiian Electric for the benefit of its 
customers on the Commercial Operations Date. The amounts were approximately equivalent to the 
additional 10% value of the State tax credit previously offered to be passed through to Hawaiian 
Electric's customers by D. E. Shaw, as calculated using the assumptions and methodologies 
contained in the draft Summary of Haw'ai'i State Tax Credits Related to each Project, as prepared by 
Ernst and Young, the Independent Tax Expert agreed to by the Parties as required under Attachment 
J of the PPA. In addition to the 90% of the State tax credit to be passed through under the PPAs, 
this payment would provide Hawaiian Electric's customers a commensurate benefit to passing 
through 100% of the State tax credit as an offset to amounts due to Sellers under the PPAs.

3. By February 1.2016, as previously requested. D. E. Shaw would need to provide 
detailed information showing that it has (i) a tangible net worth of $100,000,000 or a credit rating of 
'*BBB-" or greater and (ii) experience in the ownership of power generation facilities. This 
infonnation was intended to provide Hawaiian Electric more information to inform its consent to 
the sale to D. E. Shaw under the PPAs and is in line with provisions in the PPAs that allow the 
Sellers in certain situations to transfer their interest in the Projects without consent if transferring to 
an entity that meets these qualifications (see PPAs. Attachment P, Section 1(e)).

See for example. Supplemental Statement of Position of Hawaiian Electric Companv, Inc. filed in Docket No. 
2014-0359 on June 12.2015.
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4. By February I. 2016. as previously requested. D. E. Shaw would provide 
information regarding its plans for operation of the Projects, including who D. E. Shaw intends to 
have operate the Projects if D. E. Shaw will not be the operator. If there w'ill be a third party 
operator. D. E. Shaw was to provide infonnation evidencing such operator's e.xperience operating a 
solar facility equivalent in size and w ith similar teclinology to the Projects described in the PPA.

5. By February 1.2016. as previously requested, D. E. Shaw would provide a firm 
commitment or other evidence confirming that D. E. Shaw can in fact secure financing for the 
Projects in the time frame proposed by D.E. Shaw. This was proposed to alleviate Hawaiian 
Electric’s concerns regarding the ability to secure financing. D. E. Shaw' had previously indicated to 
Hawaiian Electric in a meeting that D. E. Shaw had already passed credit committee and all that was 
needed to complete financing at this time was primarily documentation.

6. By March 15, 2016. D. E. Shaw and/or Sellers w'ould complete the Construction 
Financing Closing Milestone for each Project.

7. The purchase and sale transaction between D. E. Shaw- and SunEdison must be 
completed no later than March 15. 2016, as D. E. Shaw must be deemed the "Seller" under the 
PPAs in order for its financing to be considered satisfactory to meet the Construction Financing 
Closing Milestone. If such transaction is terminated at any time beforehand. Hawaiian Electric 
would have the ability to immediately exercise its rights to terminate the PPAs.

8. By February I. 2016, Sellers. D. E. Shaw and Hawaiian Electric would confimi the 
above conditions and commitments in a written agreement. Such agreement was to include 
agreement by D. E. Shaw and Sellers to waive any claims Sellers and/or D. E. Shaw may have 
against Hawaiian Electric for any delay in meeting the Guaranteed Commercial Operations Date.

For the reasons set forth below'. Hawaiian Electric now believes that such conditions no 
longer provide adequate assurance that the Projects will be completed consistent with the terms of 
the approved PPAs and do not justify the additional risk passed on to Hawaiian Electric's 
customers. Therefore, on February 1,2016 Hawaiian Electric revoked its proposed ofier to forbear 
its termination rights under the PPAs.

Sellers' Proposed Modifications to the Conditions

On January 26, 2016. Sellers and D. E. Shaw counter-proposed modifications to Hawaiian 
Electric’s Conditions. These changes included an extension of the date Company requested to have 
funds placed into escrow' and exceptions to Hawaiian Electric's Condition requiring Sellers and D.
E. Shaw to waive any claims Sellers and/or D. E. Shaw may have against Company for any delay in 
meeting the Guaranteed Commercial Operations Date. With regards to the waiver of claims against 
Company for delay. Seller stated it would accept such condition, “except with respect to delays due 
to Company's failure to cooperate and work in good faith with Seller and [D. E. Shaw], or resulting 
from the gross negligence or willful misconduct of the Company, or Company's breach of the 
PPA." In Hawaiian Electric's February 1.2016 letter to Seller. Hawaiian Electric noted that its
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ofler was conditioned upon Seller providing a complete waiver of any potential claims and that 
Hawaiian Electric found the exceptions to the waiver of claims unacceptable.

Kawailoa Solar also proposed modifications which extended the dates proposed by 
Hawaiian Electric for completion of the Construction Financing closing Milestone and completion 
of the sale of the Kawailoa Solar project to D. E. Shaw. In Hawaiian Electric's February 1.2016 
letter to Seller. Hawaiian Electric noted that it had significant concerns with delaying the 
Construction Financing Closing Milestone and sale to D. E. Shaw. Hawaiian Electric went on to 
state. ‘These extensions will result in a further two and half month delay before Hawaiian 
Electric's customers will have confidence that the Kawailoa Solar project will move forward and 
may lead to delay in reaching commercial operations."

In addition, as noted above on February 1.2016. D. E. Shaw provided certain infonnation in 
response to one of Hawaiian Electric's conditions included in its January 22, 2016 proposal which 
required a firni commitment or other evidence confirming that D. E. Shaw can secure financing for
the Projects. D. E. Shaw provided letters from its potential debt and equity lenders dated as___
recently as February I. 2016. however, neither provided a firm commitment for financing.

Neither SunEdison nor
TX E. Shaw has provided any information as to why the lenders could not conditionally approve 
financing of the Projects subject only to receiving the forbearance of Hawaiian Electric's rights 
to terminate or explained what further work must be done to complete the financing. On 
February 2. 2016. Hawaiian Electric notified D. E. Shaw that the information provided from D. E. 
Shaw 's potential lenders does not provide adequate assurance that D. E. Shaw can in fact obtain 
financing for the Projects and therefore, Hawaiian Electric does not believe that D. E. Shaw has met 
the condition set forth in its January 22. 2016 letter to provide a firm commitment or evidence 
confirming D. E. Shaw can securing financing.

Recent Information Evaluated by Hawaiian Electric

In addition to Hawaiian Electric's concerns with the modifications imposed on the 
Company's conditions to forbearance of its termination rights, new information became available to 
Company after its January 22. 2016 proposal which caused Hawaiian Electric to reevaluate all 
issues, and in particular its January 22. 2016 proposal.

considered against the backdrop of
a 94% decline in SunEdison's stock price since July of 2015.

Hawaiian Electric reviewed SunEdison's January 27. 2016 Form 8-K filing and related 
analyst reports, including a UBS research report dated January 27. 2016, which indicated that a 
hedge fund with significant ownership interest in SunEdison had obtained a board seat to influence
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corporate action, including an agreement which will result in a Bylaw Amendment that will not 
jrmit equity capital raises for two years w ithout a supermaioritv vote of the Board.

___  ______ _____________________________ I- That
development heightened our concern about the tumultuous financial situation in which SunEdison 
finds itself and the risks inherent in entering into an agreement with an unstable counterparty. In 
addition, the report also notes there has been continued management turnover, and raised concerns 
about growing e.\ecution risk.

Further, the report noted that SunEdison is at risk of losing commercial contracts and 
highlights concerns related to SunEdison’s acquisition of Vivint Solar. The UBS report also noted 
that sources have indicated that others are rebidding projects they had previously lost in bidding 
processes to SunEdison projects.

As indicated above, the UBS report, along with other recent news articles and reports, raised 
Hawaiian Electric's concerns

This would have resulted in Hawaiian Electric's 
customers experiencing a significant delay in the realization of benefits the Projects were intended 
to provide, or. in the worst case scenario, receiving no benefits

IV. Conclusion

Hawaiian Electric must act in what it believes is in the best interests of its customers and 
in advancing the State of Hawaii's Renewable Portfolio Standards goals. As we noted above, 
there is only so much room on Hawaiian Electric's system for utility scale solar projects and 
therefore we must carefully evaluate each Project to ensure its success and that such Project will 
not languish due to incompletion I
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Hawaiian Electric anticipated that, if Seller or D. E. Shaw failed to complete the Projects, it 
would (and will) take between 20 and 30 months to complete a new solicitation for projects, 
complete interconnection requirements studies for selected projects, negotiate power purchase 
agreements and seek Commission approval of such new' projects. There would be additional time 
needed to complete construction and commissioning of any replacement projects. Therefore, since 
Hawaiian Electric had legitimate doubts as to the abiliw of Seller to perform under the PPA and did 
not believe there was sufficient justification to take on the risks associated with forbearing our 
tennination rights. Hawaiian Electric believes it was best to terminate the Projects as soon as 
possible so that the process for replacement renewable generation can be undertaken quickly. 
Hawaiian Electric evaluated all information it has received from Seller and D. E. Shaw, the past 
history of the Projects. Sellers* failure to maintain conformance with the Projects* schedules and 
meet critical milestones, including obtaining necessary financing to build the Projects, and^ 
Ulllll^^m^llllllllll^l and determined the Company could not reasonably justify the risks 
associated with not terminating the PPAs under the circumstances.

Under the circumstances, for the reasons discussed. Hawaiian Electric has sent termination 
notices to Kawailoa Solar, Lanikuhana Solar, and Waipio PV. effective today. Friday, February 12. 
2016.

Very truly yours.

Stese Dh P. Viola 

Vice President 
Regulatory Affairs

Enclosures

c: Division of Consumer Advocacy (w'ith Exhibits) 
Kawailoa Solar, LLC 
Lanikuhana Solar. LLC 
Waipio PV, LLC
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ATTACHMENT

1

2

ATTACHMENT INDEX

DESCRIPTION 

Chronology of Events

Status of Milestones and Conditions Precedent

EXHIBIT INDEX

EXHIBIT# DESCRIPTION

1 Request to Waipio PV for Company-Owned Interconnection Facilities Second 

Prepayment
2 Request to Lanikuhana Solar for Company-Owned Interconnection Facilities 

Second Prepayment
3 Agreement from Waipio PV, Lanikuhana Solar, and Kawailoa Solar to Extend 

Deadline to Issue Written Statement Under PPA Section 29.20(C)
4 Written Statement to Waipio PV indicating that PUC Order 33038 satisfies the 

conditions set forth in PPA Section 29.20(A)
5 Written Statement to Lanikuhana Solar indicating that PUC Order 33037 satisfies 

the conditions set forth in PPA Section 29.20(A)
6 Written Statement to Kawailoa Solar indicating that PUC Order 33036 satisfies the 

conditions set forth in PPA Section 29.20(A)
7 New request to Waipio PV for Company-Owned Interconnection Facilities Second 

Prepayment
8 New request to Lanikuhana Solar for Company-Owned Interconnection Facilities 

Second Prepayment
9 Deferral Agreement executed with Waipio PV extending the deadline for the 

completion of certain Seller’s Conditions Precedent
10 Deferral Agreement executed with Lanikuhana Solar extending the deadline for 

the completion of certain Seller’s Conditions Precedent
11 Request to Waipio PV for the Balance of Company-Owned Interconnection 

Facilities Prepayment
12 Request to Lanikuhana Solar for the Balance of Company-Owned Interconnection 

Facilities Prepayment
13 Letter to Waipio PV extending the payment due date for the Balance of Company- 

Owned Interconnection Facilities Prepayment
14 Letter to Lanikuhana Solar extending the payment due date for the Balance of 

Company-Owned Interconnection Facilities Prepayment
15 Earthwork Report after Grading for HECO Pads (2) dated November 12, 2015
16 Earthwork Report after Grading for HECO Pad dated November 18, 2015
17 Notice of Failure to Waipio PV to Meet Seller’s Condition Precedent (Grading)
18 Notice of Failure to Lanikuhana Solar to Meet Seller's Condition Precedent



EXHIBIT# DESCRIPTION 

(Grading)
19 Notice of Requirements letter to Waipio PV
20 Notice of Requirements letter to Lanikuhana Solar
21 Letter from Waipio PV requesting extension of payment due date for the Balance 

of Company-Owned Interconnection Facilities Prepayment
22 Letter from Lanikuhana Solar requesting extension of payment due date for the 

Balance of Company-Owned Interconnection Facilities Prepayment
23 Letter to Waipio PV extending the payment due date for the Balance of Company- 

Owned Interconnection Facilities Prepayment

24 Letter to Lanikuhana Solar extending the payment due date for the Balance of 
Company-Owned Interconnection Facilities Prepayment

25 Letter to Waipio PV responding to Earthwork Report after Grading for HECO Pad 
dated November 22, 2015

26 Letter to Lanikuhana Solar responding to Earthwork Report after Grading for 
HECO Pad dated November 22, 2015

27 Letter to Waipio PV revising the payment due date for the Balance of Company- 
Owned Interconnection Facilities Prepayment

28 Letter to Lanikuhana Solar revising the payment due date for the Balance of 
Company-Owned Interconnection Facilities Prepayment

29 Letter to Waipio PV providing wiring instructions for the Balance of Company- 
Owned Interconnection Facilities Prepayment

30 Letter to Lanikuhana Solar providing wiring instructions for the Balance of 
Company-Owned Interconnection Facilities Prepayment

31 Letter from Waipio PV responding to Company’s December 22, 2015 letter 
regarding earthwork at the Akau Substation Pad

32 Letter from Lanikuhana Solar responding to Company’s December 22, 2015 letter 
regarding earthwork at the Hema Substation Pad

33 Seller’s Obligations letter to Waipio PV
34 Seller’s Obligations letter to Lanikuhana Solar
35 Letter to Waipio PV responding to Seller’s December 30, 2015 letter regarding 

earthwork at the Akau Substation Pad
36 Letter to Lanikuhana Solar responding to Seller's December 30, 2015 letter 

regarding earthwork at the Hema Substation Pad
37 Letter from Waipio PV responding to Company’s December 31,2015 letter 

regarding earthwork at the Akau Substation Pad
38 Letter from Lanikuhana Solar responding to Company’s December 31, 2015 letter 

regarding earthwork at the Akau Substation Pad
39 Notice of Default to Waipio PV for Failure to Make Prepayment
40 Notice of Default to Lanikuhana Solar for Failure to Make Prepayment
41 Letter to Waipio PV responding to Seller’s January 4, 2016 letter regarding 

earthwork at the Akau Substation Pad
42 Letter to Lanikuhana Solar responding to Seller’s January 4, 2016 letter regarding 

earthwork at the Hema Substation Pad



EXHIBIT# DESCRIPTION

43 Letter from D.E. Shaw introducing itself as the prospective acquirer of the 
Lanikuhana Solar, Waipio PV, and Kawailoa Solar Projects

44 Letter to Waipio PV and D.E. Shaw responding to Seller’s request to consent to 
assignment and to forego termination rights

45 Letter to Lanikuhana Solar and D.E. Shaw responding to Seller’s request to 
consent to assignment and to forego termination rights

46 Email from Paul Gaynor on behalf of Waipio PV and Lanikuhana Solar 
introducing possible concessions

47 Letter to Waipio PV and D.E. Shaw responding to Seller's Default Resolution 
Proposal

48 Letter to Lanikuhana Solar and D.E. Shaw responding to Seller’s Default 
Resolution Proposal

49 Letter to Kawailoa Solar arid D.E. Shaw responding to Seller's Default Resolution 
Proposal

50 Letter from Waipio PV responding to Company's January 22, 2016 proposal to 
forebear its termination rights

51 Letter from Lanikuhana Solar responding to Company’s January 22, 2016 proposal 
to forebear its termination rights

52 Letter from Kawailoa Solar responding to Company’s January 22, 2016 proposal 
to forebear its termination rights

53 Letter to Waipio PV and D.E. Shaw responding to Seller’s January 26, 2016 
counter proposal for Company to forebear its termination rights

54 Letter to Lanikuhana Solar and D.E. Shaw responding to Seller’s January 26, 2016 
counter proposal for Company to forebear its termination rights

55 Letter to Kawailoa Solar and D.E. Shaw responding to Seller’s January 26, 2016 
counter proposal for Company to forebear its termination rights

56 Notice of Failure to Kawailoa Solar to Complete a Substation Commitment 
Milestone

57 Letter from Waipio PV, Lanikuhana Solar, and Kawailoa Solar responding to 
Company’s February 1,2016 letter rescinding its offer to forebear its termination 
rights

58 Letter from Waipio PV, Lanikuhana Solar, and Kawailoa Solar responding to 
Company’s February 2, 2016 letter and January 4, 2016 letters providing 
notification of Waipio PV, Lanikuhana Solar, and Kawailoa Solar having missed 
construction financing milestones

59 Letter to Waipio PV, Lanikuhana Solar, and Kawailoa Solar responding to Seller’s 
February 3, 2016 and February 5, 2016 letters

60 Wall Street Journal article titled “Failed Latin America Power Deal Spawns More 
Woes for SunEdison,” dated February 10, 2016

61 Washington Post article titled “SunEdison Asset Transfer Barred in Fight Over 
Spumed Deal,” dated February 11,2016
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Attachment 1 
Chronology of Events

July 31, 2015 PUC Approval - The PUC issued Decision and Orders approving 
power purchase agreements for the three SunEdison projects totaling
109.6 MW:

• Lanikuhana Solar (14.7 MW); D&O 33037
• Waipio PV (formerly Waiawa PV) (45.9 MW); D&O 33038
• Kawailoa Solar (49 MW): D&O 33036

August 25, 2015 Payment Milestones - Hawaiian Electric provided notice requesting 
payment for the Remote Substation Construction Portion of the 
Company-Owned Interconnection Facilities Prepayment within 15 days 
of the date of the letter for Waipio PV (Exhibit 1) and Lanikuhana Solar 
(Exhibit 2).

August 25, 2015 Payment Milestones - Via email SunEdison on behalf of Waipio PV 
and Lanikuhana requested an extension of this payment date until after 
Hawaiian Electric provided the written notice required in Section
29.20(C) of the PPA. Hawaiian Electric agreed via email on August 27, 
2015.

August 28, 2015 Section 29.20(C) Statement - Waipio PV, Lanikuhana Solar, and 
Kawailoa Solar granted an extension to Hawaiian Electric to provide the 
written statement required pursuant to Section 29.20(C) of the PPA 
noting whether the Company believed the conditions set forth in Section 
29.20(A) and Section 29.20(B) of the PPA had been satisfied (Exhibit
3). The date to provide such written statement was extended from 
Monday, August 31, 2015 to Tuesday, September 8, 2015.

September 3, 2015 Section 29.20(C) Statement - Hawaiian Electric provided Waipio PV 
(Exhibit 4), Lanikuhana Solar (Exhibit 5), and Kawailoa Solar (Exhibit
6) the written statement required by Section 29.20(C).

September 10, 2015 Financing Milestone - Waipo PV and Lanikuhana Solar’s outside legal 
counsel contacted Hawaiian Electric to review financing documents that 
Waipio PV and Lanikuhana Solar represented Hawaiian Electric needed 
to execute in order for the projects to obtain financing. Hawaiian
Electric worked diligently to respond to all of Waipio PV and
Lanikuhana Solar’s various requests re financing in a timely manner
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September 16, 2015

October 13, 2015

October 21,2015

from this date through the last requests near the end of December 2015. 
Despite reaching agreement with Hawaiian Electric on various 
documents including a consent, estoppel, lien waivers, and replacement 
letters of credit, Waipio PV and Lanikuhana Solar were never able to 
complete financing.

Payment Milestones - After providing the notice required under 
Section 29.20(C) of the PPA, Hawaiian Electric provided new notices 
requesting payment for the Remote Substation Construction Portion of 
the Company-Owned Interconnection Facilities Prepayment for Waipio 
PV (Exhibit 7) and Lanikuhana Solar (Exhibit 8). Waipio PV and 
Lanikuhana Solar made the payment within the required 15 day period.

Seller’s Conditions Precedent - Waipio PV and Lanikuhana Solar 
informed Hawaiian Electric that they will be missing two Seller’s 
Conditions Precedent (October 15,2015) for Waipio PV and 
Lanikuhana Solar. The two Conditions Precedent were:

• Seller to obtain and provide Company all permits, licenses, 
easements and approvals to construct the Company-Owned 
Interconnection Facilities for Company’s Substations.

o Waipio PV and Lanikuhana Solar were unable to provide 
the building permit and an easement from Hawaiian 
Telcom as required to construct the Company-Owned 
Interconnection Facilities, In addition, Waipio PV was 
unable to provide an easement from Castle and Cooke 
Homes Hawaii, Inc. providing access to the Facility site 
to Hawaiian Electric.

• Seller to complete preparation of the site(s) of the Company- 
Owned Interconnection Facilities for start of construction by 
Company.

o Waipio PV and Lanikuhana Solar had not completed 
grading of the site by October 15,2015.

Seller’s Conditions Precedent - In an attempt to help the Projects 
succeed, Hawaiian Electric executed Agreements with Waipio PV 
(Exhibit 9) and Lanikuhana Solar (Exhibit 10) allowing the deferral of 
Seller’s Conditions Precedent as follows:

• The date for completion of preparation of the site of the 
Company-Owned Interconnection Facilities for start of 
construction by Hawaiian Electric for both Waipio PV and
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Lanikuhana Solar was deferred from October 15, 2015 to
October 31, 2015.

• The date for providing the Hawaiian Telcom easement was 
deferred from October 15, 2015 to October 26, 2015 for both 
Waipio PV and Lanikuhana Solar.

• The date for providing the building permit was deferred from 
October 15, 2015 to October 30, 2015 for both Waipio PV and 
Lanikuhana Solar.

• The date for providing the site access easement from^^^^|
was deferred from October 15, 2015

to October 30, 2015.

October 23, 2015 Seller’s Conditions Precedent - Waipio PV and Lanikuhana Solar 
provided the Hawaiian Telcom easements by the deferred due date.

October 28,2015 Payment Milestones - Hawaiian Electric sent letters to Waipio PV 
(Exhibit 11) and Lanikuhana Solar (Exhibit 12) requesting payment of 
the balance of the Company-Owned Interconnection Facilities 
prepayment, which letter noted that such payment was due within 15
Days following receipt of such letter pursuant to Section 3(b)(iii)
(Balance of Company-Owned Interconnection Facilities Prepayment) of 
Attachment G (Company-Owned Interconnection Facilities) of the PPA.

October 30, 2015 Seller’s Conditions Precedent - Waipio PV and Lanikuhana Solar 
provided the building permits by the deferred due date.

October 30,2015 Seller’s Conditions Precedent - Waipio PV missed Seller’s Condition 
precedent to provide all permits, licenses, and easements to Hawaiian 
Electric for construction of the Company-Owned Interconnection
Facilities because Waipio PV did not deliver an executed easement with 

for access to the site. However, Waipio PV did 
provide an extended letter agreement withH^^^mH allowing 

for temporary access to the site.

October 30, 2015 Permitting Milestone - Kawailoa Solar submitted an application for a 
building permit with the Department of Planning and Permitting 
(“DPP”) satisfying the Guaranteed Project Milestone in Attachment K.
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October 30, 2015 Payment Milestones - SunEdison requested, via email, on behalf of 
Waipio PV and Lanikuhana Solar, an extension to make payment for the 
balance of the Company-Owned Interconnection Facilities prepayment

October 31,2015 Seller’s Conditions Precedent (Grading) - Waipio PV and
Lanikuhana Solar asserted that they had completed preparation of the 
Akau and Hema substation sites respectively for the Company-Owned 
Interconnection Facilities on the deferred date for completion. Hawaiian 
Electric then requested confirmation that Waipio PV and Lanikuhana 
Solar completed preparation of the respective sites in accordance with 
Fewell Geotechnical Engineering, Ltd.’s (“FGE”) Subsurface
Investigative Report dated March 11,2015 prepared for the Akau 
Substation (Koa Ridge) site and the Subsurface Investigative Report 
dated March 10, 2015 prepared for the Hema Substation (Mililani AG 
Park) site (collectively the “Final Geotechnical Reports”), which were 
provided to Seller on March 26,2015.

November 5,2015 Payment Milestones - Hawaiian Electric sent letters to Waipio PV 
(Exhibit 13) and Lanikuhana Solar (Exhibitl4) extending the payment 
due date for the balance of the Company-Owned Interconnection
Facilities prepayment to November 30, 2015.

November 15, 2015 Seller’s Conditions Precedent (Grading) - Waipio PV and
Lanikuhana Solar provided a letter (Exhibit 15) titled “Earthwork
Report after Grading for HECO Pads (2)...” dated November 12, 2015, 
which certified that “...that the grading for the HECO Switchyard pads 
was completed in conformance with Chapter 14: Articles 13, 14, 15, &
16 as related to grading, soil erosion and sediment control of the
Revised Ordinances of Honolulu 1990, as amended and the approved 
project plans and specifications” (the “Original Grading Report”).

November 17,2015 Seller’s Conditions Precedent (Grading) - Hawaiian Electric raised 
concerns with the Original Grading Report and requested that Waipio
PV and Lanikuhana Solar provide the plans, specifications, reports, and 
other documentation to which the grading construction was completed.
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November 17, 2015 Seller’s Conditions Precedent (Grading) - Waipio PV and
Lanikuhana Solar informed Hawaiian Electric for the first time that the 
subject grading was performed based on preliminary geotechnical 
reports for each site by FGE (collectively the “Preliminary Geotechnical 
Reports”) rather than the Final Geotechnical Reports. The Preliminary 
Geotechnical Reports were preliminary subsurface reports for the entire 
proposed Waipio PV project and Lanikuhana Solar project and they 
were not specific to the substation work to be performed by Hawaiian 
Electric.

November 18, 2015 Seller’s Conditions Precedent (Grading) - Waipio PV and
Lanikuhana Solar provided a revised geotechnical conformance letter 
(Exhibit 16) titled “Earthwork Report after Grading for HECO Pad: 
Waipio Solar Farm,” which certified that “grading for the HECO 
Switchyard pad was completed in conformance with Chapter 14:
Articles 13, 14, 15, & 16 as related to grading, soil erosion and sediment 
control of the Revised Ordinances of Honolulu 1990, as amended, the 
approved project plans and specifications and the [Final Geotechnical 
Report]” (the “Revised Grading Report”). Hawaiian Electric and its 
contractors raised concerns with the Revised Grading Report.

November 18,2015 Seller’s Conditions Precedent (Grading) - The Company provided a 
Notice of Failure to Meet Seller’s Condition Precedent to Waipio PV 
(Exhibit 17) and Lanikuhana Solar (Exhibit 18) regarding the 
completion of preparation of the site for the Company-Owned 
Interconnection Facilities for the start of construction by the Company.

November 20, 2015 Seller’s Conditions Precedent (Grading) - Hawaiian Electric met with 
Waipio PV and Lanikuhana Solar and its contractors to convey its 
concerns regarding the Revised Grading Report. Waipio PV and 
Lanikuhana Solar agreed to provide a comprehensive report to Hawaiian 
Electric to furnish more information relevant to how the Grading Work 
was performed.

November 22, 2015 Payment Milestones - Hawaiian Electric sent letters to Waipio PV 
(Exhibit 19) and Lanikuhana Solar (Exhibit 20) stating that it cannot 
agree to Seller’s request made on November 17, 2015 via email to split 
the balance of the Company-Owned Interconnection Facilities
Prepayment amount due into two payments due on November 30, 2015 
and March 1, 2016 respectively. Company pointed to delays already 
caused by Waipio PV and Lanikuhana Solar associated with the grading 
of the Company-Owned Interconnection facility sites and the potential 
cost increases associated with such delays and noted that “Company 
does not believe that it is prudent or in our customers’ best interest to



Confidential Information Deleted Pursuant to 
Protective Order Nos. 32538, 32539, and 32541.

EXHIBIT 1 
PAGE 6 OF 13

deviate from the current terms of the PPA and split the payment” given 
such delays and potential cost increases.

November 23,2015 Payment Milestones ■ Waipio PV (Exhibit 21) and Lanikuhana Solar 
(Exhibit 22) provided a letter to Hawaiian Electric responding to the 
Company’s November 22, 2015 letters. The letter requested an 
extension for a single payment for the balance of the Company-Owned 
Interconnection Facilities Prepayment to be made on or before
December 18, 2015.

November 24, 2015 Seller’s Conditions Precedent (Grading) - Waipio PV provided a
Final Grading Report from Mid Pac Testing and Inspection Services,
Inc. titled “Earthwork Report after Grading for HECO Pad”.

November 25, 2015 Seller’s Conditions Precedent (Grading) - Lanikuhana Solar provided 
a Final Grading Report from Mid Pac Testing and Inspection Services,
Inc. titled “Earthwork Report after Grading for HECO Pad”.

November 25,2015 Payment Milestones - Hawaiian Electric sent letters to Waipio PV 
(Exhibit 23) and Lanikuhana Solar (Exhibit 24) agreeing to extend the 
deadline for its receipt of the balance of the Company-Owned 
Interconnection Facilities Prepayment to December 18, 2015 as 
requested. As a condition to the extension, the 10 day grace period for 
payment set forth in Section 15.2 of the PPA was included in the 
extension.

November 2015 Reporting Milestones - Waipio PV started driving the piles for 
mounting and racking the PV panels which satisfies the Reporting 
Milestone in Attachment L of the PPA.

December 1,2015 Seller’s Conditions Precedent - Waipio PV provided an extended 
letter agreement for access to the Waipio site, as it still had not executed 
an easement with for access to the site.

December 10, 2015 Seller’s Conditions Precedent (Grading) - Hawaiian Electric provided 
responses to both Waipio PV (Exhibit 25) and Lanikuhana Solar 
(Exhibit 26) with regards to the Final Grading Report and stated that the 
grading work should be excavated and re-done at the Akau and Hema 
substation sites because the grading was not performed according to the 
required specifications. Hawaiian Electric noted that Waipio PV and 
Lanikuhana Solar had not met the Seller’s Condition Precedent in each 
of the PPAs for completion of site preparation for the Company-Owned 
Interconnection Facility sites.
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December 14, 2015 
(approximately)

Payment Milestones - SunEdison indicated (via phone calls and email) 
that Waipio PV and Lanikuhana Solar would not be able to meet the 
December 18,2015 date for payment of the balance of the Company- 
Owned Interconnection Facilities Prepayment and asked for an 
extension to December 23,2015 for both projects. SunEdison also 
inquired whether Hawaiian Electric would accept a letter of credit in 
lieu of cash, which Hawaiian Electric rejected.

December 16, 2015 Payment Milestones - Hawaiian Electric sent letters to Waipio PV 
(Exhibit 27) and Lanikuhana Solar (Exhibit 28) stating that after a 
renewed look at the project accounting that payment for the balance of 
the Company-Owned Interconnection Facilities could be made by 
December 31, 2015 amending the previous letters sent on October 28, 
2015, November 5, 2015, and November 25, 2015. The deadline 
included the 10 Business Day cure period provided under Section
15.2(A) of the PPA to make payment in order to avoid an immediate
Event of Default.

December 18, 2015 Financing Milestone and EPC Milestone - SunEdison, on behalf of 
Waipio PV, Lanikuhana Solar, and Kawailoa Solar, requested via email 
that Hawaiian Electric defer the Guaranteed Project Milestones 
requiring executed engineering, procurement, and construction (“EPC”) 
agreements be provided to Hawaiian Electric and the closing of the 
Construction Finance Closing Milestone. SunEdison requested that 
these be deferred for all three Projects until March 1, 2016.

December 23, 2015 Payment Milestones - Hawaiian Electric sent letters to Waipio PV 
(Exhibit 29) and Lanikuhana Solar (Exhibit 30) that included wire 
instructions for the balance of the Company-Owned Interconnection 
Facilities Prepayment.

December 23, 2015 Financing Milestone and EPC Milestone - Hawaiian Electric 
responded to SunEdison’s December 18, 2015 email asking to defer 
Guaranteed Project Milestones. Hawaiian Electric noted that deferring 
the Guaranteed Project Milestones was a material change to the PPA 
that would require an amendment and PUC approval. The Company 
also noted that it needed to look out for the best interests of its 
customers and make progress towards the state’s RPS goals and 
therefore Hawaiian Electric could not agree to defer any Guaranteed 
Project Milestones.

December 26, 2015 Seller’s Conditions Precedent - Two months after the already deferred 
Seller’s Conditions Precedent date, Waipio PV provided the grant of 
easement with^H^^^H^H for entry onto the site.
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December 28, 2015 Sale to D. E. Shaw and Guaranteed Project Milestones - SunEdison, 
Inc. provided notice via email that they are planning to sell their three 
Hawaii solar projects (Lanikuhana Solar, Waipio PV, and Kawailoa 
Solar) to D. E. Shaw, and that D. E. Shaw would make the balance of 
the Company-Owned Interconnection Prepayment by December 31,
2015 by wire transfer directly from D. E. Shaw to Hawaiian Electric. 
SunEdison noted that they would be meeting the Guaranteed Project 
Milestones of providing an executed EPC Agreement; providing signed 
purchase orders and meeting the Construction Financing Closing 
Milestone by December 30, 2015. The email also indicated that D. E. 
Shaw would complete construction financing on March 1, 2016 for 
Waipio PV and Lanikuhana Solar and on April 1,2016 for Kawailoa 
Solar.

December 30, 2015 Seller’s Conditions Precedent (Grading) - Waipio PV (Exhibit 31) 
and Lanikuhana Solar (Exhibit 32) provided responses to Hawaiian 
Electric’s December 10,2015 letter offering reasons that “the project[s] 
can move forward without further re-grading and testing.”

December 30, 2015 Financing Milestone - Hawaiian Electric sent letters to Waipio PV 
(Exhibit 33) and Lanikuhana Solar (Exhibit 34) regarding compliance 
with the January 1,2016 Guaranteed Project Milestones to “Provide 
Company with documentation reasonably satisfactory to Company 
evidencing (i) the closing on financing for the Facility or (ii) the 
financial capability to construct the Facility” (the "Construction
Financing Closing Milestone")” and the extension of such milestones.

December 31, 2015 Seller’s Conditions Precedent (Grading) - Hawaiian Electric provided 
a response to the December 30, 2015 letters from Waipio PV (Exhibit
35) and Lanikuhana Solar (Exhibit 36) indicating that the letters do not 
satisfy Hawaiian Electric’s concerns and that Waipio PV and
Lanikuhana Solar have failed to provide any further information than 
what was previous provided to Hawaiian Electric to confirm that the 
grading was completed in accordance with the Final Geotechnical
Report.

December 31, 2015 Purchase Order Milestone - Waipio PV and Lanikuhana Solar 
provided executed purchase orders for the project panels from

and from
satisfying one of the Guaranteed Project Milestone in Attachment K.
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December 31, 2015 Payment Milestones - SunEdison failed to make a payment for the 
balance of Company-Owned Interconnection Facilities Prepayment per 
the extended deadline for the Waipio PV and Lanikuhana Solar PPAs.
This deadline included the ten (10) Business Day grace period provide 
for missed payments in Section 15.2(A) of the PPA.

January 1, 2016 EPC Milestone - Waipio PV and Lanikuhana Solar failed to provide 
executed engineering, procurement and construction contracts for each 
project’s facility on January 1, 2016, missing the Guaranteed Project 
Milestone.

January 1,2016 Financing Milestone - Waipio PV and Lanikuhana Solar failed to 
complete the Construction Financing Closing Milestone, which is a 
Guaranteed Project Milestone, as required on January 1,2016.

January 4, 2016 Seller’s Conditions Precedent (Grading) - Waipio PV (Exhibit 37) 
and Lanikuhana Solar (Exhibit 38) responded to Hawaiian Electric’s 
December 31, 2015 letters indicating that they have been directed by D.
E. Shaw to begin the removal and re-grading work on the substation 
pads as soon as possible.

January 4, 2016 EPC Milestone - Waipio PV and Lanikuhana Solar provided a redacted 
copy of the projects’ executed EPC agreement with^^mm|^^ 

curing the missed Guaranteed Project Milestone in Attachment K 
requiring such documentation.

January 4, 2016 Prepayment Milestones - The Company provided Waipio PV (Exhibit 
39) and Lanikuhana Solar (Exhibit 40) Notices of Default for Failure to 
Make Prepayment,

January 6, 2016 Seller’s Conditions Precedent (Grading) - Company responded to 
Waipio PV (Exhibit 41) and Lanikuhana Solar’s (Exhibit 42) January 4, 
2016 letter regarding Seller’s intention to move forward with regrading 
work. Given the fact that one of Company’s remedies for default was 
termination of the PPAs and that Waipio PV and Lanikuhana Solar had 
not yet provided information requested by Company in its January 4,
2016 letters, the Company requested that Seller not move forward with 
the regrading at this time.

January 6, 2016 Sale to D. E. Shaw - D. E. Shaw provided a letter to Hawaiian Electric 
(Exhibit 43) introducing itself as the prospective acquirer of the 
Lanikuhana Solar, Waipio PV, and Kawailoa Solar Projects. The letter 
sought approval for the prospective transfer of the Projects and a waiver 
from Hawaiian Electric of certain of its termination remedies under the 
PPA. Accompanied with the letter from D. E. Shaw were letters from

indicating
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Shaw is working with these entities to try to secure financing for the 
Waipio PV and Lanikuhana Solar projects.

January 11, 2016 Sale to D. E. Shaw - Hawaiian Electric provided a response to the letter 
from D. E. Shaw for Waipio PV (Exhibit 44) and Lanikuhana Solar 
(Exhibit 45) which laid out conditions by which the Company may be 
amenable to forbearing its rights to terminate the PPAs.

January 12, 2016 Payment Milestones - Waipio PV and Lanikuhana Solar provided the 
Balance of Company-Owned Interconnection Facilities Prepayment due 
for each project which were not accepted by Company as a cure to the 
missed payments and instead were placed in segregated accounts while 
Hawaiian Electric, D. E. Shaw and SunEdison, Inc. discussed a possible 
path forward for the Waipio PV and Lanikuhana Solar projects.
Hawaiian Electric reserved all rights under the PPA for the missed 
payments by Waipio PV and Lanikuhana Solar.

January 13,2016 Request to Forbear Company’s Rights - Hawaiian Electric received 
an email from Paul Gaynor of SunEdison, Inc. in response to the 
Company’s January 11, 2016 letter (Exhibit 46). The email indicated 
that SunEdison/D. E. Shaw would be willing to increase the state tax 
credit pass through for the projects and that they would be willing to 
agree to a $5.00/MWh reduction in the energy price if the projects do 
not reach Commercial Operations by December 31, 2016. The 
amendment would not be effective until the failure to meet GCOD and 
Commission approval of the amendment.

January 14,2016 Security - Hawaiian Electric received a Notice of Non-Renewal from 
for the Standby Letters of Credit covering the Development 

Period Security for the Waipio PV and Kawailoa Solar projects.
January 20, 2016 Request to Forbear Company’s Rights - Representatives from DE

Shaw and SunEdison met with Hawaiian Electric to seek agreeable 
options for moving the Lanikuhana Solar, Waipio PV, and Kawailoa
Solar projects forward.

January 22, 2016 Purchase Order Milestone - Kawailoa Solar provided executed 
purchase orders for the proJectpanelsfrom^^H|HHH|^H 

and inverters from H|mH^^^satisfyingthe
Guaranteed Project Milestone in Attachment K.

January 22, 2016 Security - Hawaiian Electric received amendments extending the 
expiration date for the Letters of Credit covering the Development
Period Security for the Waipio PV and Kawailoa Solar projects.
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January 22, 2016 Request to Forbear Company’s Rights - Hawaiian Electric formally 
responded (Exhibits 47-49) to the concessions offered by SunEdison in 
the January 13, 2016 email and discussed in the January 20, 2016 
meeting. The letter again outlined the conditions by which the
Company would be amenable to forbearing its rights to terminate the 
PPAs.

January 26,2016 Request to Forbear Company’s Rights - SunEdison provided 
responses to the Company’s January 22,2016 letters (Exhibits 50-52).
The responses proposed modifications to the Company’s conditions, 
including an additional month (to April 15, 2016) to complete financing 
for Kawailoa Solar and excluded several conditions for waiving claims 
against the Company.

January 27, 2016 Request to Forbear Company’s Rights - Hawaiian Electric reviewed 
SunEdison’s January 27, 2016 8-K filing and related analyst reports, 
including a UBS research report dated January 27, 2016, which 
indicated that a hedge fund with significant ownership interest in 
SunEdison obtained a board seat to influence corporate action, including 
an agreement which will result in a Bylaw Amendment that will not 
permit equity capital raises for two years without a supermajority vote 
of the Board.

January 28, 2016 PUC Orders - The PUC issued orders reopening the dockets for the 
limited purpose of instructing the Company to file a status report by 
February 16, 2016 describing Hawaiian Electric and Sellers’
(SunEdison) efforts in meeting the milestones in Attachment K and any 
relevant information and related matters thereto.

• Lanikuhana Solar: D&O 33518, Order No. 33518
• Waipio PV (formerly Waiawa PV): D&O 33519, Order No.

33519
• Kawailoa Solar: D&O 33517, Order No. 33517

February 1, 2016 Request to Forbear Company’s Rights - Company issued letters to D. 
E. Shaw and Waipio PV (Exhibit 53), Lanikuhana Solar (Exhibit 54), 
and Kawailoa Solar (Exhibit 55) stating that in light of new information 
and in reevaluating all issues, that Hawaiian Electric revoked the offers 
set forth in its January 22,2016 letters, which in any event had not been 
accepted by D. E. Shaw and the Sellers.

February 1,2016 Request to Forbear Company’s Rights - D. E. Shaw provided the 
following information to Hawaiian Electric:
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February 1,2016

February 1, 2016

February 1, 2016

February I, 2016

February 2, 2016

• Information regarding D. E. Shaw’s proposed operator of the
facilities, including a
Statement of Qualifications

• Most recent balance sheet for D. E. Shaw. D. E. Shaw shared 
their balance sheet as an indication of ability to finance the 
projects, however, D. E. Shaw had previously indicated that they 
would not fmance the projects off their balance sheet and would 
need to close project financing before any commitments could be 
made.

Seller’s Conditions Precedent (Grading) - Re-grading at the Waipio 
PV substation site commenced.
EPC Milestone - Kawailoa Solar provided redacted copies of executed 
engineering, procurement, and construction agreements with

for construction of the Seller’s substation andl 
|for construction of the generating facility satisfying the 

Guaranteed Project Milestone in Attachment K.

Financing Milestone - Kawailoa Solar failed to meet the Construction 
Financing Closing Milestone which is also a Substantial Commitment 
Milestone:

• Provide Company with documentation reasonably satisfactory to 
Company evidencing (i) the closing on financing for the Facility 
or (ii) the financial capability to construct the Facility 
(“Construction Financing Closing Milestone”).

Reporting Milestone - Kawailoa Solar missed the Construction Start 
Date Reporting Milestone in Attachment L of the PPA.
Financing Milestone - The Company provided a Notice of Failure to 
Complete a Substantial Commitment Milestone (Construction Financing 
Closing Milestone) to Kawailoa Solar (Exhibit 56).
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February 2,2016 Request to Forbear Company's Rights - Hawaiian Electric responded 
to D. E. Shaw’s February 1, 2016 email noting that the information 
provided did not constitute firm commitments for financing and that no 
information was provided for the Kawailoa Solar project.

February 3, 2016 Request to Forbear Company's Rights - SunEdison, on behalf of 
Waipio PV, Lanikuhana Solar, and Kawailoa Solar, provided a 
consolidated response to Hawaiian Electric’s February 1,2016 letters 
(Exhibit 57) and included updated construction schedules for the
Projects.

February 3, 2016 Request to Forbear Company’s Rights - Upon review of the updated 
construction schedules, Hawaiian Electric noted discrepancies in the 
schedule for Kawailoa Solar and asked Kawailoa Solar for a revised 
schedule correcting the mistakes. Kawailoa Solar provided a corrected 
schedule via email on February 3, 2016.

February 5, 2016 Events of Default - SunEdison, on behalf of Waipio PV, Lanikuahana 
Solar, and Kawailoa Solar, provided a consolidated response to
Hawaiian Electric’s January 4, 2016 and February 2, 2016 notices of 
missed milestones and declaring Events of Default (Exhibit 58). In the 
letters Seller acknowledges missing the Construction Financing Closing 
Milestone for all three projects and references its sale to D. E. Shaw as a 
potential cure.

February 8, 2016 Request to Forbear Company’s Rights and Events of Default -
Hawaiian Electric provided a consolidated response to SunEdison’s 
February 3, 2016 and February 5, 2016 letters (Exhibit 59). The letter 
noted that SunEdison has repeatedly missed deadlines, Guaranteed
Project Milestones, Reporting Milestones, and Seller’s Conditions 
Precedent under the PPAs, including certain extensions, despite ongoing 
assertions that deadlines would be met. Hawaiian Electric stated that 
this track record leaves Hawaiian Electric pessimistic that the 
construction of the Projects will be completed and brought into service 
consistent with the terms of the approved PPA. The assertions and 
information set forth in SunEdison’s February Letters have not provided 
specific or sufficient information to allay Hawaiian Electric’s concerns. 
There is a lack of factual information presented to support Sellers’ 
conclusions set forth in the February Letters.
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Attachment 2
Status of Milestones and Conditions Precedent

Waipio PV Guaranteed Pfoiect Milestones Attachment K
Guaranteed Project
Milestone Date

Description of Each Guasranteed 
Project Milestone

Status of Milestone Completion

January I, 2016 Provide Company with a redacted 
copy of the executed Facility 
equipment, engineering, 
procurement and construction, or 
other general contractor 
agreements.

Executed purchase orders for the 
project panels

nd inverters from
^^^^^^^^Hlwere by
Waji^^or^ecember 31, 2015.

January 1,2016 Provide Company with redacted 
copies of executed purchase 
orders/contracts for the delivery 
and installation of Facility 
generator(s), unless included in 
EPC agreement.

Milestone was missed.

A redacted copy of the project’s 
executed EPC agreement with

was^^WaipJ^^oinanu^ 4, 2016, 
three days after the milestone date.

January 1, 2016 Provide Company with 
documentation reasonably 
satisfactory to Company 
evidencing (i) the closing on 
financing for the Facility or (ii) 
the financial capability to 
construct the Facility 
(“Construction Financing Closing 
Milestone”).

Milestone has been missed and has 
not been cured.

The prospective buyer of the project 
(D.E. Shaw) has indicated that it 
expects to achieve financial closing 
for construction of the project by
March 15,2016.

December 15, 2015 Seller shall complete the 
following:
Provide Company with 
documentation reasonably 
satisfactory to Company 
evidencing the filing by or on 
behalf of Seller of the following 
applications for Government 
Approvals required for the 
ownership, construction, 
operation and maintenance of the 
Facility: Conditional Use Permit- 
minor.

Waipio PV submitted an application 
with DPP for a Conditional use 
Permit-minor in February 2015. The 
application was approved in April
2015.

December 31, 2016 Guaranteed Commercial
Operations Date
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Waipio PV Company Milestones and Seller’s Condition Precedent Attachment K-1

Seller’s Condition Precedent 
Date

Description of Each Guaranteed 
Project Milestone

Status of Milestone Completion

Company-Owned 
Interconnection Facilities 
Prepayment Date

Seller shall make payment to 
Company of the Amount 
reauired under Section 3(bl Ciil 
(Company-Owned
Interconnection Facilities
PreDavmentl of Attachment G 
(Company-Owned
Interconnection Facilities)

Waipio PV provided payment in the 
amount required under Section 3(b)
(ii) Company-Owned Interconnection 
Facilities Prepayment) of Attachment
G (Company-Owned Interconnection 
Facilities) prior to the December 20, 
2014 due date.

November 15,2014 Seller shall provide Company a 
right of entry for the Company- 
Owned Interconnection
Facilities site(s) to complete the 
substation ground grid test.

Waipio PV provided the right of entry 
for the Company-Owned 
Interconnection Facilities site(s) on 
November 3,2014.

March 1,2015 Seller shall complete interface 
cabinet schematics. See Seller’s 
Single Line Diagram Notes for 
details.

Hawaiian Electric needed to provide 
information to Waipio PV to complete 
the milestone and this information was 
not provided prior to March 1,2015. 
Therefore, to allow more time for
Waipo PV to complete the milestone 
after receiving such information, an 
agreement was signed by the parties 
extending the deadline to complete 
this Seller’s Condition Precedent from 
March 1, 2015 to April 1, 2015.
Waipio PV provided the complete 
interface cabinet schematics on April
2, 1015.

No later than 15 days 
following Company’s notice 
requesting such payment,
Seller shall not be obligated to 
make the payment prior to
July 1,2015

Seller shall make payment to 
Company of the amount required 
under Section 3(b) (iii) (Remote 
Substation Construction Portion 
of Company-Owned 
Interconnection Facilities 
Prepayment) of Attachment G

On August 25,2015, Hawaiian
Electric provided notice requesting 
payment within 15 days. Waipio PV 
requested an extension of this 
payment until after Hawaiian Electric 
provided notice accepting the terms of 
the PUC’s D&O. Hawaiian Electric
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No later than 15 Days 
following Company’s written 
notice requesting such 
payment, however Seller shall 
not be obligated to make the 
payment prior to September 1, 
2015

(Company-Owned 
Interconnection Facilities).

Payment of the balance of the 
Company-Owned 
Interconnection Facilities 
Prepayment Amount

agreed and provided a subsequent 
notice on September 16, 2015 
requesting payment within 15 days. 
Waipio PV provided payment in the 
amount required under Section 3(b) 
(iii) (Remote Substation Construction 
Portion of Company-Owned 
Interconnection Facilities 
Prepayment) of Attachment G 
(Company-Owned Interconnection 
Facilities) prior to the extended 
October 1,2015 due date.

As noted in the chronology section 
above, Waipio PV asked for several 
extensions to the due date for this 
payment. Hawaiian Electric extended 
the date several times, finally 
requiring this payment by December 
31, 2015, which date included the 10 
Business Day cure period allowed for 
under the PPA. Hawaiian Electric 
needed the money to be able to 
continue work on the project in early 
2016 and could no longer provide 
extensions to the payment deadline.

Waipio PV did not provide the 
balance of the Company-Owned 
Interconnection Facilities Prepayment 
Amount until January 12, 2016.
Given that this payment was made 
after the cure period during which 
time Hawaiian Electric has been 
evaluating its rights under the PPA 
and its concerns with the viability of 
the Project, Hawaiian Electric has not 
accepted such payment as cure for the 
missed payment and is holding such 
funds in escrow and has noted its 
intent to return these funds to Waipio
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October 15,2015

October 15, 2015

Seller shall obtain and provide 
Company all permits, licenses, 
easements and approvals to 
construct the Company-Owned 
Interconnection Facilities at the 
Akau Substation.

Seller shall complete preparation 
of the site(s) of the Company- 
Owned Interconnection 
Facilities for start of

PV.

On October 13, 2015, Waipio PV 
informed Hawaiian Electric that they 
will be missing the date for this 
Seller’s Condition Precedent. On 
October 21,2015, after conferring 
with its construction contractor,

Hawaiian Electric agreed to 
Seller’s request to defer the date and 
executed a deferral agreement with 
Waipio PV as follows:

The date for providing the Hawaiian 
Telcom easement was deferred to 
October 30, 2015. The date for 
providing the building permit was 
deferred to October 30, 2015. The 
date for providing the site access 

ffom
was deferred to

October 30, 2015.

Waipio PV provided the Hawaiian 
Telcom easement on October 23, 2015 
and the building permit on October 
30,2015. On October 30,2015 and 
December 1, 2015 Waipio PV 
provided an extended letter agreement 
with Castle and Cooke allowing for 
temporary access to the site. On 
December 26, 2015, almost two 
months from the deferred completion 
date, Waipio PV provided the grant of 
easement with^mm^^^ for 
entry onto the site.

On October 13,2015, Waipio PV 
informed Hawaiian Electric that they 
will be missing the date for this 
Seller’s Condition Precedent. On 
October 21, 2015, after conferring
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March 15, 2016

April 30, 2016

July 15,2016

construction by Company.

Seller shall have Hawaiian 
Telcom Backup installed which 
shall consist of a 128kbps 
Routed Network Services circuit 
for backup SCADA 
communications from Seller’s 
Facility to Company’s EMS 
located at 820 Ward Avenue, 
Honolulu, Hawaii

Seller shall complete installation 
of physical bus and structures 
within Seller’s substation.

Seller shall complete 
construction of the Seller- 
Owned Interconnection 
Facilities and be ready to 
construct the Acceptance Test.

with its construction contractor,
Hawaiian Electric agreed to 

Seller’s request to defer the date and 
executed a deferral agreement with 
Waipio PV deferring this Seller’s 
Condition Precedent date to October 
31,2015. The grading of the site was 
not done according to required 
specifications and Hawaiian Electric 
notified Seller that it did not complete 
this condition precedent. Seller is 
currently in the process of regrading 
the site. Regrading of the Akau 
substation site is anticipated to 
complete on or before February 24, 
2016.

Wa ipio PV Company Milestones Attac;hment K-1

Company Milestone Date Description of Each Company Status of Milestone Completion
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Milestone

August 1,2016 Company shall commence 
Acceptance Testing.

September 1,2016 Energization of Company- 
Owned Interconnection
Facilities, provision of back-feed 
power to support 
commissioning.

Waipio PV Reporting Milestones Atltachment L
Reporting Milestone Date Description of Each Guaranteed 

ftx)iect Milestone
Status of Milestcme Completion

February 1, 2016 Construction Start Date (as 
defined in the Definitions section 
of the Agreement).

As an indication of the Construction
Start Date, Waipio PV started driving 
the piles for mounting and racking the 
PV panels in November 2015.

May 1,2016 The 34.5 - 138 kV main power 
transformer shall have been 
installed at Seller’s substation.

May 15, 2016 Seller shall have constructed 
Seller’s substation and such 
facilities are capable of being 
energized.

Lanikuhana Solar Guaranteed Project Milestcnies Attachment K
Guaranteed Project
Milestone Date

Description of Each Guaranteed 
Project Milestone

Status of Milestone Completion

January 1, 2016 Provide Company with a redacted 
copy of the executed Facility 
equipment, engineering, 
procurement and construction, or 
other general contractor 
agreements.

Executed purchase orders for the 
projec^anel^fr^

and inverters from
H^^^^H|^Hwere by
Lanikuhana Solar on December 31, 
2015.

January 1, 2016 Provide Company with redacted 
copies of executed purchase 
orders/contracts for the delivery 
and installation of Facility 
generator(s), unless included in 
EPC agreement.

Milestone was missed.

A redacted copy of the project’s 
execute^P^gjeem^t with

was
bv Lanikuhana Solar on January 4,
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2016, three days after the milestone 
date.

January 1,2016 Provide Company with 
documentation reasonably 
satisfactory to Company 
evidencing (i) the closing on 
financing for the Facility or (ii) 
the financial capability to 
construct the Facility 
(“Construction Financing Closing 
Milestone”).

Milestone has been missed and has 
not been cured.

The prospective buyer of the project 
(D.E. Shaw) has indicated that it 
expects to achieve financial closing 
for construction of the project by
March 15, 2016.

December 15, 2014 Seller shall complete the 
following:
Provide Company with 
documentation reasonably 
satisfactory to Company 
evidencing the filing by or on 
behalf of Seller of the following 
applications for Government 
Approvals required for the 
ownership, construction, 
operation and maintenance of the 
Facility: Conditional Use Permit- 
minor.

DPP approved Lanikuhana Solar’s 
Conditional Use Permit-minor 
application in April 2015.

December 31, 2016 Guaranteed Commercial
Operations Date

Lanikuhana Solar Company Milestones and Seller’s Condition Precedent Attachment K-1

Seller’s Condition Precedent 
Date

Description of Each Guaranteed 
Project Milestone

Status of Milestone Completion

Company-Owned 
Interconnection Facilities 
Prepayment Date

Seller shall make payment to 
Company of the Amount 
required under Section 3(b) (ii) 
(Company-Owned
Interconnection Facilities 
Preoavment) of Attachment G 
(Company-Owned
Interconnection Facilities)

Lanikuhana Solar provided payment 
in the amount required under Section 
3(b) (ii) Company-Owned 
Interconnection Facilities
Prepayment) of Attachment G 
(Company-Owned Interconnection 
Facilities) prior to the December 20, 
2014 due date.

November 15, 2014 Seller shall provide Company a 
right of entry for the Company- 
Owned Interconnection

Lanikuhana Solar provided the right 
of entry for the Company-Owned 
Interconnection Facilities site(s) on
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March 1,2015

No later than 15 days 
following Company’s notice 
requesting such payment, 
Seller shall not be obligated to 
make the payment prior to 
July 1,2015

No later than 15 Days 
following Company’s written 
notice requesting such

Facilities site(s) to complete the 
substation ground grid test.

Seller shall complete interface 
cabinet schematics. See Seller’s 
Single Line Diagram Notes for 
details.

Seller shall make payment to 
Company of the amount required 
under Section 3(b) (iii) (Remote 
Substation Construction Portion 
of Company-Owned 
Interconnection Facilities 
Prepayment) of Attachment G 
(Company-Owned 
Interconnection Facilities).

Payment of the balance of the 
Company-Owned 
Interconnection Facilities

November 3, 2014.

Hawaiian Electric needed to provide 
information to Lanikuhana Solar to 
complete the milestone and this 
information was not provided prior to 
March 1,2015. Therefore, to allow 
more time for Lanikuhana Solar to 
complete the milestone after receiving 
such information, an agreement was 
signed by the parties extending the 
deadline to complete this Seller’s 
Condition Precedent fi'om March 1, 
2015 to April 1,2015. Lanikuhana 
Solar provided the complete interface 
cabinet schematics on April 2, 1015.

On August 25, 2015, Hawaiian 
Electric provided notice requesting 
payment within 15 days. Lanikuhana 
Solar requested an extension of this 
payment until after Hawaiian Electric 
provided notice accepting the terms of 
the PUC’s D&O. Hawaiian Electric 
agreed and provided a subsequent 
notice on September 16,2015 
requesting payment within 15 days. 
Lanikuhana Solar provided payment 
in the amount required under Section 
3(b) (iii) (Remote Substation 
Construction Portion of Company- 
Owned Interconnection Facilities 
Prepayment) of Attachment G 
(Company-Owned Interconnection 
Facilities) prior to the extended 
October 1, 2015 due date.

As noted in the chronology section 
above, Lanikuhana Solar asked for 
several extensions to the due date for
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payment, however Seller shall 
not be obligated to make the 
payment prior to September I, 
2015

Prepayment Amount this payment. Hawaiian Electric 
extended the date several times, 
finally requiring this payment by 
December 31,2015, which deadline 
included the 10 Business Day cure 
period allowed for under the PPA. 
Hawaiian Electric needed the money 
to be able to continue work on the 
project in early 2016 and could no 
longer provide extensions to the due 
date.

Lanikuhana Solar did not provide the 
balance of Company-Owned 
Interconnection Facilities Prepayment 
Amount until January 12, 2016.
Given that this payment was made 
after the cure period during which 
time Hawaiian Electric has been 
evaluating its rights under the PPA 
and our concerns with the viability of 
the Project, Hawaiian Electric has not 
accepted such payment as cure for the 
missed payment and is holding such 
funds in escrow and has noted its 
intent to return these funds to 
Lanikuhana Solar.
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October 15, 2015

October 15, 2015

Seller shall obtain and provide 
Company all permits, licenses, 
easements and approvals to 
construct the Company-Owned 
Interconnection Facilities at the 
Hema Substation.

Seller shall complete preparation 
of the site(s) of the Company- 
Owned Interconnection 
Facilities for start of 
construction by Company.

On October 13,2015, Lanikuhana 
Solar informed Hawaiian Electric that 
they will be missing the date for this 
Seller’s Condition Precedent. On 
October 21, 2015, after conferring 
with its construction contractor,

Hawaiian Electric agreed to 
Seller’s request to defer the date and 
executed a deferral agreement with 
Lanikuhana Solar as follows:

The date for providing the Hawaiian 
Telcom easement was deferred to 
October 30, 2015. The date for 
providing the building permit was 
deferred to October 30, 2015.

Lanikuhana Solar provided the 
Hawaiian Telcom easement on 
October 23, 2015 and the building 
permit on October 30, 2015.

On October 13, 2015, Lanikuhana 
Solar informed Hawaiian Electric that 
they will be missing the date for this 
Seller’s Condition Precedent. On 
October 21,2015, after conferring 
with its construction contractor,

Hawaiian Electric agreed to 
Seller’s request to defer the date and 
executed a deferral agj-eement with 
Lanikuhana Solar deferring this 
Seller’s Condition Precedent date to 
October 31, 2015. The grading of the 
site was not done according to 
required specifications and Hawaiian 
Electric notified Seller that it did not 
complete this condition precedent. 
Seller is currently in the process of 
regrading the site. Regrading of the 
Hema substation site is anticipated to
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be completed on or before March 16, 
2016.

March 15, 2016 Seller shall have Hawaiian
Telcom Backup installed which 
shall consist of a 128kbps
Routed Network Services circuit 
for backup SCADA 
communications from Seller’s 
Facility to Company’s EMS 
located at 820 Ward Avenue, 
Honolulu, Hawaii

April 30,2016 Seller shall complete installation 
of physical bus and structures 
within Seller’s substation.

July 15,2016 Seller shall complete 
construction of the Seller- 
Owned Interconnection
Facilities and be ready to 
construct the Acceptance Test.

Lanikuhana Solar Company Milestones Attachmeat K-l

Ccwnpany Milestone Date Description of Each Cwnpany 
Milestone

Status of Milestone CompletioQ

August 1, 2016 Company shall commence 
Acceptance Testing.

September 1, 2016 Energization of Company- 
Owned Interconnection
Facilities, provision of back-feed 
power to support 
commissioning.
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Lanikuhana Solar Reporting Milestones Attachment L

Reputing Milestone Date Description of Each Guaranteed 
Project Milestone

Status of Milestone Completion

February 1, 2016 Construction Start Date (as 
defined in the Definitions section 
of the Agreement).

As an indication of the Construction
Start Date, Lanikuhana Solar started 
driving the piles for mounting and 
racking the PV panels prior to
February 2, 2016.

May 1,2016 The 34.5 - 138 kV main power 
transformer shall have been 
installed at Seller’s substation.

May 15, 2016 Seller shall have constructed 
Seller’s substation and such 
facilities are capable of being 
energized.

Kawailoa Solar Guaran^ed Project Milestones Attachment K

Guaranteed Project
Milestone Date

Description of Each Guaranteed 
Project Milestone

Status of Milestone Completion

September 30,2015 Seller shall complete the 
following:
Provide Company with 
documentation reasonably 
satisfactory to Company 
evidencing the filing by or on 
behalf of Seller of the following 
applications for Government 
Approvals required for the 
ownership, construction, and 
operation and maintenance of the 
Company-Owned Interconnection 
Facilities: building permit

Milestone was missed.

Kawailoa Solar submitted an 
application with DPP for a Building 
Permit on October 30, 2015.

September 30,2015 Seller shall complete the 
following:

Kawailoa Solar submitted an 
application with DPP for a Special
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Provide Company with 
documentation reasonably 
satisfactory to Company 
evidencing the filing by or on 
behalf of Seller of the following 
applications for Government 
Approvals required for the 
ownership, construction, 
operation and maintenance of the 
Facility: Special Use Permit and 
Conditional Use Permit.

Use Permit on November 7, 2014.
The application was approved on June 
29, 2015.
Kawailoa Solar submitted an 
application with DPP for a
Conditional Use Permit on July 12, 
2015. The application was approved 
on August 31, 2015.

February 1,2016 Provide Company with a redacted 
copy of the executed Facility 
equipment, engineering, 
procurement and construction, or 
other general contractor 
agreements.

Redacted copies of the Project’s 
executed EPC agreements with|m 
for construction of the Seller’s 
substation and for
construction of the generatmg facility 
were provided by Kawailoa Solar on 
February 1, 2016.

February 1, 2016 Provide Company with redacted 
copies of executed purchase 
orders/contracts for the delivery 
and installation of Facility 
generaior(s), unless included in 
EPC agreement.

Executed purchase orders for the 
proiectpanels&om |HH|H

and inverters from
^^H||^^H|Hwere by
Kawauo^oia^n January 22,2016.

February 1, 2016 Provide Company with 
documentation reasonably 
satisfactory to Company 
evidencing (i) the closing on 
financing for the Facility or (ii) 
the financial capability to 
construct the Facility 
(“Construction Financing Closing 
Milestone”).

Milestone has been missed and has 
not been cured.

The prospective buyer of the project 
(D.E. Shaw) has indicated that it 
expects to achieve financial closing 
for construction of the project by
April 15,2016.

December 31, 2016 Guaranteed Commercial
Operations Date

Kawailoa Solar Reporting Milestones Attachment L
Reporting Milestone Date Description of Each Guaranteed 

Project Milestone
Status of Milestone Completion

February 1, 2016 Seller shall provide Company 
with copies, as applicable, of 
executed Facility operating 
agreements.

Milestone has been missed and has not 
been cured.

The prospective buyer of the project 
(D.E. Shaw) has indicated it is in 
negotiations withH^^^I
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to operate the
Facility.

February 1, 2016 Construction Start Date (as 
defined in the Definitions section 
of the Agreement).

Milestone has been missed and has not 
been cured.

The latest schedule from Kawailoa
Solar shows the Construction Start
Date being achieved on March 22,
2016

March 1,2016 Seller shall obtain and provide 
Company all permits, licenses, 
easements, and approvals to 
construct the Company-Owned 
Interconnection Facilities.

March 1,2016 Seller shall complete preparation 
of the site(s) of the Company- 
Owned Interconnection Facilities 
for start of construction by 
Company.

September 1, 2016 All generator(s) shall have been 
installed at the Site.

September 1,2016 The main step-up transformer 
shall have been installed at
Seller’s substation.

60 Days prior to Acceptance 
Test

Completion of installation of 
Seller owned riser poles outside 
of Company’s Kawailoa Mauka 
switching station and Kawailoa 
Makai switching, station.

60 Days prior to Acceptance 
Test

Completion of installation and 
testing of two (2) 3’ x 5’ telecom 
handholes and fiber optic cables.

60 Days prior to Acceptance 
Test

Completion of installation of 
Hawaiian Telcom RNS circuits.

30 Days prior to Acceptance 
Test

Seller shall have constructed 
Seller’s substations and all 
interconnection facilities and are 
capable of being energized.

September 15, 2016 The Acceptance Test of the 
Facility commences.



EXHIBIT 1 
PAGE 1 OF 2

August 25, 2015

Via Certified First Class Mail

Mr. Wren Wescoatt 
Waiawa PV, LLC 
SunEdison
Ali'i Place. 1099 Alakea Street, Suite 2440 
Honolulu, Hawaii 96813

RE: Waiawa PV (aka Waipio Solar) - Company-Owned Interconnection Facilities 
Second Prepayment

Dear Mr. Wescoatt:

Pursuant to Section 3(b)(iii) of Attachment G of the Power Purchase Agreement 
for Renewable As-Available Energy, dated December 3, 2014 (“PPA"), Hawaiian 
Electric Company, Inc. ("Hawaiian Electric” or “Company”) hereby requests the 
Company-Owned Interconnection Facilities second prepayment of $945,061.00 
{“Payment"). Payment is due no later than 15 days following this notice.

The Payment is required to cover the costs of the Company-Owned 
Interconnection Facilities. As stated in Attachment G, Section 3(b)(iii)(A) of the PPA, 
“...receipt of such payment shall constitute Seller’s irrevocable authorization to 
Company to perform such procurement and construction work.”

Any delay in making the Payment may result in a delay to the Company-Owned 
Interconnection Facilities work until the Payment is received, which may extend the 
Company Milestones and place the project schedule at risk.

As a reminder, there is a true-up provision in Section 3(c) of Attachment G of the 
PPA, such that, “[i]f the Total Actual Interconnection Cost is less than the payments 
received by Company as the Total Estimated Interconnection Cost, Company shall 
repay the difference to Seller within thirty (30) Days of the final accounting."

Hawaiian Electric f‘0 ,• HOMO'.'JL'J, Ml -C';')!
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Please feel free to contact me at (808) 543-7136 should you have any questions.

Sincerely.

Debbie Nuesca 
Project Manager

cc: Reese Yorimoto - Hawaiian Electric 
Dmitri Jarocki - Hawaiian Electric 
Rebecca Dayhuff Matsushima, Esq. - Hawaiian Electric 
Ken Aramaki - Hawaiian Electric

Hawaiian Elactric '■O B.'.-X ?:-JD • Ui !..• HI >.36H.5G i.i00l



EXHIBIT 2 
PAGE 1 OF 2

Augusi 25, 2015

Via Certified First Class Mall

Mr. Wren Wescoatt 
Lanikuhana Solar, LLC 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440 
Honolulu. Hawaii 96813

RE: Lanikuana Solar (aka Mililani Solar II) - Company-Owned Interconnection 
Facilities Second Prepayment

Dear Mr. Wescoatt;

Pursuant to Section 3(b)(iii) of Attachment G of the Power Purchase Agreement 
for Renewable As-Available Energy, dated December 3, 2014 (“PPA"), Hawaiian 
Electric Company, Inc. ("Hawaiian Electric" or “Company”) hereby requests the 
Company-Owned Interconnection Facilities second prepayment of $945,247.00 
(“Payment”). Payment is due no later than 15 days following this notice.

The Payment is required to cover the costs of the Company-Owned 
Interconnection Facilities. As stated in Attachment G, Section 3(b)(iii)(A) of the PPA, 
“...receipt of such payment shall constitute Seller’s irrevocable authorization to 
Company to perform such procurement and construction work."

Any delay in making the Payment may result in a delay to the Company-Owned 
Interconnection Facilities work until the Payment is received, which may extend the 
Company Milestones and place the project schedule at risk.

As a reminder, there is a true-up provision in Section 3(c) of Attachment G of the 
PPA. such that, “(i]f the Total Actual Interconnection Cost is less than the payments 
received by Company as the Total Estimated Interconnection Cost, Company shall 
repay the difference to Seller within thirty (30) Days of the final accounting."

Hawaiian Electric VO '■O-'. 2!\<) < H
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Please feel free to contact me at (808) 543-7136 should you have any questions.

Sincerely,

Debbie Nuesca 
Project Manager

cc: Reese Yorimoto - Hawaiian Electric 
Dmitri Jarocki - Hawaiian Electric 
Rebecca Dayhuff Matsushima, Esq. - Hawaiian Electric 
Ken Aramaki - Hawaiian Electric

Hawaiian Electric p .> r.(-'X 0 •' Howc:uiU. i-ii opc :
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August 28, 2015
Hawaiian Electric Company, Inc.
P.O. Box 2750
Honolulu, Hawaii 96840-001 
Attn: Rodney S. Chong

Manager Renewable Acquisition 
(rodnev.chong@hawaiianelectric.coml

RE:

Dear Rodney:

Hawaiian Electric's Request to Extend Deadline to Issue Written Statement 
Under PPA Section 29.20(C)

Pursuant to Section 29.20(C) of the Power Purchase Agreement for Renewable As-Available 
Energy (the "PPA") between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or the "Company") 
and Kawailoa Solar, LLC ("Kawailoa Solar" or “Seller"), "(n]ot later than thirty (30) Days after the 
issuance of a PUC Approval Order, Company shall provide Seller with a copy of such PUC Approval Order 
together with a written statement as to whether the conditions set forth In Section 29.20(A) (PUC 
Approval Order) and Section 29.20(B) (Non-Appealable PUC Approval Order) have been satisfied."

As the Commission's Decision and Order No. 33036, was filed on July 31, 2015, the thirty (30) 
Day period expires on Sunday, August 30, 2015. Under Section 29.19 (Computation of Time), the 
deadline for the Company to provide Seller with the written statement under Section 29.20(C) is 
Monday, August 31, 2015 (the "Deadline").

Hawaiian Electric requests an extension of the Deadline to Tuesday, September 8,2015,4:30 
p.m. Hawaii Standard Time (the "Extended Deadline").

Seller hereby approves Hawaiian Electric's request for an extension and agrees to extend the 
Deadline to the Extended Deadline.

Please contact me directly if you should have any questions or discussion.

Kawailoa Solar, LLC

By: Kawailoa Solar Holdings, LLC, its member

Jennifer Lootens
/Assistant Secretary

SMRH:466824813. -1-



EXHIBITS 
PAGE 2 OF 3

August 28, 2015
Hawaiian Electric Company, Inc.
P.O. Box 2750
Honolulu, Hawaii 96840-001 
Attn: Rodney S. Chong

Manager Renewable Acquisition 
frodnev.chone@hawaiianelectric.com)

RE:

Dear Rodney:

Hawaiian Electric's Request to Extend Deadline to Issue Written Statement 
Under PPA Section 29.20(C)

Pursuant to Section 29.20(C) of the Power Purchase Agreement for Renewable As-Available 
Energy (the "PPA") between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or the "Company") 
and Waipio PV, LLC ("Waipio" or "Seller"), "[n]ot later than thirty (30) Days after the issuance of a PUC 
Approval Order, Company shall provide Seller with a copy of such PUC Approval Order together with a 
written statement as to whether the conditions set forth in Section 29.20(A) (PUC Approval Order) and 
Section 29.20(B) (Non-Appealable PUC Approval Order) have been satisfied."

As the Commission's Decision and Order No. 33036, was filed on July 31, 2015, the thirty (30) 
Day period expires on Sunday, August 30, 2015. Under Section 29.19 (Computation of Time), the 
deadline for the Company to provide Seller with the written statement under Section 29.20(C) is 
Monday, August 31,2015 (the "Deadline").

Hawaiian Electric requests an extension of the Deadline to Tuesday, Septembers, 2015,4:30 
p.m. Hawaii Standard Time (the "Extended Deadline").

Seller hereby approves Hawaiian Electric's request for an extension and agrees to extend the 
Deadline to the Extended Deadline.

Please contact me directly if you should have any questions or discussion.

Waipio PV, LLC

By: Waipio PV Holdings, LLC, its member

Jennifer Lootens 
Assistant Secretary

SMRH ‘166826020 1 -1-
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August 28, 2015
Hawaiian Electric Company, Inc.
P.O. Bo?<2750
Honolulu, Hawaii 96840-001 
Attn: Rodney S. Chong

Manager Renewable Acquisition 
(rodnev.chong@hawaiianelectric.com)

RE:

Dear Rodney:

Hawaiian Electric's Request to Extend Deadline to Issue Written Statement 
Under PPA Section 29.20(C)

Pursuant to Section 29.20(C) of the Power Purchase Agreement for Renewable As-Available 
Energy (the "PPA") between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or the "Company") 
and Lanikuhana Solar, LLC ("MSH" or "Seller"), "[n]ot later than thirty (30) Days after the issuance of a 
PUC Approval Order, Company shall provide Seller with a copy of such PUC Approval Order together 
with a written statement as to whether the conditions set forth in Section 29.20(A) (PUC Approval 
Order) and Section 29.20(B) (Non-Appealable PUC Approval Order) have been satisfied."

As the Commission's Decision and Order No. 33036, was filed on July 31, 2015, the thirty (30) 
Day period expires on Sunday, August 30,2015. Under Section 29.19 (Computation of Time), the 
deadline for the Company to provide Seller with the written statement under Section 29.20(C) Is 
Monday, August 31, 2015 (the "Deadline").

Hawaiian Electric requests an extension of the Deadline to Tuesday, September 8, 2015,4:30 
p.m. Hawaii Standard Time (the "Extended Deadline").

Seller hereby approves Hawaiian Electric's request for an extension and agrees to extend the 
Deadline to the Extended Deadline.

Please contact me directly If you should have any questions or discussion.

Lanikuhana Solar, LLC

By: Mililani South PV, LLC, its member

_______7
JenrHfer Lootens 
Assistant Secretary

SMRH:466827487.I -1-
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SHELEE M. KIMURA 
Vice President
Cyrpo'’aie Planning & Business Developmenr

September 3, 2015

Via Email and 
Certified Mail 
Return Receipt Requested

Mr. Wren Wescoatt 
c/o SunEdison, LLC Waipio PV, LLC 
Ali'i Place, 1099 Alakea Street, Suite 2440 
Honolulu, HI 96813

Re: Power Purchase Agreement for Renewable As-Available Energy dated,
December 3,2014

Dear Mr. Wescoatt:

On July 31, 2015, the State of Hawaii Public Utilities Commission ("PUC") issued Decision and Order No. 
33038 ("Order No. 33038") in Docket No. 2014-0359 in connection with the Power Purchase Agreement 
for Renewable As-Available Energy dated December 3,2014 ("PPA") between Hawaiian Electric 
Company, Inc. ("Hawaiian Electric”) and Waiawa PV, LLC (now known as Waipio PV, LLC) ("Waipio PV"). 
This notice serves as Hawaiian Electric's written statement to Waipio PV that Order No. 33038 satisfies 
the conditions set forth in Sections 29.20(A) of the PPA. Order No. 33038 is not subject to appeal as the 
Appeal Period (as defined in the PPA) has passed without the filing of notice of such an appeal, and 
therefore, the conditions of Section 29.20(6) have also been satisfied.

Pursuant to Section 29.20(D)(1), the "Non-Appealable PUC Approval Date" is July 31, 2015 (the date of 
issuance of the PUC Approval Order). According to the PPA, the Effective Date shall be the Non- 
appealable PUC Approval Order Date. Therefore, the Effective Date shall be July 31, 2015.

Please contact Rodney Chong, Manager, Renewable Acquisition should you have any questions.

Sincerely,

Hawaiian Electric PO sox 2750 '■ HONOLULU HI 96840 0001
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SHELEE M. KIMURA 
Vice P'esidenj
Co'^pofS'e Planning & Business Development

September 3, 2015

Via Email and 
Certified Mail 
Return Receipt Requested

Mr. Wren Wescoatt
c/o SunEdison, LLC Lanikuhana Solar, LLC 
AIH Place, 1099 Alakea Street, Suite 2440 
Honolulu, HI 96813

Re: Power Purchase Agreement for Renewable As-Availabie Energy dated,
Decembers, 2014

Dear Mr. Wescoatt:

On July 31,2015, the State of Hawai'i Public Utilities Commission ("PUC") issued Decision and Order No. 
33037 ("Order No. 33037") in Docket No. 2014-0357 in connection with the Power Purchase Agreement 
for Renewable As-Available Energy dated December 3,2014 ("PPA") between Hawaiian Electric 
Company, Inc. ("Hawaiian Electric") and Lanikuhana Solar, LLC ("Lanikuhana Solar"). This notice serves 
as Hawaiian Electric's written statement to Lanikuhana Solar that Order No. 33037 satisfies the 
conditions set forth in Sections 29.20(A) of the PPA. Order No. 33037 is not subject to appeal as the 
Appeal Period (as defined in the PPA) has passed without the filing of notice of such an appeal, and 
therefore, the conditions of Section 29.20(B) have also been satisfied.

Pursuant to Section 29.20(D)(1), the "Non-Appealable PUC Approval Date" is July 31, 2015 (the date of 
issuance of the PUC Approval Order). According to the PPA, the Effective Date shall be the Non- 
appealable PUC Approval Order Date. Therefore, the Effective Date shall be July 31,2015.

Please contact Rodney Chong, Manager, Renewable Acquisition should you have any questions.

Sincerely,

Hawaiian Electric PO BOX 2750 / HONOLULU. HI 96840-0001
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SHELEE M KIMURA 
Vice Pfesidenl
Corpciffile Planning & Business Development

September 3, 2015

Via Email and 
Certified Mail 
Return Receipt Requested

Mr. Wren Wescoatt 
c/o SunEdison, LLC Kawailoa Solar, LLC 
Ali'i Place, 1099 Alakea Street, Suite 2440 
Honolulu, HI 96813

Re; Amended and Restated Power Purchase Agreement for Renewable As-Avallable 
Energy dated. May 29,2015

Dear Mr. Wescoatt:

On July 31,2015, the State of Hawaii Public Utilities Commission ("PUC") issued Decision and Order No. 
33036 ("Order No. 33036") in Docket No. 2014-0356 in connection with the Amended and Restated 
Power Purchase Agreement for Renewable As-Available Energy dated May 29,2015 ("PPA"), between 
Hawaiian Electric Company, Inc. ("Hawaiian Electric") and Kawailoa Solar, LLC ("Kawailoa Solar"). This 
notice serves as Hawaiian Electric's written statement to Kawailoa Solar that Order No. 33036 satisfies 
the conditions set forth in Sections 29.20(A) of the PPA. Order No. 33036 is not subject to appeal as the 
Appeal Period (as defined in the PPA) has passed without the filing of notice of such an appeal, and 
therefore, the conditions of Section 29.20(6) have also been satisfied.

Pursuant to Section 29.20(D)(1), the "Non-Appealable PUC Approval Date" shall be July 31, 2015. 
According to the PPA, the Effective Date shall be the last to occur of (i) the Non-appealable PUC 
Approval Order Date and (ii) any PUC approval required by applicable laws (for example, for overhead 
lines) for the interconnection solution set forth in this Agreement. The PUC approved the PPA and the 
interconnection solution on July 31, 2015. Therefore, the Effective Date shall be the Non-Appealable 
PUC Approval Date or July 31,2015.Please contact Rodney Chong, Manager, Renewable Acquisition 
should you have any questions.

Sincerely,

Hawaiian Electric PO BOX 2750 ' HONOLULU, HI 96840 0001
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September 16, 2015

Via Certified First Class Mail

Mr. Wren Wescoatt 
Waiawa PV, LLC 
SunEdison 
Ali'i Place
1099 Alakea Street, Suite 2440 
Honolulu, Hawaiil 96813

RE: Waiawa PV (aka Waipio Solar) - Company-Owned Interconnection
Facilities Second Prepayment

Dear Mr. Wescoatt:

Pursuant to Section 3(b)(iii) of Attachment G of the Power Purchase Agreement 
for Renewable As-Available Energy, dated December 3, 2014 {“PPA”), Hawaiian 
Electric Company. Inc. {"Hawaiian Eiectric" or "Company”) hereby requests the 
Company-Owned Interconnection Facilities second prepayment of $945,061.00 
(“Payment"). Payment is due no iater than 15 days foilowing this notice.

The Payment is required to cover the costs of the Company-Owned 
Interconnection Facilities. As stated in Attachment G, Section 3(b)(iii)(A) of the PPA, 
"...receipt of such payment shail constitute Seller's irrevocable authorization to 
Company to perform such procurement and construction work."

Any delay in making the Payment may result in a delay to the Company-Owned 
Interconnection Facilities work until the Payment is received, which may extend the 
Company Milestones and place the project schedule at risk.

As a reminder, there is a true-up provision in Section 3(c) of Attachment G of the 
PPA, such that, "[i]f the Total Actual Interconnection Cost is less than the payments 
received by Company as the Total Estimated Interconnection Cost, Company shall 
repay the difference to Seller within thirty (30) Days of the final accounting."

Hawaiian Electric fO'f •' HGNOlU:.!;. HI 0o?.4C--0C".) 5
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Mr. Wren Wescoatt
Waiawa PV, LLC (aka Waipio Solar)
September 16, 2015
Page 2 of 2

Please feel free to contact me at (808) 543-7136 should you have any questions.

Sincerely,

Debbie Nuesca 
Project Manager

cc: (Hawaiian Electric)
Reese Yorimoto 
Dmitri Jarocki
Rebecca Dayhuff Matsushima, Esq. 
Ken Aramaki

Hawaiian Electric PC BOX / HONOiUl.i: H; ->6B40 CCO!
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September 16, 2015

Via Certified First Class Mail

Mr. Wren Wescoatt 
Lanikuhana Solar, LLC 
SunEdison 
Ali'i Place
1099 Alakea Street, Suite 2440 
Honolulu, Hawaii 96813

RE: Lanikuana Solar (aka Mililani Solar II) - Company-Owned Interconnection
Facilities Second Prepayment

Dear Mr. Wescoatt:

Pursuant to Section 3(b)(iii) of Attachment G of the Power Purchase Agreement 
for Renewable As-Available Energy, dated Decembers, 2014 (*‘PPA”), Hawaiian 
Electric Company, Inc. (“Hawaiian Electric" or “Company”) hereby requests the 
Company-Owned Interconnection Facilities second prepayment of $945,247.00 
(“Payment"). Payment is due no later than 15 days following this notice.

The Payment is required to cover the costs of the Company-Owned 
Interconnection Facilities. As stated in Attachment G, Section 3(b)(iii)(A) of the PPA, 
“...receipt of such payment shall constitute Seller’s irrevocable authorization to 
Company to perform such procurement and construction work."

Any delay in making the Payment may result in a delay to the Company-Owned 
Interconnection Facilities work until the Payment is received, which may extend the 
Company Milestones and place the project schedule at risk.

As a reminder, there is a true-up provision in Section 3(c) of Attachment G of the 
PPA, such that, *'[i]f the Total Actual Interconnection Cost is less than the payments 
received by Company as the Total Estimated Interconnection Cost. Company shall 
repay the difference to Seller within thirty (30) Days of the final accounting."

Hawaiian Electric po u, v6a-io
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Mr. Wren Wescoatt
Lanikuana Solar, LLC (aka Miliiani Solar II) 
September 16, 2015 
Page 2 of 2

Please feel free to contact me at (808) 543-7136 should you have any questions.

Sincerely,

Debbie Nuesca 
Project Manager

cc: (Hawaiian Electric)
Reese Yorimoto 
Dmitri Jarocki
Rebecca Dayhuff Matsushima, Esq. 
Ken Aramaki

Hawaiian Electric •r-:.- coi; :7io / houci hi i
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DEFERRAL AGREEMENT

THIS DEFERRAL AGREEMENT (this "Deferral") dated as of October 21,2015, is 
entered into by HAWAIIAN ELECTRIC COMPANY, INC., a Hawaii corporation ("Hawaiian 
Electric") and WAIPIO PV, LLC, a Delaware limited liability company ("Seller"), with reference to 
the following facts:

RECITALS

A. Hawaiian Electric and Seller are parties to that certain Power J^irchase 
Agreement for Renewable As-Available Energy, dated as of December 3, 2014 (the "Agreement").

B. Seller has agreed to complete certain condiUons precedent on or before the 
applicable dates set forth in Attachment K-1 of the Agreement; however. Seller does not believe it will 
be able to (i) complete preparation of the site of the Company-Owned Interconnection Facilities for 
start of construction by Hawaiian Electric, (ii) obtain and provide to Hawaiian Electric an easement 
from Castle & Cooke Homes Hawaii, Inc. providing access to the Facility site (“Site Access 
Easement"), (iv) obtain and provide to Hawaiian Electric an easement from Hawaiian Telecom as 
required to construct the Company-Owned Interconnection Facilities (the “Hawaiian Telecom 
Easements”), and (iv) the building permit required to construct the Company-Owned Interconnection 
Facilities (the “Building Permit"), in each case on or before October 15, 2015 (collectively, the 
“October Conditions Precedent”).

C. Seller has requested that Hawaiian Electric defer the October Conditions 
Precedent subject to a one-time extension as set forth below.

D. Hawaiian Electric is willing to provide such accommodations to Seller on the 
terms and conditions set forth below.

NOW, THEREFORE, the parties hereby agree as follows:

1. Defined Terms. Any and all initially capitalized terms used in this Deferral (including, 
without limitation, in the Recitals to this Deferral) without definition shall have the respective 
meanings assigned thereto in the Agreement.

2. Deferral. Hawaiian Electric hereby agrees to defer the dates to achieve the following 
conditions precedent:

(a) The date for Seller’s completion of the preparation of the site of the Company-Owned 
Interconnection Facilities for start of construction by Hawaiian Electric on or before October 
15, 2015 is deferred to October 31. 2015;

(b) The date for Seiler’s obtaining and providing the Site Access Easement on or before 
October 15, 2015 is deferred to October 30, 2015

(c) The date for Seller’s obtaining and providing the Hawaiian Telecom Easement on or 
before October 15, 2015 is deferred to October 26, 2015; and

(d) the date for Seller’s obtaining and providing the Building Permit on or before October 15, 
2015 is deferred to October 30, 2015.

SMRH:473406754.1 -1-
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Hawaiian Electric’s deferrals set forth in this Section 2(a), (b), (c) and (d) shall not constitute a 
deferral or waiver of any other obligations of Seller under the Agreement.

Counterparts. This Deferral may be executed in multiple counterparts, each of which when so 
executed and delivered shall be deemed an original, and all of which, taken together, shall 
constitute but one and the same agreement. The parties agree that this Agreement may be 
executed and delivered by exchange of executed copies via facsimile, electronic mail 
(“email”) or other acceptable electronic means, and in electronic formats such as Adobe PDF 
or other formats mutually agreeable between the parties which preserve the final terms of this 
Agreement. A party's signature transmitted by facsimile, email or other acceptable electronic 
means shall be considered an "original" signature which is binding and effective for all 
purposes of this Agreement.

Governing Law. This Deferral, the interpretation and construction of this Waiver and any 
provision of this Deferral and of any issue relating to the transactions contemplated by this 
Deferral shall be governed by the laws of the State of Hawaii, not including conflicts of law 
rules.

[Signature Page Follows!

SMRH:473406754.1 -2-
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IN WITNESS WHEREOF, Seller and Hawaiian Electric have executed this Deferral 
by their respective duly authorized officers, in each case, as of the date first above written.

HAWAIIAN ELECTRIC COMPANY. INC., 
a Hawaiian corporation

/-sa- ‘

Name: K. dki\4f
Title:

WAIPIO PV, LLC. 
a Delaware limited liability company

By: Waipio PV Holdings, LLC, its member

By:_
Name:
Title:

By:_^
Namei g^jg^ee M. T. Klmura 
Title: v.P., Corporate Planning & 

Business Development

SMRH;473406754.1
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IN WITNESS WHEREOF, Seller and Hawaiian Electric have executed this Defeiral 
by tlieir respective duly authorized officers, in each case, as of the date first above written.

HAWAIIAN ELECTRIC COMPANY, INC., 
a Hawaiian corporation

By:.
Name:
Title:

By:.
Name:
Title:

SMRH:473406754.1

WAIPIO PV, LLC, 
a Delaware limited liability company

By: Waipio PV Holdings, LLC, its member
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DEFERRAL AGREEMENT

THIS DEFERRAL AGREEMENT (this "Deferral") dated as of October 21, 2015. is 
entered into by HAWAIIAN ELECTRIC COMPANY, INC., a Hawaii corporation ("Hawaiian 
Electric") and Lanikuhana Solar, LLC, a Hawaii limited liability company ("Seller"), with reference to 
the following facts:

RECITALS

A. Hawaiian Electric and Seller are parties to that certain Power Purchase 
Agreement for Renewable As-Available Energy, dated as of December 3,2014 (the "Agreement").

B. Seller has agreed to complete certain conditions precedent on or before the 
applicable dates set forth in Attachment K-1 of the Agreement; however, Seller does not believe it will 
be able to (i) complete preparation of the site of the Company-Owned Interconnection Facilities for 
start of construction by Hawaiian Electric, (ii) obtain and provide to Hawaiian Electric an easement 
from Hawaiian Telecom ("Hawaiian Telecom Easement") as required to construct the Company- 
Owned Interconnection Facilities . and (iv) the building permit required to construct the Company- 
Owned Interconnection Facilities (the "Building Permit"), in each case on or before October 15,2015 
(collectively, the “October Conditions Precedent").

C. Seller has requested that Hawaiian Electric defer the October Conditions 
Precedent subject to a one-time extension as set forth below.

D. Hawaiian Electric is willing to provide such accommodations to Seller on the 
terms and conditions set forth below.

NOW, THEREFORE, the parties hereby agree as follows:

1. Defined Terms. Any and all initially capitalized terms used in this Deferral (including, 
without limitation, in the Recitals to this Deferral) without definition shall have the respective 
meanings assigned thereto in the Agreement.

2. Deferral. Hawaiian Electric hereby agrees to defer the dales to achieve the following 
conditions precedent:

(a) The date for Seller’s completion of the preparation of the site of the Company-Owned 
Intercormection Facilities for start of construction by Hawaiian Electric on or before October 
15, 2015 is deferred to October 31, 2015;

(b) The date for Seller’s obtaining and providing the Hawaiian Telecom Easement on or 
before October 15, 2015 is deferred to October 26, 2015; and

(c) The date for Seller’s obtaining and providing the Building Permit on or before October 15, 
2015 is deferred to October 30, 2015.

Hawaiian Electric’s deferrals set forth in this Section 2(a), (b), and (c) shall not constitute a 
deferral or waiver of any other obligations of Seller under the Agreement.

SMRH.473406754.1 -1-
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3. Counterparts. This Deferral may be executed in multiple counterparts, each of which when so 
executed and delivered shall be deemed an original, and all of which, taken together, shall 
constitute but one and the same agreement. The parties agree that this Agreement may be 
executed and delivered by exchange of executed copies via facsimile, electronic mail 
(“email”) or other acceptable electronic means, and in electronic formats such as Adobe PDF 
or other formats mutually agreeable between the parties which preserve the final terms of this 
Agreement. A parly's signature transmitted by facsinule, eimiil or other acceptable electronic 
means shall be considered an "original” signature which is binding and effective for all 
purposes of this Agreement.

Governing Law. This Deferral, the interpretation and construction of this Deferral and any 
provision of this Deferral and of any issue relating to the transactions contemplated by this 
Deferral shall be governed by the laws of the State of Hawai'i, not including conflicts of law 
rules.

(Signature Page Follows}
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WITNESS WHEREOF, Seller and Hawaiian Electric have executed this Deferral 
by their respective duly authorized officers, in each case, as of the date first above written.

HAWAIIAN ELECTRIC COMPANY. INC., 
a Hawaiian corporation

Name: k:.dK»\^
Title:

LANIKUHANA SOLAR. LLC, 
a Hawaiian limited liability company

By: Mililani South PV, LLC, its member

By:_____________________________
Name:
Title:

By:
Name: gi(elee M. T. Kimura
Title: V.P., Corporate Planning & 

Business Development

SMRH:473406754.I
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WTTNTLiSS WHEREOF, Seller and Hawaiian Electric have executed this DefeiTal 
by their respective duly authoi ized officers, in each case, as of tlie date first above written.

HAWAIIAN ELECTRIC COMPANY, INC. 
a Hawaiian corporation

By:.
Name:
Title:

By:.
Name:
Title:

LANIKUHANA SOLAR, LLC, 
a Hawaiian limited liability company

By: Mililani South PV, LLC, its member

Bv:
Name:^J^

SMRH:4734C6754.I
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October 28, 2015

Via Certified First Class Mail

Mr. Wren Wescoatt 
Waiawa PV, LLC 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440 
Honolulu, HI 96813

RE: Waiawa PV (aka Waipio Solar) - Balance of Company-Owned Interconnection Facilities
Prepayment

Dear Mr. Wescoatt:

Pursuant to Section 3(b){ili) of Attachment G of the Power Purchase Agreement for Renewable 
As-Available Energy, dated December 3, 2014 ("PPA"), Hawaiian Electric Company, Inc. ("Hawaiian 
Electric" or "Company") hereby requests the payment of the balance of the Company-Owned 
Interconnection Facilities prepayment amount of $8,265,017.00 ("Payment”). Payment is due no later 
than 15 days following this notice.

The Payment is required to cover the costs of the Company-Owned Interconnection Facilities. 
As stated in Attachment G, Section 3(b)(iii)(A) of the PPA, "...receipt of such payment shall constitute 
Seller's Irrevocable authorization to Company to perform such procurement and construction work."

Any delay in making the Payment may result in a delay to the Company-Owned Interconnection 
Facilities work until the Payment is received, which may extend the Company Milestones and place the 
project schedule at risk.

As a reminder, there is a true-up provision in Section 3(c) of Attachment G of the PPA, such 
that, "[i]f the Total Actual Interconnection Cost is less than the payments received by Company as the 
Total Estimated Interconnection Cost, Company shall repay the difference to Seller within thirty (30) 
Days of the final accounting."

Hawaiian Electric •'•o iiv';'; Hr-N:;n ij; :j. h; '7o?4.:) jc.-'n
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Please feel free to contact me at (808) 543-7136 should you have any questions.

Sincerely,

DebDie Nuesca 
Project Manager

cc: Reese Yorimoto - Hawaiian Electric
Dmitri Jarocki - Hawaiian Electric
Rebecca Dayhuff Matsushima, Esq. - Hawaiian Electric
Ken Aramaki - Hawaiian Electric

Hawaiian Electric I'K'y Hi vo ;
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October 28, 2015

Via Certified First Class Mail

Mr. Wren Wescoatt 
Lanikuhana Solar, LLC 
SunEdison
Ali't Place, 1099 Alakea Street, Suite 2440 
Honolulu, HI 96813

RE: Lanikuana Solar (aka Mililani Solar II) - Balance of Company<Owned Interconnection
Facilities Prepayment

Dear Mr. Wescoatt:

Pursuant to Section 3(b)(iii) of Attachment G of the Power Purchase Agreement for Renewable 
As-Available Energy, dated December 3, 2014 ("PPA"), Hawaiian Electric Company, Inc. {"Hawaiian 
Electric" or "Company") hereby requests the payment of the balance of the Company-Owned 
Interconnection Facilities prepayment amount of $8,375,323.00 ("Payment"). Payment is due no later 
than 15 days following this notice.

The Payment is required to cover the costs of the Company-Owned Interconnection Facilities. 
As stated In Attachment G, Section 3(b)(iii)(A) of the PPA, "...receipt of such payment shall constitute 
Seller's irrevocable authorization to Company to perform such procurement and construction work."

Any delay in making the Payment may result in a delay to the Company-Owned Interconnection 
Facilities work until the Payment is received, which may extend the Company Milestones and place the 
project schedule at risk.

As a reminder, there is a true-up provision in Section 3(c) of Attachment G of the PPA, such 
that, "{i]f the Total Actual Interconnection Cost Is less than the payments received by Company as the 
Total Estimated Interconnection Cost, Company shall repay the difference to Seller within thirty (30) 
Days of the final accounting."

Hawaiian Electric ■ ii'\.!i ij ►•!: ')C0
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Plesse feel free to contact me at (808) 543-7136 should you have any questions.

Sincerely

■V-
Debbie Nuesca 
Project Manager

cc: Reese Yorimoto - Hawaiian Electric
Dmitri Jarocki - Hawaiian Electric
Rebecca Dayhuff Matsushima, Esq. - Hawaiian Electric
Ken Aramaki - Hawaiian Electric

Hawaiian Electric Pl; p. ,• n; i; Hi
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November 5, 2015

Via Certified First Class Mail

Mr. Wren Wescoatt 
Waiawa PV, LLC 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440 
Honolulu, HI 96813

RE: Waiawa PV (aka Waipio Solar) - Balance of Company-Owned Interconnection Facilities
Prepayment - Extending payment due date to November 30, 2015

Dear Mr. Wescoatt:

This letter is in follow-up to my October 28, 2015 letter requesting for payment of the balance 
of the Company-Owned Interconnection Facilities prepayment amount of $8,265,017.00 ("Payment’). 
Hawaiian Electric hereby extends the date for such payment to November 30, 2015 as requested by 
SunEdison due to construction financing purposes.

Any further delay in making Payment may result in a delay to the Company-Owned 
Interconnection Facilities work, which may extend the Company Milestones and place the project 
schedule at risk.

Please feel free to contact me at (808) 543*7136 should you have any questions.

Sincerely,

Debbie Nuesca 
Project Manager

Reese Yorimoto - Hawaiian Electric
Dmitri Jarocki - Hawaiian Electric
Rebecca Dayhuff Matsushima, Esq. - Hawaiian Electric
Ken Aramaki - Hawaiian Electric

Hawaiian Electric f'O b'JX MCNOlU; U Hi O'.SX.O O’.I!;



EXHIBIT 14 
PAGE 1 OF 1

November 5, 2015

Via Certified First Class Mail

Mr. Wren Wescoatt 
Lanikuhans Solar, LLC 
SunEbison
Ali'i Place, 1099 Alakea Street, Suite 2440 
Honolulu, HI 96813

RE: Lanikuana Solar (aka Mililani Solar II) - Balance of CompanV’Owned Interconnection
Facilities Prepayment - Extending payment due date to November 30,2015

Dear Mr. Wescoatt:

This letter is in follow-up to my October 28, 2015 letter requesting for payment of the balance 
of the Company-Owned Interconnection Facilities prepayment amount of $8,375,323.00 ("Payment"). 
Hawaiian Electric hereby extends the date for such payment to November 30,2015 as requested by 
SunEdison due to construction financing purposes.

Any further delay in making Payment may result in a delay to the Company-Owned 
Interconnection Facilities work, which may extend the Company Milestones and place the project 
schedule at risk.

Please feel free to contact me at (808) 543-7136 should you have any questions.

Sincerely,

oMicx
Debbie Nuesca 
Project Manager

cc: Reese Yorimoto - Hawaiian Electric
Dmitri Jarocki - Hawaiian Electric 
Rebecca Dayhuff Matsushima, Esq. - Hawaiian Electric 
Ken Aramaki - Hawaiian Electric

Hawaiian Electric ro ycx . noNoi,..'!. j oo.
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12 November 2015

Subject; Eatihwork Report after Grading for HECO Pads (2)
Waipio Solar Fann 
TMK: 9-5-003:004
Grading PermitNumberGP2015-10-0504 &
Mililani I and II Solar Farm
TMK: 9-4-005:090,091.092,096.097
Grading Perniit Number GP2015-09-0461

Based on the observation and testing performed by our field personnel and our ability to 
closely coordinate all grading testing activities with the general contractor and its 
subcontractors, we hereby certify that the grading for the HECO Switchyard pads was 
completed in conformance with Chapter 14: Articles 13, 14, 15 & 16 as related to grading, 
soil erosion and sediment control of the Revised Ordinances of Honolulu 1990. as amended 
and the approved project plans and specifications.

Certification is defined as a design professional's opinion based on observation of 
conditions, knowledge, information and beliefs. It is e.xpressly understood that the design 
professional's certification of condition's existence relieves no other party of any 
responsibility or obligation he or she has accepted by contract or custom.

Please contact our office should you have questions or require additional information. 
Respectfully Submitted,

Enclosures:
Density Test Summary
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SUMMARY OF LABORATORY AND FIELD TESTING

Project
Number

Mililani & Waipio Solar Farms 
4907

This document has been reviewed by me 
and is a certified copy of the density tests

at the
Miiitani & Waipio Soiar Farm Proiects 
This certification covers pages 1 thru 2,

LABORA TORY TEST DA TA

Proctor Soil Max Dry Optimum I
ID Description UnHW«l9ht(pcn Moisture (‘/•)|

3347 Brown Silty Sand & Clay with orange/white/gray tuff 88 6 32.3% j

3344 Dark Red Sandy Silt with Clay 99.5 25.9%
3345 Dark Red Sandy Sill with Clay 104 24 3%
3356 Red Sandy Silt 94.3 29.2% 1
3367 Dark Brown Gravel with silty sand 140.1 10.8% 1
M1 3356/3367 Mix 121.6 20.2% 1

FIELD TEST DATA

Test Date Test Test Dry Unit Moisture Relative Compaction Pass or Proctor Proctor
No. of Test Location Elevation Weight (pcO Content (%) Compaction (%) Required Fail V4lue (pcO ID

10/13/2015 HECO Pad Mililani Northside SG 102.1 15.7 98 90 Pass 104 3345
2 '' HECO Pad Mililani Middle SG 101.1 18.1 97 90 Pass 104 3345
3 " HECO Mililani Pad Southside SG 97.9 19.2 94 90 Pass 104 3345
4 HECO Mililani Pad Northside CMU Wall SG 101.3 14.4 97 90 Pass 104 3345
5 " HECO Pad Mililani Northside CMU Wall -48 95 26.9 91 90 Pass 104 3345
6 HECO Pad Mililani Northside CMU Wall -48 90.7 24 5 87 90 Fail 104 3345
7 10/14/2015 HECO Pad Mililani Northside CMU Wall (retest of 6l -48 88.6 29.9 94 90 Pass 94.3 3344
8 " HECO Pad Mililani Westside ■48 81.1 36.1 91 90 Pass 66.8 3347
9 HECO Pad Mililani Middle -48 95.7 95.7 101 90 Pass 94.3 3347
10 •• HECO Pad Mililani Southside ^8 90.1 26.0 96 90 Pass 94.3 3347
11 10/15/2015 HECO Pad Mililani Northside -40 95.8 27.5 102 90 Pass 94.3 3347
12 HECO Pad Mililani Southside -40 88.5 33.9 94 90 Pass 94.3 3347
13 " HECO Pad Mililani West ■40 89.1 30.4 94 90 Pass 94.3 3347
14 HECO Pad Mililani Northside -32 88.2 30.9 99 90 Pass 88.8 3347
15 " HECO Pad Mililani West -32 88.3 30.4 99 90 Pass 88.6 3347
16 " HECO Pad Mililani Eastside -32 84.1 32.6 95 90 Pass 88. B 3347
17 HECO Pad Mililani Middle ■32 82.3 36.1 93 90 Pass 88.8 3347
10 " HECO Pad Mililani Southside -32 88 3 32.3 99 90 Pass 88.8 3347
19 10/16/15 HECO Pad Mililani North -24 98.3 23.3 95 90 Pass 104 3345
20 HECO Pad Mililani Middle ■24 99.6 26 96 90 Pass 104 3345
21 HECO Pad Mililani South End -24 91 7 28.7 88 90 Fail 104 3345
22 " HECO Pad Mililani NorthEast ■18 98 2 28.5 94 95 Pass 104 3345
23 " HECO Pad Mililani East End -18 103.2 22.2 99 95 Pass 104 3345
24 HECO Pad Mililani SoutEast End -10 100.2 21.1 96 95 Pass 104 3345
25 " HECO Pad Mililani Southeast corner -18 103.2 23 99 95 Pass 104 3345
26 10/17/2015 HECO Pad Mililani North -8 1274 25.7 123 95 Pass 104 3345
27 " HECO Pad Miitlani South End (retest of 21) -24 95.6 26.3 92 90 Pass 104 3345
28 " HECO Pad Mililani East End -8 91 3 34 88 95 Fail 104 3345
29 HECO Pad Mililani SoutEast End -8 98 4 30 95 95 Pass 104 3345
30 HECO Pad Mililani East End (retest of 28) -8 99 6 25 5 96 95 Pass 104 3345

Page 1 of 2
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31 HECO Pad Mililani Westend -8 97.9 32 4 94 95 Fail 104 3345
32 " HECO Pad Mililani Westend (retest of 31) -8 98.1 29.1 99 95 Pass 99.5 3344
34 HECO Pad Mililani SouthEast FG 92.4 18.5 93 95 Fail 99.5 3344
35 HECO Pad Mililani SouthEast (retest of 34) FG 98.4 19.7 99 95 Pass 99 5 3344
36 HECO Pad Mililani East End FG 100.5 28.8 97 95 Pass 104 3345
37 HECO Pad Mililani West End FG 104.5 23 100 95 Pass 104 3345
38 HECO Dram Pipe Mililani West End FG 98.4 19.7 95 95 Pass 104 3345
44 10/23/2015 HECO Pad at Waipio Solar Farm Proof Roll SG 89.1 29.5 94 90 Pass 94.3 3356
48 10/24/2015 HECO Pad at Waipio Solar Farm North -24 92.6 27.1 98 90 Pass 94.3 3356
49 HECO Pad at Waipio Solar Farm West -24 88 31.9 93 90 Pass 94.3 3356
50 10/25/2015 HECO Pad at Waipio Solar Farm Southwest -24 85.9 34.2 91 90 Pass 94.3 3356
51 " HECO Pad at Waipio Solat Farm Northwest -16 91.5 29 1 97 90 Pass 94.3 3356
52 '■

HECO Pad at Waipio Solar Farm Middle -16 95.6 26.9 101 95 Pass 94.3 3356
53 " HECO Pad at Waipio Solar Farm South -16 89.4 31.7 95 95 Pass 94.3 3356
54 HECO Pad at Waipio Solar Farm South Test -16 91.8 28.5 97 95 Pass 94.3 3356
55 " HECO Pad at Waipio Solar Farm Middle -16 90.1 28 5 96 95 Pass 94.3 3356
56 10/26/2015 HECO Pad at Waipio Solar Farm East End -8 93.5 27.8 99 95 Pass 94 3 3356
57 " HECO Pad at Waipio Solar Farm West End -8 86.4 33.5 92 95 Fail 94.3 3356
58 HECO Pad ai Waipio Sola' Farm West (retest or 57} -8 91.4 29 7 97 95 Pass 94.3 3356
59 10/27/2015 HECO Pad at Waipio Solar Farm South End FG 78.3 29.1 83 95 Fail 94 3 3356
60 " HECO Pad Waipio Farm South End (retesl of 59) FG 91.4 27.7 97 95 Pass 94.3 3356
61 HECO Pad at Waipio Solar Farm West End FG 90 8 31 96 95 Pass 94.3 3356
62 10/29/2015 HECO Pad Waipio Mauha side or CUU Wan East Erid

FG 117.1 23.8 96 95 Pass 121.6 Ml
63

HECO Pad WaipiD UauKa side of CMU Wall Uidaie section
FG 118.4 23.6 97 95 Pass 121.6 M1

64 HECO Pad Waipio Uauka siOe of CUU Wall Wesi End FG 117.3 23 3 96 95 Pass 121.6 Ml
68 11/1/15 HECO Pad Eastend -16 94.6 26.7 95 90 Pass 99.5 3344

' Gaps in test numbers indicate tests that were performed in areas other than the HECO pads.

Page 2 of 2
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18 November 2015

Subject: Earthwork Report after Gradiog for HECO Pad
Waipio Solar Farm 
TMK-. 9-^5-003-.004
Grading Permit Number GP2015-10-0504 &

Based on the observation and testing performed by our field personnel and our ability to 
closely coordinate all grading testing activities with the general contractor and its 
subcontractors, we hereby certify that the grading for the HECO Switchyard pad was 
completed in conformance with Chapter 14: Articles 13,14,15 & 16 as related to grading, 
soil erosion and sediment control of the Revised Ordinances of Honolulu 1990, as 
amended, the approved project plans and specifications and the Geotechnical Report issued 
by Dated March 11, 2015 entitled Subsurface
Investigation Report-Akau Substation (Koa Ridge).

As confirmation, some key elements of the Recommendations section of the subsurface 
investigation report are highlighted herein. These include;

(6.) The area to receive fill material was cleared & grubbed and verified by our field 
technician.

(7.) The “disturbed surface material” was removed down to hard undisturbed soils as 
verified by our field technician.

(8.) The area to receive fill was proof rolled and (13.) scarified & moisture conditioned 
prior to receiving fill.

(15.) On-site excavated soils free of unsatisfactory materials with no particles exceeding 
3” were placed, moisture conditioned and compacted to (16.) 90% relative compaction for 
all materials except for the top two feet which were compacted to 95% relative compaction 
as verified by (52.) full time observation by our field technician and (53.) Intermittent 
random field density tests.
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The optimum moisture content for the soils placed within the fill area was generally 29%. 
As indicated by the in place density tests the fill material was compacted within a few 
percent of optimum which is consistent with industry standards, in cases where the 
optimum moisture fell outside that range, the density tests generally did not pass and were 
retested once the moisture fell into the proper range.

Certification is defined as a design professional’s opinion based on observation of 
conditions, knowledge, information and beliefs. It is expressly understood that the design 
professional’s certification of condition’s existence relieves no other party of any 
responsibility or obligation he or she has accepted by contract or custom.

Please contact our ofBcc should you have questions or require additional information. 
Respectfully Submitted^

Enclosures:
Density Test Summary
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SUMMARY OF LABORATORY AND FtELD TESTING

Project MilHani & Waipio Solar Farms 
Number 4907

This document has been reviewed by me 
and is a certified copy of the density tests 
performed the
Waipio Solar Farm Project - HECO Pad

EXHIBIT 16 
PAGE 3 OF 3

LABORATORY TEST DATA

Proctor
ID

Soil
Description

Max Dry 
UnX weight (pcfl

88.8

Optimum 
Moisture (%]

32.3%3347 Brown Sitty Sand & Clay with orange/white/gray tuff
3344 Dark Red Sandy Silt with Clay 99.5 25.9%
3345 Dark Red Sandy Silt with Clay 104 24.3%
3356 Red Sandy Silt 94.3 29.2%
3367 Dark Brown Gravel with silW sand 140.1 10.8%
Ml 3356/3367 Mix 121.6 20.2% I

FIELD TESTDATA

I Test Data Test Test Dry Unit Moisture Relative Compaction Pass or Proctor Proctor
I No. of Test Location Elevation Welflht (pcf) Content (%) Compaction |%) Required Fail Valu* (pcO ID

44 10/23/2015 HECO Pad at Waipio Solar Farm Proof Roil 872 89.1 29.5 94 90 Pass 94.3 3356
46 10/24/2015 HECO Pad at Waipio Solar Farm North 890 92.6 27.1 98 90 Pass 34.3 3356
49 " HECO Pad at Waipio Solar Farm West 882 88 31.9 93 90 Pass 94.3 3356
50 10/2S/201S HECO Pad at Waipio Solar Farm Southwest 875 85.9 34.2 91 90 Pass 94.3 3356
51 HECO Pad at Waipio Solar Farm Nodtrweet 883 91.5 29.1 97 90 Pass 94.3 3366
52 " HECO Pad at Waipio Solar Farm Middle 888 95.6 26.9 101 95 Pass 94.3 3356
53 ■' HECO Pad at Waipio Solar Farm South B86 89.4 31.7 95 95 Pass 94.3 3356
54 HECO Pad at Waipio Solar Famt South 889 91.8 28.5 97 95 Pass 94.3 3356
55 HECO Pad at Waipio Solar Farm Middle 889 90.1 28.5 96 95 Pass 94.3 3366
56 10/26/2015 HECO Pad at Waipio Solar Farm East End 892 93.5 27.8 99 95 Pass 94.3 3366
57 HECO Pad at Waipio Solar Farm West End 885 66.4 33.5 92 95 Fail 94.3 3356
58 " HECO Pad at Waipio Sotar Fawn West (ratest of 57) 885 91.4 29.7 97 95 Pass 94.3 3356
59 10/27/2015 HECO Pad at Waipio Solar Farm South End 890 78.3 29.1 83 95 Fail 94.3 3366
60 HECO Pad Weipio Farm South End (ratsatof S8) 890 91.4 27.7 97 95 Pass 94.3 3356
61 ** HECO Pad at Waipio Solar Farm West End 888 90.8 31 96 95 Pass 94.3 3356
62 10/29/2015 HECO Pad waipio M«Aa «da of CMU Wal Eaat End FG 117.1 23.8 96 95 Pass 121.6 M1
63 HECO Pad VWio Mauke »ida of CMU Wd MttJa section FG 118.4 23.6 97 95 Pass 121.6 M1
64 ** HECO Pad VWsM> Maika tide of CMU Wall West End FG 117.3 23.3 96 95 Pass 121.6 M1

* Gaps in test numbers indicate tests that were performed in areas other than the HECO pads.

Page 1 of 1
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November 18, 2015

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Waipio PV, LLC
c/o Mr. Wren Wescoatt
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@5unedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

Dear Mr. Wescoatt:

Subject: NOTICE OF FAILURE TO MEET SELLER'S CONDITION PRECEDENT:
Power Purchase Agreement For Renewable As-Available Energy Between Hawaiian 
Electric Company, Inc. and Waipio PV, LLC (formerly Waiwa PV, LLC) dated December 3, 
2014

Reference is made to that certain Power Purchase Agreement For Renewable As* 
Available Energy Between Hawaiian Electric Company, Inc. ("Company") and Waipio PV, LLC 
("Seller") dated December 3, 2014 ("PPA"). Please be advised that Seller has failed to achieve 
certain Seller's Conditions Precedent set forth in Attachment K*1 of the PPA (Company 
Milestones and Seller's Conditions Precedent) and, therefore, Company is requesting an 
extension of certain Company Milestones as permitted by Section 13.8 (Company Milestones) 
of the PPA.

Pursuant to Section 13.8 (Company Milestones) of the PPA, Company shall achieve each 
of the Company Milestones by the date set forth in Attachment K-1 of the PPA, provided, 
however, that in the event Seller does not complete Seiler's condition Precedent on or before 
the applicable date set forth in Attachment K-1, Company shall be entitled to an extension for a 
period of time reasonably necessary to meet any Company Milestone Date adversely affected 
by Seller's failure, which extension shall be no shorter than a day-for-day extension. See PPA 
Section 13.8 (Company Milestones)

In turn, pursuant to Attachment K-1, Seller's Conditions Precedent includes the 
following, in relevant part:

Hawaiian Electric
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Seller's Conditions 
Precedent Date
October 15, 2015[^]

Description of Each of Seller's Conditions Precedent

Seller shall complete preparation of the site(s)ofthe 
CompanV'Owned Interconnection Facilities for start of 
construction by Company

("Subject Condition Precedent").

cornmissioned^^m^^^mm^mm^^mto prepare a 
Preliminary Subsurface Investigative Report dated February 13,2015 that was prepared for the 
entire Walawa Solar Proiect site, e.g. approximately 280 acres. The Preliminary Report 
expressly states:

"This preliminary investigation report provides preliminary information and general 
geotechnical engineering for the development of the site, based on the limited soil 
information obtained during the preliminary investigation. It should be sufficient for 
preliminary planning and cost'estimating purposes, but is not sufficient for the final 
design and construction of the fecllity. A comprehensive subsurface investigation of 
the site, with additional borings and/or test pits, should be undertaken once the site 
development plans have been better determined."

Further, Appendix C (Limitations) of the Preliminary Report provides that the 
preliminary
analysis, conclusions, and recommendation submitted in the Preliminary Report" are presented 
for preliminary design and cost-estimating purposes" and that "A full-scale project-specific 
subsurface investigation, with additional borings and/or test pits should be completed for the 
final design and construction of the project."

On March 11, 2015, Hawaiian Electric provided Seller with the Subsurface Investigative 
Report dated March 11, 2015 that was prepared byB^Hat the request of Hawaiian Electric 
specifically for the Akau Substation (Koa Ridge) site ("Final Geotechnical Report"). The Final 
Geotechnical Reports were subsequently uploaded by Seller to its FTP site for the project.

That said, the Final Geotechnical Report set forth specific recommendations for site 
preparation, grading and the design and construction of the Akau substation's structures and 
foundations. The recommendations of the report also recommended adequate observation 
and testing of the geotechnical engineering aspects of the construction to confirm consistency

^ The parties subsequently extended the Subject Condition Precedent to October 31,2015.

Hawaiian Electric ro .'V'io fJONOM, LU, HI 0'.:0
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with the Final Geotechnical Report. It must be rioted that Hawaiian Electric designed its 
Company-Owned Interconnection Facilities based on the Final Geotechnical Report.

On October 31, 2015, Seller asserted that it completed preparation of the subject site so 
as to allow Hawaiian Electric to commence construction of the Company-Owned 
Interconnection Facilities at the Akau substation site. Thereafter, Hawaiian Electric requested 
that Seller confirm that Seller completed preparation of the site in accordance with a Final 
Geotechnical Report. However, on November 17, 2015, Seller informed Hawaiian Electric for 
the first time that the subject grading was performed based on the Preliminary Report rather 
than a Final Geotechnical Report.

Please be advised that based on the foregoing, Seller has failed to achieve the Subject 
Condition Precedent. Specifically, Seller's preparation (i.e. grading) of the subject site based on 
the Preliminary Report is not appropriate or acceptable as such report expressly states that it is 
not sufficient for the final design and construction of the Company-Owned Interconnection 
Facilities. Further, since the grading has already been completed, there does not appear to be a 
readily available means to confirm that the grading was conducted consistent with the 
requirements of the Final Geotechnical Report. Hawaiian Electric is also concerned that Seller 
will be unable to close the subject grading permit based on Seller's failure to grade the site 
based on the recommendations stated in the Final Geotechnical Report.

Therefore, Company hereby notifies Seller that it is stopping all work on the Company- 
Owned Interconnection Facilities until this matter can be resolved. Company is entitled to an 
extension for a period of time reasonably necessary to meet any Company Milestone Date 
adversely affected by Seller's failure, which extension shall be no shorter than a day-for-day 
extension. However, please be advised that this delay may also impact the availability of 
certain Hawaiian Electric's contractors that are scheduled to perform work on the Company- 
Owned interconnection Facilities, as well as transmission-line holdoffs that have been 
scheduled to interconnect the project, which may, in turn, further delay Hawaiian Electric's 
ability to complete such work. Please also be advised that any costs associated with the delay 
of work will be incurred to the subject project, which is in addition to the interconnection cost.

Hawaiian Electric would like to promptly resolve this matter. Therefore, Hawaiian 
Electric requests a response from Seller by Friday, November 20, 2015.

Thank you for your time and immediate attention to this matter.

Hawaiian Electric I'O so HO*40.iMs; Hi ooo
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Sincerely,

Debbie Nuesca

Hawaiian Electric 1=';' HO’JOl.’JU., Ht 'rCO'
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November 18, 2015

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Lanikuhana Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808)441-4604

Dear Mr. Wescoatt:

Subject: NOTICE OF FAILURE TO MEET SELLER'S CONDITION PRECEDENT;
Power Purchase Agreement For Renewable As-Availabie Energy Between 
Hawaiian Electric Company, Inc. and Lanikuhana Solar, LLC, dated December 3, 
2014

Reference is made to that certain Power Purchase Agreement For Renewable As- 
Available Energy Between Hawaiian Electric Company, Inc. ("Company") and Lanikuhana Solar, 
LLC ("Seller") dated December 3,2014 ("PPA"). Please be advised that Seller has failed to 
achieve certain Seller's Conditions Precedent set forth In Attachment K-1 of the PPA (Company 
Milestones and Seller's Conditions Precedent) and, therefore. Company is requesting an 
extension of certain Company Milestones as permitted by Section 13.8 (Company Milestones) 
of the PPA.

Pursuant to Section 13.8 (Company Milestones) of the PPA, Company shall achieve each 
of the Company Milestones by the date set forth in Attachment K-1 of the PPA, provided, 
however, that in the event Seller does not complete Seller's condition Precedent on or before 
the applicable date set forth In Attachment K-1, Company shall be entitled to an extension for a 
period of time reasonably necessary to meet any Company Milestone Date adversely affected 
by Seller's failure, which extension shall be no shorter than a day-for-day extension. See PPA 
Section 13.8 (Company Milestones]

In turn, pursuant to Attachment K-1, Seller's Conditions Precedent includes the 
following, In relevant part:

Hawaiian Electric i-'C) I'ttx J750 / im , hi oo.'i



Confidential Information Deleted Pursuant to 
Protective Order Nos. 32538, 32539, and 32541

November 18, 2015 
Page 2

EXHIBIT 18 
PAGE 2 OF 4

Seller's Conditions 
Precedent Date
October 15, 2015[‘]

Description of Each of Seller's Conditions Precedent

Seller shall complete preparation of the site(s) of the 
Company-Owned Interconnection Facilities for start of 
construction by Company

("Subject Condition Precedent").

commissioned prepare a
Preliminary Subsurface Investigative Report dated February 13, 2015 that was prepared for the 
entire Waiawa Solar Project site, e.g. approximately 280 acres. The Preliminary Report 
expressly states:

'This preliminary investigation report provides preliminary information and general 
geotechnical engineering for the development of the site, based on the limited soil 
information obtained during the preliminary investigation. It should be sufficient for 
preliminary planning and cost-estimating purposes, but is not sufficient for the final 
design and construction of the facility. A comprehensive subsurface investigation of 
the site, with additional borings and/or test pits, should be undertaken once the site 
development plans have been better determined."

Further, Appendix C (Limitations) of the Preliminary Report provides that the 
preliminary analysis, conclusions, and recommendation submitted in the Preliminary Report 
"are presented for preliminary design and cost-estimating purposes" and that "A full-scale 
project-specific subsurface investigation, with additional borings and/or test pits should be 
completed for the final design and construction of the project."

On March 10, 2015, Hawaiian Electric provided Seller with the Subsurface Investigative 
Report dated March 10, 2015 that was prepared by request of Hawaiian Electric
specifically for the Hema Substation (Mililani Ag Park) site ("Final Geotechnical Report"). The 
Final Geotechnical Reports were subsequently uploaded by Seller to its FTP site for the project.

That said, the Final Geotechnical Report set forth specific recommendations for site 
preparation, grading and the design and construction of the Hema substation's structures and 
foundations. The recommendations of the report also recommended adequate observation 
and testing of the geotechnical engineering aspects of the construction to confirm consistency

^ The parties subsequently extended the Subject Condition Precedent to October 31, 2015.

Hawaiian Electric ^•O .’ .’SO liDNOL-JLi; !•<} S63-M'. 009 ;
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with the Final Geotechnical Report. It must be noted that Hawaiian Electric designed its 
Company-Owned Interconnection Facilities based on the Pinal Geotechnical Report.

On October 31, 2015, Seller asserted that it completed preparation of the subject site so 
as to allow Hawaiian Electric to commence construction of the Company-Owned 
Interconnection Facilities at the Mema substation site. Thereafter, Hawaiian Electric requested 
that Seller confirm that Seller completed preparation of the site in accordance with a Final 
Geotechnical Report. However, on November 17, 2015, Seller Informed Hawaiian Electric for 
the first time that the subject grading was performed based on a Preliminary Report rather than 
the Final Geotechnical Report.

Please be advised that based on the foregoing, Seller has failed to achieve the Subject 
Condition Precedent. Specifically, Seller's preparation (i.e. grading) of the subject site based on 
the Preliminary Report is not appropriate or acceptable as such report expressly states that it is 
not sufficient for the final design and construction of the Company-Owned Interconnection 
Facilities. Further, since the grading has already been completed, there does not appear to be a 
readily available means to confirm that the grading was conducted consistent with the 
requirements of the Final Geotechnical Report. Hawaiian Electric is also concerned that Seller 
will be unable to close the subject grading permit based on Seller's failure to grade the site 
based on the recommendations stated in the Final Geotechnical Report.

Therefore, Company hereby notifies Seller that it is stopping all work on the Company- 
Owned Interconnection Facilities until this matter can be resolved. Company is entitled to an 
extension for a period of time reasonably necessary to meet any Company Milestone Date 
adversely affected by Seller's failure, which extension shall be no shorter than a day-for-day 
extension. However, please be advised that this delay may also impact the availability of 
certain Hawaiian Electric's contractors that are scheduled to perform work on the Company- 
Owned Interconnection Facilities, as well as transmission-line holdoffs that have been 
scheduled to Interconnect the project, which may, in turn, further delay Hawaiian Electric's 
ability to complete such work. Please also be advised that any costs associated with the delay of 
work will be incurred to the subject project, which is in addition to the interconnection cost.

Hawaiian Electric would like to promptly resolve this matter. Therefore, Hawaiian 
Electric requests a response from Seller by Friday, November 20,2015.

Thank you for your time and immediate attention to this matter.

Hawaiian Electric •-0 BOX 'j m
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Sincerely,

Debbie Nuesca

Hawaiian Electric 1=0 tjoy •HC'MOi.L'UI, HI



EXHIBIT 19 
PAGE 1 OF 3

November 12,2015

Ms. Jennifer Lootens 
1200 Folsom Street, Suite 100 
San Francisco, CA 94103

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Waipio PV, LLC
c/o Mr. Wren Wescoatt
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

Dear Mr. Wescoatt and Ms. Lootens:

Subject: NOTICE OF REQUIREMENTS:
Power Purchase Agreement For Renewable As-Available Energy Between 
Hawaiian Electric Company, Inc. and Waipio PV, LLC (formerly Waiawa PV, LLC) 
dated December 3, 2014

Reference is made to that certain Power Purchase Agreement For Renewable As- 
Available Energy Between Hawaiian Electric Company, Inc. ("Company"') and Waipio PV, LLC 
("Seller") dated December 3, 2014 ("PPA"). ^ As you are aware, the balance of the Company- 
Owned Interconnection Facilities Prepayment Amount in the amount of $8,265,017.00 is 
currently due on November 30, 2015 ("Balance Due") pursuant to Section 3(b)(iii) (Balance of 
Company-Owned Interconnection Facilities Prepayment) of Attachment G (Company-Owned 
Interconnection Facilities) to the PPA and Company's request to Seller dated November 5, 
2015. Seller requested to split the Balance Due into two payments of $5,646,893.00 and 
$2,618,124.00 which would be due on November 30,2015 and no sooner than March 1,2016 
respectively. Please be advised that after careful consideration and for the reasons more fully 
stated herein. Company does not agree to Seller's request.

As you are aware. Company notified Seller on November 18, 2015 ("November 18 
Letter") that Seller failed to achieve certain Seller's Conditions Precedent set forth in 
Attachment K-1 of the PPA (Company Milestones and Seller's Conditions Precedent). The 
November 18 Letter also notified Seller that Company was stopping all work on the Company-

^ Defined terms used but not otherwise defined herein shall have the meaning provided in the PPA.

Hawaiian Electric PO BOX 2750 / HONOLULU, HI ytB'JU-OOOl
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Owned Interconnection Facilities until this matter can be resolved and that Company is entitled 
to an extension for a period of time reasonably necessary to meet any Company Milestone Date 
adversely affected by Seller's failure, which extension shall be no shorter than a day-for-day 
extension as permitted by Section 13.8 (Company Milestones) of the PPA. Company further 
advised Seller that this delay may also impact the availability of certain of Hawaiian Electric's 
contractors and heavy equipment that are scheduled to perform work on the Company-Owned 
Interconnection Facilities, as well as transmission-line holdoffs that have been scheduled to 
interconnect the project, which may, in turn, further delay Hawaiian Electric's ability to 
complete such work and lead to additional costs which would be the responsibility of Seller.

On November 20,2015, Company met with Seller in order to resolve the issues raised in 
the November 18 Letter. However, Seller has not satisfied Hawaiian Electric that Seiler's 
Condition Precedent to prepare the site for start of construction of the Company-Owned 
Interconnection Facilities has been completed. Given the delay and potential cost increases 
associated with such failure, Company does not believe that it is prudent or in our customers' 
best interest to deviate from the current terms of the PPA and split the Balance Due for the 
Company-Owned Interconnection Facilities Prepayment Amount.

That said, in order to mitigate any potential delays and costs with regards to the above 
referenced failure on the part of Seller, Company is continuing with procuring project 
equipment and materials, and with construction work at Company's remote substation, as such 
work does not rely on Seller meeting its Seller Condition Precedent to prepare the Company- 
Owned Interconnection site for construction. In addition, Company is willing to commence 
drilling and construction of the transmission line pole foundations for the interconnection to 
the Kahe-Wahiawa 138kV line on November 30, 2015, using the large drill rig set proposed by 
Company's contractor. Black & Veatch ("Drilling Work"). The Drilling Work is limited in scope 
and is not affected by the Seller's failure to satisfy the subject Seller's Conditions Precedent as 
such work can be completed and is not subject to the grading concerns associated with the 
switching station pad raised in the November 18 Letter. Due to the demand for the drilling 
equipment by third-parties, if the Drilling Work is not completed while the Company has access 
to the drilling equipment, it will likely take months to reschedule the Drilling Work. Please be 
advised that if Company proceeds with the Drilling Work, it will be at the sole expense and risk 
of Developer, as Company will not proceed with the remaining work required to build the 
Company-Owned Interconnection Facilities until the issues addressed in the November 18 
Letter have been addressed to Company's satisfaction. Further, Seller must work with 
Company and its contractor to expedite transport of the drill rig to the site.

If Seller would like Company to move forward with the Drilling Work, please notify 
Company, in writing, no later than November 23, 2015. If Seller does not notify Company by

Hawaiian Electric PO BOX 2750 / HONOl.l^LU, Hi 5€84C-P001
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such date, Company cannot guarantee that the drilling equipment will be available for such 
work.

Seller's decision to move forward with the Drilling Work does not change Company's 
position regarding the failures addressed in the November 18 Letter and the relief required by 
Company in the November 18 Letter.

Thank you for your time and immediate attention to this matter.

Sincerely,

Rebecca Oayhun Matsushima 
Senior Associate General Counsel

cc; Andrea Wang Lucan 
SheleeM.T. Kimura 
Colton K. Ching 
Rodney Chong 
Dmitri iarocki 
Kathy Yonamine 
Ken Aramaki 
Debbie Nuesca 
Rees Yorimoto

Hawaiian Elactrlc f>0 80X 2750 ! HONOI.UI.U. HI 96840-0001
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November 22, 2015

Ms. Jennifer Lootens 
1200 Folsom Street, Suite 100 
San Francisco, CA 94103 
Email: JLootens@sunedison.com

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Lanikuhana Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile; (808) 441-4604

Dear Mr. Wescoatt and Ms. Lootens:

Subject: NOTICE OF REQUIREMENTS:
Power Purchase Agreement For Renewable As-Available Energy Between 
Hawaiian Electric Company, Inc. and Lanikuhana Solar, LLC dated December 3, 
2014

Reference Is made to that certain Power Purchase Agreement For Renewable As- 
Available Energy Between Hawaiian Electric Company, Inc. ("Compan/') and Lanikuhana Solar, 
LLC ("Seller'") dated December 3, 2014 ("PPA”). ^ As you are aware, the balance of the 
Company-Owned Interconnection Facilities Prepayment Amount in the amount of 
$8,375,323.00 is currently due on November 30, 2015 ("Balance Due") pursuant to Section 
3(b)(iii) (Balance of Company-Owned Interconnection Facilities Prepayment) of Attachment G 
(Company-Owned Interconnection Facilities) to the PPA and Company's request to Seller dated 
November 5, 2015. Seller requested to split the Balance Due Into two payments of 
$5,757,198.00 and $2,618,1245.00 which would be due on November 30, 2015 and no sooner 
than March 1, 2016 respectively. Please be advised that after careful consideration and for the 
reasons more fully stated herein, Company does not agree to Seller's request.

As you are aware, Company notified Seller on November 18, 2015 ("November 18 
Letter") that Seller failed to achieve certain Seller's Conditions Precedent set forth in 
Attachment K-1 of the PPA (Company Milestones and Seller's Conditions Precedent). The 
November 18 Letter also notified Seller that Company was stopping all work on the Company-

^ Defined terms used but not otherwise defined herein shall have the meaning provided in the PPA.

Hawaiian Electric PO BOX 2750 ! HONOLULU, HI 968-50 0001
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Owned Interconnection Facilities until this matter can be resolved and that Company is entitled 
to an extension for a period of time reasonably necessary to meet any Company Milestone Date 
adversely affected by Seller's failure, which extension shall be no shorter than a day-for-day 
extension as permitted by Section 13,8 {Company Milestones) of the PPA. Company further 
advised Seller that this delay may also Impact the availability of certain of Hawaiian Electric's 
contractors and heavy equipment that are scheduled to perform work on the Company>Owned 
Interconnection Facilities, as well as transmission-line holdoffs that have been scheduled to 
interconnect the project, which may, in turn, further delay Hawaiian Electric's ability to 
complete such work and lead to additional costs which would be the responsibility of Seller.

On November 20, 2015, Company met with Seller in order to resolve the issues raised In 
the November 18 Letter. However, Seller has not satisfied Hawaiian Electric that Seller's 
Condition Precedent to prepare the site for start of construction of the Company>Owned 
Interconnection Facilities has been completed. Given the delay and potential cost increases 
associated with such failure. Company does not believe that it is prudent or in our customers' 
best interest to deviate from the current terms of the PPA and split the Balance Due for the 
Company-Owned Interconnection Facilities Prepayment Amount.

That said, in order to mitigate any potential delays and costs with regards to the above 
referenced failure on the part of Seller, Company is continuing with procuring project 
equipment and materials, and with construction work at Company's remote substation, as such 
work does not rely on Seller meeting its Seller Condition Precedent to prepare the Company- 
Owned Interconnection site for construction. In addition, Company is willing to commence 
drilling and construction of the transmission line pole foundations for the interconnection to 
the Kahe-Wahiawa 138kV line on November 30, 2015, using the large drill rig set proposed by 
Compan/s contractor. Black & Veatch ("Drilling Work"). The Drilling Work is limited in scope 
and is not affected by the Seller's failure to satisfy the subject Seller's Conditions Precedent as 
such work can be completed and is not subject to the grading concerns associated with the 
switching station pad raised in the November 18 Letter. Due to the demand for the drilling 
equipment by third-parties, if the Drilling Work is not completed while the Company has access 
to the drilling equipment, it will likely take months to reschedule the Drilling Work. Please be 
advised that if Company proceeds with the Drilling Work, it will be at the sole expense and risk 
of Developer, as Company will not proceed with the remaining work required to build the 
Company-Owned Interconnection Facilities until the issues addressed in the November 18 
Letter have been addressed to Company's satisfaction. Further, Seller must work with 
Company and its contractor to expedite transport of the drill rig to the site.

If Seller would like Company to move forward with the Drilling Work, please notify 
Company, in writing, no later than November 23,2015. If Seller does not notify Company by

Hawaiian Electric PO BOX 2750 / HONOLULU, HI 96340-oCCl
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such date. Company cannot guarantee that the drilling equipment will be available for such 
work.

Seller's decision to move forward with the Drilling Work does not change Company's 
position regarding the failures addressed in the November 18 Letter and the relief required by 
Company in the November 18 Letter.

Thank you for your time and immediate attention to this matter.

Sincerely,

Rebecca Dayhuff Matsushima 
Senior Associate General Counsel

cc: Andrea Wang Lucan
Shelee M. T. Kimura 
Cotton K. Ching 
Rodney Chong 
Dmitri Jarocki 
Kathy Yonamine 
Ken Aramaki 
Debbie Nuesca 
Rees Yorimoto

Hawaiian Electric PO BOX 27SQ / HONOLULU, Hi 0684G-UCGI



^^SunEdison EXHIBIT 21 
PAGE 1 OF 3

Waipio PV, LLC
Ali’i Place, 1099 Alakea Street, Suite 2440 
Honolulu, Hawaii 96813

November 23, 2015

Hawaiian Electric Company, Inc.
P.O. Box 2750
Honolulu, Hawaii 96840
Attn: Manager, Renewable Acquisition

Hawaiian Electric Company, Inc.
P.O. Box 2750 
Honolulu, Hawaii 96840 
Attn: Legal Department

Hawaiian Electric Company, Inc.
Attn: Manager Renew^le Acquisition 
(808)203-1470

Hawaiian Electric Company, Inc.
Legal Department 
(808) 543-7302

VIA U.S. MAIL, FACSIMILE AND EMAIL

Subject: Response to Notice of Requirements with respect to that certain Power Purchase 
Agreement For Renewable As-Avilable Energy (the “PPA”), dated as of December 3,2014, by 

and between Hawaiian Electric Company, Inc. (the “Company’*) and Waipio PV, LLC (“Seller”)

Ladies and Gentlemen:

All defined terms used but not otherwise defined herein shall have the meaning given to such 
terms in the PPA.

Seller is in receipt of the Company* s Notice of Requirements, dated November 22,2015 (the 
**Notice”), and requests that the Company move forward vrith the Drilling Work (as such term is 
defined in the Notice). Seller notes that it is actively working with the Company on a timely 
solution to complete the open condition precedent to the Company’s safisfaction with mmiinal 
impact to the project schedule.

Seller acknowledges the Company’s denial of Seller’s request to pay the balance of the 
Company-Owned Interconnection Facilities Prepayment Amount in two separate payments, and 
agrees to make a single payment of such amount; however. Seller requests that the Company

SMRH.47386S6S4.1 -1-
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allow Seller to make such payment at the closing of financmg for the Facility, which shall be on 
or before December 18,2015.

[Signature page follows.]

SMRR47386S6S4.1 -2-
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Yours very truly,

Waipio PV, LLC
By: Waipio PV Holdings, LLC

By:.
J^nmjer Lootens 
Assistant Secretary
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Lanikuhana Solar, LLC
Ali*i Place, 1099 Alakea Street, Suite 2440
Honolulu, Hawui 96813

November 23,2015

Hawaiian Electric Company, Inc.
P.O. Box 2750
Honolulu, Hawaii 96840
Attn: Manager, Renewable Acquisition

Hawaiian Electric Company, Inc.
P.O. Box 2750 
Honolulu, Hawaii 96840 
Attn: Legal Department

Hawaiian Electric Company, Inc.
Attn: Manager Renewable Acquisition 
(808)203-1470

Hawaiian Electric Company, Inc.
Legal Department 
(808) 543-7302

VIA H.S. MAIL, FACSIMILE AND EMAIL

Subject: Response to Notice of Requirements with respect to that certain Power Purchase 
Agreement For Renewable As-Available Energy (the “PPA”), dated as of December 3,2014, by 
and between Hawaiian Electric Company, Inc. (the ^Company”) and Lanikuhana Solar, LLC 
(“SeUer”)

Ladies and Gentlemen:

All defined terms used but not otherwise defined herein shall have the meaning given to such 
terms in the PPA

Seller is in receipt of the Company’s Notice of Requirements, dated November 22,2015 (the 
‘"Notice”), and requests that the Company move forward with the Drilling Work (as such term is 
defined in the Notice). Seller notes that it is actively working with the Company on a timely 
solution to complete the open condition precedent to the Company’s satisfaction with minima] 
impact to the project schedule.

Seller acknowledges the Company’s denial of Seller’s request to pay the balance of the 
Company-Owned Interconnection Facilities Prepayment Amount in two separate payments, and 
agrees to make a single payment of such amount; however. Seller requests that the Company



Hawaiian Electric Company, Inc. 
November 23,2015

EXHIBIT 22 
PAGE 2 OF 3

allow Seller to make such payment at the closing of financing for the Facility, which shall be on 
or before December 18,2015.

[Signature page follows.]

SMRH:47386S66S.I -2-
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Yours very truly.

Lanikuhana Solar, LLC 
By: Mililani South PV, LLC

iter Lootens 
istant Secretary
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November 25, 2015

Via Certified First Class Mail

Mr. Wren Wescoatt 
Waipio PV, LLC 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440 
Honolulu, Hi 96S13

RE: Waipio PV, LLC (formerly Waiawa PV, LLC) - Balance of Company-Owned
Interconnection Facilities Prepayment - Extending payment due date to November 30, 
2015

Dear Mr. Wescoatt:

This letter is in follow-up to the letter sent to Waipio PV, LLC ("Waipio PV") by Hawaiian Electric 
Company, Inc. ("Hawaiian Electric") on November 5, 2015 requesting for payment the balance of the 
Company-Owned Interconnection Facilities prepayment amount of $8,265,017.00 ("Payment).
Hawaiian Electric hereby agrees to extend the date for the Payment to December 18, 2015 as requested 
by Waipio PV due to construction financing purposes. However, as a condition to such extension, 
Hawaiian Electric is including the 10 day grace period for payment set forth in Section 15.2 of the Power 
Purchase Agreement for As-Avai!able Energy between Hawaiian Electric and Waipio PV dated December 
3, 2014 (the "PPA") in such extension. Therefore, failure by Waipio PV to make such payment on 
December 18, 2015 shall constitute an immediate Event of Default under the PPA.

Any further delay in making Payment may result in a delay to the Company-Owned 
Interconnection Facilities work, which may extend the Company Milestones and place the project 
schedule at risk.

Please fee! free to contact me at (808) 543-7136 should you have any questions.

Sincerely,

Debbie Nuesca 
Project Manager

Hawaiian Electric ■•••(' box /-■'ir;' ilUNOLL.LU fi! 000'
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cc: Reese Yorimoto - Hawaiian Electric
Dmitri Jarocki - Hawaiian Electric
Rebecca Dayhuff Matsushima, Esq. - Hawaiian Electric
Ken Aramaki - Hawaiian Electric

Hawaiian Electric
i-O Br:-X / HONOISJlL! rll
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November 25, 2015

Via Certified First Class Mail

Mr. Wren Wescoatt 
Lanikuhana Solar, LLC 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440 
Honolulu, HI 96813

RE: Lanikuana Solar (aka Mililani Solar II) - Balance of Company-Owned Interconnection
Facilities Prepayment - E)Ctending payment date to December 18,2015

Dear Mr. Wescoatt:

This letter is in follow-up to the letter sent to Lanikuhana Solar, LLC ("Lanikuhana") by Hawaiian 
Electric Company, Inc. ("Hawaiian Electric") on November 5,2015 requesting For payment the balance of 
the Company-Owned Interconnection Facilities prepayment amount of $8,375,323.00 ("Payment). 
Hawaiian Electric hereby agrees to extend the date for the Payment to December 18, 2015 as requested 
by Lanikuhana due to construction financing purposes. However, as a condition to such extension, 
Hawaiian Electric is including the 10 day grace period for payment set forth in Section 15.2 of the Power 
Purchase Agreement for As*Available Energy between Hawaiian Electric and Lanikuhana dated 
December 3, 2014 (the "PPA") in such extension. Therefore, failure by Lanikuhana to make such 
payment on December 18.2015 shall constitute an immediate Event of Default under the PPA.

Any further delay in making Payment may result in a delay to the Company-Owned 
Interconnection Facilities work, which may extend the Company Milestones and place the project 
schedule at risk.

Please feel free to contact me at (808) 543-7136 should you have any questions.

Sir\cerely,

Debbie Nuesca 
Project Manager

Hawaiian Electric 'c'l.' KC-y. :>00'
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cc: Reese Yorimoto - Hawaiian Electric
Dmitri jarocki - Hawaiian Electric
Rebecca Daybuff Matsushima, Esq. - Hawaiian Electric
Ken Aramaki - Hawaiian Electric

Hawaiian Electric
>’0 DC'\ /71.0 / HON!,)iUi L' H- ‘:‘c:K4n-03cn
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December 10, 2015

Ms. Jennifer Lootens 
1200 Folsom Street, Suite 100 
San Francisco, CA 94103

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Waipio PV, LLC
c/o Mr. Wren Wescoatt
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile; {808} 441-4604

RE: Hawaiian Electric Comments Re the Earthwork Report after Grading for HECO Pad,
dated Nov. 22, 2015 - Akau Substation Pad (Waipio PV, LLC)

Dear Mr. Wescoatt and Ms. Lootens:

Reference is made to that certain Power Purchase Agreement For Renewable As-Available 
Energy Between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or "Company") and Waipio PV, 
LLC, formerly Waiawa PV, LLC, {" Waipio PV" or "Seller") dated December 3, 2014 ("PPA"). This letter 
represents Hawaiian Electric's comments on the Earthwork Report after Grading for HECO Pad, by^H

dated November
for the Akau Substation which was provided to Hawaiian Electric via email from SunEdison, on behalf of 
Waipio PV, on November 24, 2015.

The Final Grading Report details the grading work and the observation and testing of such work 
bymi for the Akau Substation site, which was required to be completed by Waipio PV pursuant to 
the terms of the PPA (the "Grading Work"). Based on the information provided to Hawaiian Electric 
between November 15, 2015 and November 24, 2015, Hawaiian Electric has significant concerns with 
the Grading Work performed on the Akau Substation site. These concerns could result in negative 
impacts and/or delays to the project which is an important resource to deliver reliable and renewable 
energy to Hawaiian Electric's customers and to meet our State's renewable energy goals. These 
concerns also represent a significant liability to Hawaiian Electric and all involved parties as a result of 
the hand-off of construction activities between SunEdison, Hawaiian Electric, and Hawaiian Electric's 
EPC contractor,^^^m^m. Additional details of these concerns are provided in Section I below 
(and were also set forth in letters sent to Waipio PV by Hawaiian Electric on November 18, 2015 and 
November 22, 2015).
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Waipio PV, LLC 
SunEdison, Inc.
Ms. Jennifer Lootens 
December 10, 2015 
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In order to minimize risk exposure to all parties, including Hawaiian Electric and Waipio PV, that 
may arise due to the Grading Work and the Final Grading Report, Hawaiian Electric proposes, in Section 
li below, that the Grading Work be excavated and re-done prior to moving forward with construction of 
the Akau Substation. While other options were considered as discussed below, redoing the Grading 
Work eliminates uncertainty and, if commenced as soon as possible, can be completed with less impact 
to the project's construction schedule.

I. Hawaiian Electric's Concerns with Grading Work and Final Grading Report

Hawaiian Electric and its contractors' overall concern is its inability to confirm whether the site 
Grading Work was conformance
Subsurface Investigative Report dated March 11, 2015 prepared for the Akau Substation (Koa Ridge) site 
{"Final Geotechnical Report"), which was provided to Waipio PV by Hawaiian Electric on March 26, 2015. 
Hawaiian Electric's consultant has finalized its foundation design in accordance with the 
recommendations in the Final Geotechnical Report.

On November 15, 2015, Waipio PV provided a letter titled "Earthwork Report after Grading for 
HECO Pads (2)..." dated November 12, 2015, which certified that "... that the grading for the HECO 
Switchyard pads was completed In conformance with Chapter 14: Articles 13, 14, 15 & 16 as related to 
grading, soil erosion and sediment control of the Revised Ordinances of Honolulu 1990, as amended and 
the approved project plans and specifications" (the "Original Grading Report"). On November 17, 2015, 
Hawaiian Electric raised concerns with the Original Grading Report and requested Waipio PV to provide 
the plans, specifications, reports, and other documentation to which the grading construction was 
completed. On November 17, 2015, Waipio PV informed Hawaiian Electric for the first time that the 
Grading Work was performed based on a Preliminary Subsurface Investigative Report dated February 

by|H|^
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, on behalf of Waipio PV, that encompassed
the entire Waipio PV project site ("Preliminary Report").

On November 18, 2015, Waipio PV provided a revised geotechnical conformance letter titled 
"Earthwork Report after Grading for HECO Pad: Waipio Solar Farm," which certified that "grading for the 
HECO Switchyard pad was completed in conformance with Chapter 14: Articles 13,14,15 & 16 as 
related to grading, soil erosion and sediment control of the Revised Ordinances of Honolulu 1990, as 
amended, the approved project plans and specifications and the [Final Geotechnical Report]" (the 
"Revised Grading Report"). Hawaiian Electric and its contractors also raised concerns with the Revised 
Grading Report. In response, Waipio PV provided the Final Grading Report, as discussed above. The 
Original Grading Report, the Revised Grading Report and the Final Grading Report are collectively 
referred to herein as the "Grading Reports." Based on the Grading Reports provided to Hawaiian 
Electric, Hawaiian Electric and its contractors are not confident that the site was constructed in 
conformance with the Final Geotechnical Report as required. Below are details regarding Hawaiian 
Electric and its contractors' concerns.



Confidential Information Deleted Pursuant to 
Protective Order Nos. 32538, 32539, and 32541

Waipio PV, LLC 
SunEdison, Inc.
Ms. Jennifer Lootens 
December 10, 2015 
Page 3

Concerns prior to receiving the Final Grading Report included the following:
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1. As previously expressed to Waipio PV, and acknowledged by Waipio PV and its contractors, the 
graded site was designed, permitted, and constructed based on the Preliminary Report, which 
contains the entire solar farm, including Hawaiian Electric's Substation. The second paragraph 
of the Preliminary Report states that "[the Preliminary Report] should be sufficient for 
preliminary planning and cost-estimating purposes, but is not sufficient for the final design and 
construction of the facility. A comprehensive subsurface investigation of the site, with 
additional borings and/or test pits, should be undertaken once the site development plans have 
been better determined." Due to the preliminary nature of the Preliminary Report, it Is unclear 
whether the closing of the grading permit will be accepted by the City and County of Honolulu.

2. Hawaiian Electric provided the Final Geotechnical Report to Waipio PV on March26, 2015, which 
(to Hawaiian Electric's understanding) is prior to Waipio PV's finalization of its grading plan and 
design.

3. One of the recommendations of the Final Geotechnical Report was to contract^J to monitor 
the Grading Work. This recommendation was to ensure conformance to the recommendations 
laid out in the Final Geotechnical Report and provide assurances for the foundation design. 
Since^^was not hired to do the monitoring, andf^m did the monitoring in conformance 
with the Preliminary Report, there is no assurance of conformance to the Final Geotechnical 
Report which is a condition of the foundation design.

On November 20, 2015, Hawaiian Electric met with Waipio PV and its contractors to convey its concerns 
regarding the Revised Grading Report and to stress the importance of the situation. Waipio PV agreed 
to provide a comprehensive report to Hawaiian Electric to furnish more information relevant to how the 
Grading Work was performed, with the ultimate goal of proving conformance to the Final Geotechnical 
Report. Concerns after receiving the Final Grading Report include the following:

1. Inconsistencies in test data provided. Exhibit 1, attached hereto, shows a comparison of the test 
data provided in the three Grading Reports provided to Hawaiian Electric by Waipio PV. 
Highlighted cells in Exhibit 1 indicate values that have changed between the three Grading 
Reports. The major concerns are the changes (highlighted in yellow) in elevations that the tests 
were taken at, acceptance of results categorized as "fail," and removal of tests from the report 
(highlighted in red). Hawaiian Electric is concerned that these changes in test elevations 
between the various Grading Reports was done as a result of questions raised by Hawaiian 
Electric rather than revised for clarity or accuracy.

Upon submittal of the Original Grading Report, Hawaiian Electric raised questions regarding the 
lack of measurements taken within the first 12 to 13 feet of fill (out of 15 feet). Subsequent to
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2.

that, Waipio PV provided the Revised Grading Report, which included test elevations (at the 
same test locations) which spanned the depth of the fill. Hawaiian Electric then questioned how 
the grading work was performed, since the test numbering in relation to elevations and dates do 
not correlate with genera) construction practices. Similarly, Waipio PV's submittal of the Final 
Grading Report included another set of test results, with different elevations.

Within the Original Grading Report, there were several tests that produced a "fail" test result. It 
is unclear whether these areas were remediated and retested to attain a pass level.

The Final Geotechnical Report stated that the fill or new construction should be scarified to a 
depth of 8 inches and moisture-conditioned to be within 3 percent of the optimum moisture 
content. The Grading Report indicates the optimum moisture content for the different types of 
soil materials. Exhibit 1 shows that many of the samples did not meet the required optimum 
moisture content. Since some of these soils are slightly expansive and were not installed at the 
optimum moisture content, there is a possibility that the soil could expand if that layer dries out 
and becomes wet again. This soil expansion could cause differential movement between the 
structures.

3. Grading Reports do not indicate in the text or tables the specific depths of the removal of the 
disturbed soil. There is no documentation of the actual depth of the removal of disturbed 
surface soil. Accordingly, there is no confirmation that the fill or new construction was installed 
on undisturbed residual silt and clays as recommended per Final Geotechnical Report.

4. The Final Grading Report states that "it was determined that the work was generally in 
compliance." This statement implies that not all of the 58 recommendations provided in the 
Final Geotechnical Report were adhered to. The Final Grading Report did not address what 
recommendations were not adhered to.

II. Proceeding with Work at Akau Substation Will Require Re-Grading.

Based on Hawaiian Electric and its contractors' concerns of the Grading Work and Final Grading 
Report, Hawaiian Electric believes the only reasonable option available at this time to facilitate 
construction of the Akau Substation is to excavate the Grading Work and re-grade the substation site. 
All costs of such re-grading shall be borne by Waipio PV. Hawaiian Electric considered another option 
described below, however, because of time constraints, the need for continued negotiation on 
additional required documents, and no assurance that issues would not arise in the future, Hawaiian 
Electric came to the conclusion that such option was not viable.
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1. Removal and replacement of entire pad grading

Requirements for successful completion of the excavation and re-grading of the Akau Substation 
project site (the "Re-grading") include excavating and replacing the entire pad grading for the Akau 
Substation site and includes Waipio PV re-constructing it in accordance with||m Final Geotechnical 
Report. Hawaiian Electric will also require that it retair^^ at Waipio PV's expense to monitor the 
removal and re-construction of the pad (as specified in the Final Geotechnical Report) to reduce the risk 
of re-work.

Note that although the Re-grading in question is limited to the Akau Substation site, any issues 
related to the grading beyond the limits of the Akau Substation site are the responsibility of SunEdison. 
In particular, there is a risk of differential settlement at tie points between HECO's Akau Substation and 
the SunEdison equipment (e.g. rigid bus interconnection). Furthermore, it is SunEdlson's responsibility 
to ensure that the grading permit for the entire project is satisfied and closed by the City and County of 
Honolulu.

Finally, any delay to the project construction schedule due to the Re-grading, including potential 
additional delays due to weather, or delays if equipment needed to complete the Company's work at 
the Akau Substation site is unavailable at the time that such work can begin upon completion of the Re­
grading, shall be solely Waipio PV's responsibility. As noted in Hawaiian Electric's November 18, 2015, 
letter to Waipio PV, Hawaiian Electric will require an extension of all Company Milestones (as defined in 
the PPA) commensurate with such delay, which in no event will be shorter than a day-for-day extension.

2. Rejected Option: Additional Soil Investigation/Boring & Indemnification

Hawaiian Electric considered an alternative option which would have required: (a) a soil 
investigation to be completed by^|, (b) a warranty to Hawaiian Electric covering the Grading Work for 
a period often (10) years, (c) indemnification of Hawaiian Electric and its contractors and (d) a letter of 
credit in favor of Hawaiian Electric covering Waipio PV's obligations under this option for the duration of 
the 10-year warranty period in an amount necessary for a complete re-grading, destruction and re­
construction of the Akau Substation.

This option was deemed to be not feasible by Hawaiian Electric due to the additional time 
constraints inherent in negotiating the various required agreements and then completing testing in a 
timely manner. Moreover, the results of such testing could conclude that a complete re-grading of the 
Akau Substation site is still necessary, wasting precious time and jeopardizing the project's ability to 
obtain the ITC. Finally, if issues are discovered at any time after construction is completed, the costs for 
repairs and/or other remedial work will necessarily require taking the Akau Substation offline, thus 
preventing the project from delivering energy to Hawaiian Electric's grid. Any curtailment due to such 
repair or replacement of the Akau Substation would not be considered Compensable Curtailment (as 
defined in the PPA) and Waipio PV would not be compensated for such curtailment.
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For all of these reasons, Hawaiian Electric has concluded that the only viable option at this point 
is to complete a re-grading of the Akau Substation site.

III. Conclusion

Hawaiian Electric is open to discussing the contents of this letter in further detail at SunEdison's 
request. Resolution of the grading is the critical path of the Company's work for the Akau Substation, 
which is currently incurring (at minimum) day-for-day delays. Additional delays which are not yet known 
due to the completion date of full compliance of the Grading Work include, but are not limited to, 
coordination of 138 kV transmission line hold-offs, and scheduling of critical resources and equipment to 
complete the Company's work. Hawaiian Electric understands cost and schedule are critical constraints 
to any project, which is why the alternative option described above was ultimately rejected. Re-grading 
ultimately has the greatest likelihood of demonstrating the conformance to the Final Geotechnical 
Report and is recommended by Hawaiian Electric as the only option available that could still permit 
completion of construction and commercial operations in time to take advantage of the ITC.

Please provide your response to this letter, indicating whether SunEdison is amenable to 
completing a re-grading of the Akau Substation, no later than close of business on December 11, 2015. 
Should you have any questions, please let me know.

Sincerely,

Hawaiian Electric Company, Inc.

Debbie Nuesca 
Project Manager

Exhibit 1 - Table Compares
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December 10, 2015

Ms. Jennifer Lootens 
1200 Folsom Street, Suite 100 
San Francisco, CA 94103

VIAU.S. MAIL,
FACSIMILE AND EMAIL

Lanikuhana Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

RE: Hawaiian Electric Comments Re the Earthwork Report after Grading for HECO Pad,
dated Nov. 22,2015 - Hema Substation Pad (Lanikuhana Solar, LLC)

Dear Mr. Wescoatt and Ms. Lootens:

Reference is made to that certain Power Purchase Agreement For Renewable As-Available 
Energy Between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or "Company") and Lanikuhana 
Solar, LLC, formerly Waiawa PV, LLC, (" Lanikuhana Solar" or "Seller") dated December 3, 2014 ("PPA"). 
This letter represents Hawaiian Electric's comments on the Earthwork Report after Grading for HECO

dated November
Grading Report") for the Hema Substation which was provided to Hawaiian Electric via email from 
SunEdison, on behalf of Lanikuhana Solar, on November 24, 2015.

The Final Grading Report details the grading work and the observation and testing of such work 
byfim for the Hema Substation site, which was required to be completed by Lanikuhana Solar 
pursuant to the terms of the PPA (the "Grading Work"). Based on the information provided to Hawaiian 
Electric between November 15, 2015 and November 24, 2015, Hawaiian Electric has significant concerns 
with the Grading Work performed on the Hema Substation site. These concerns could result in negative 
impacts and/or delays to the project which is an Important resource to deliver reliable and renewable 
energy to Hawaiian Electric's customers and to meet our State's renewable energy goals. These 
concerns also represent a significant liability to Hawaiian Electric and all involved parties as a result of 
the hand-off of construction activities between SunEdison, Hawaiian Electric, and Hawaiian Electric's 
EPC contractor,m^|^^^|. Additional details of these concerns are provided in Section I below 
(and were also set forth in letters sent to Lanikuhana Solar by Hawaiian Electric on November 18, 2015 
and November 22, 2015).



Confidential Information Deleted Pursuant to 
Protective Order Nos. 32538, 32539, and 32541

Lanikuhana Solar, LLC 
SunEdlson, Inc.
Ms. Jennifer Lootens 
December 10, 2015 
Page 2

In order to minimize risk exposure to all parties, including Hawaiian Electric and Lanikuhana 
Solar, that may arise due to the Grading Work and the Final Grading Report, Hawaiian Electric proposes, 
in Section II below, that the Grading Work be excavated and re-done prior to moving forward with 
construction of the Hema Substation. While other options were considered as discussed below, redoing 
the Grading Work eliminates uncertainty and, if commenced as soon as possible, can be completed with 
less impact to the project's construction schedule.

I. Hawaiian Electric's Concerns with Grading Work and Final Grading Report

Hawaiian Electric and its contractors' overall concern is its inability to confirm whether the site 
Grading Work was
Subsurface Investigative Report dated March 11, 2015 prepared for the Hema Substation (Koa Ridge) 
site ("Final Geotechnical Report"), which was provided to Lanikuhana Solar by Hawaiian Electric on 
March 26, 2015. Hawaiian Electric's consultant has finalized its foundation design in accordance with 
the recommendations in the Final Geotechnical Report.

On November 15, 2015, Lanikuhana Solar provided a letter titled "Earthwork Report after 
Grading for HECO Pads (2)..." dated November 12, 2015, which certified that "... that the grading for the 
HECO Switchyard pads was completed in conformance with Chapter 14: Articles 13,14,15 & 16 as 
related to grading, soil erosion and sediment control of the Revised Ordinances of Honolulu 1990, as 
amended and the approved project plans and specifications" (the "Original Grading Report"). On 
November 17, 2015, Hawaiian Electric raised concerns with the Original Grading Report and requested 
Lanikuhana Solar to provide the plans, specifications, reports, and other documentation to which the 
grading construction was completed. On November 17, 2015, Lanikuhana Solar Informed Hawaiian 
Electric for the first time that the Grading Work was performed based on a Preliminary Subsurface 
Investigative Report dated February 13, 2015 prepared on
behalf of Lanikuhana Solar, that encompassed the entire Lanikuhana Solar project site ("Preliminary 
Report").

On November 18, 2015, Lanikuhana Solar provided a revised geotechnical conformance letter 
titled "Earthwork Report after Grading for HECO Pad: Waipio Solar Farm’’, which certified that "grading 
for the HECO Switchyard pad was completed in conformance with Chapter 14: Articles 13,14, 15 & 16 as 
related to grading, soil erosion and sediment control of the Revised Ordinances of Honolulu 1990, as 
amended, the approved project plans and specifications and the [Final Geotechnical Report]" (the 
"Revised Grading Report"). Hawaiian Electric and its contractors also raised concerns with the Revised 
Grading Report. In response, Lanikuhana Solar provided the Final Grading Report, as discussed above. 
The Original Grading Report, the Revised Grading Report and the Final Grading Report are collectively 
referred to herein as the "Grading Reports." Based on the Grading Reports provided to Hawaiian 
Electric, Hawaiian Electric and its contractors are not confident that the site was constructed in 
conformance with the Final Geotechnical Report as required. Below are details regarding Hawaiian 
Electric and its contractors' concerns.

EXHIBIT 26 
PAGE 2 OF 7
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Concerns prior to receiving the Final Grading Report included the following:

1. As previously expressed to Lanikuhana, and acknowledged by Lanikuhana, and its contractors, 
the graded site was designed, permitted, and constructed based on the Preliminary Report, 
which contains the entire solar farm, including Hawaiian Electric's Substation. Based on 
discussion with^| the second paragraph of the Preliminary Report states that "[the 
Preliminary Report] should be sufficient for preliminary planning and cost-estimating purposes, 
but is not sufficient for the final design and construction of the facility. A comprehensive 
subsurface investigation of the site, with additional borings and/or test pits, should be 
undertaken once the site development plans have been better determined." Due to the 
preliminary nature of the Preliminary Report, it is unclear whether the closing of the grading 
permit will be accepted by the City and County of Honolulu.

2. Hawaiian Electric provided the Final Geotechnical Report to Lanikuhana Solar on March 26, 
2015, which (to Hawaiian Electric's understanding) is prior to Lanikuhana Solar's finalization of 
its grading plan and design.

3. One of the recommendations of the Final Geotechnical Report was to contract^J to monitor 
the Grading Work. This recommendation was to ensure the conformance to the 
recommendations laid out in the Final Geotechnical Report, and provide assurances for the 
foundation design. Since^^ was not hired to do the monitoring, and^^^^ did the 
monitoring In conformance with the Preliminary Report, there is no assurance of conformance 
to the Final Geotechnical Report which is a condition of the foundation design.

On November 20, 2015, Hawaiian Electric met with Lanikuhana Solar and Its contractors to convey its 
concerns regarding the Revised Grading Report and to stress the importance of the situation. 
Lanikuhana Solar agreed to provide a comprehensive report to Hawaiian Electric to furnish more 
information relevant to how the Grading Work was performed, with the ultimate goal of proving 
conformance to the Final Geotechnical Report. Concerns after receiving the Final Grading Report 
include the following:

EXHIBIT 26 
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1. Inconsistencies in test data provided. Exhibit 1, attached hereto, shows a comparison of the test 
data provided in the three Grading Reports provided to Hawaiian Electric by Lanikuhana Solar. 
Highlighted cells in Exhibit 1 indicate values that have changed between the three Grading 
Reports. The major concerns are the changes (highlighted in yellow) and removal of tests from 
the report (highlighted in red). Additional discrepancies noted are the test elevations for some 
of locations are below the origin grade elevation based on the topographic map, which would 
indicate that the test was not on the fill material. Hawaiian Electric is concerned that these 
changes in test elevations between the various Grading Reports was done as a result of 
questions raised by Hawaiian Electric rather than revised for clarity or accuracy.
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2. In the Grading Reports there were several tests that were marked as "Pass" but did not meet 
the fill compaction recommendations of either the Preliminary or Final Geotechnical Report due 
to their low moisture contents. It is unclear whether these areas were remediated and retested 
to attain a pass level.

3. The Final Geotechnical Report stated that the fill or new construction should be scarified to a 
depth of 8 Inches and moisture-conditioned to be within 3 percent of the optimum moisture 
content. The Grading Report indicates the optimum moisture content for the different types of 
soil materials. Exhibit 1 shows that many of the samples did not meet the required optimum 
moisture content. Since some of these soils are slightly expansive and were not installed at the 
optimum moisture content, there is a possibility that the soil could expand if that layer dries out 
and becomes wet again. This soil expansion could cause differential movement between the 
structures.

4. Grading Reports do not indicate in the text or tables the specific depths of the removal of the 
disturbed soil. There is no documentation of the actual depth of the removal of disturbed 
surface soil. Accordingly, there is no confirmation that the fill or new construction was installed 
on undisturbed residual silt and clays as recommended per Final Geotechnical Report.

5. The Final Grading Report states that "it was determined that the work was generally in 
compliance." This statement implies that not all of the 59 recommendations provided in the 
Final Geotechnical Report were adhered to. The Final Grading Report did not address what 
recommendations were not adhered to.

EXHIBIT 26 
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II. Proceeding with Work at Hema Substation Will Require Re-Grading.

Based on Hawaiian Electric and its contractors' concerns of the Grading Work and Final Grading 
Report, Hawaiian Electric believes the only reasonable option available at this time to facilitate 
construction of the Hema Substation is to excavate the Grading Work and re-grade the substation site. 
All costs of such re-grading shall be borne by Lanikuhana Solar. Hawaiian Electric considered another 
option described below, however, because of time constraints, the need for continued negotiation on 
additional required documents, and no assurance that issues would not arise in the future, Hawaiian 
Electric came to the conclusion that such option was not viable.

1. Removal and replacement of entire pad grading

Requirements for successful completion of the excavation and re-grading of the Hema 
Substation project site (the "Re-grading") include excavating and replacing the entire pad grading for the 
Hema Substation site and includes Lanikuhana Solar re-constructing it in accordance withj^^^ Final 
Geotechnical Report. Hawaiian Electric will also require that it retain^H at Lanikuhana Solar's expense
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to monitor the removal and re-construction of the pad (as specified in the Final Geotechnical Report) to 
reduce the risk of re-work.

Note that although the Re-grading in question is limited to the Hema Substation site, any issues 
related to the grading beyond the limits of the Hema Substation site are the responsibility of SunEdison. 
In particular, there is a risk of differential settlement at tie points between HECO's Hema Substation and 
the SunEdison equipment (e.g. rigid bus interconnection). Furthermore, it is SunEdison's responsibility 
to ensure that the grading permit for the entire project is satisfied and closed by the City and County of 
Honolulu.

Finally, any delay to the project construction schedule due to the Re-grading, including potential 
additional delays due to weather, or delays if equipment needed to complete the Company's work at 
the Hema Substation site is unavailable at the time that such work can begin upon completion of the Re­
grading, shall be solely Waipio PV's responsibility. As noted in Hawaiian Electric's November 18, 2015, 
letter to Lanikuhana Solar, Hawaiian Electric will require an extension of all Company Milestones (as 
defined in the PPA) commensurate with such delay, which in no event will be shorter than a day-for-day 
extension.
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2. Rejected Option: Additional Soil Investigation/Boring & Indemnification

Hawaiian Electric considered an alternative option which would have required: (a) a soil 
investigation to be completed by^|, (b) a warranty to Hawaiian Electric covering the Grading Work for 
a period of ten (10) years, (c) indemnification of Hawaiian Electric and its contractors and (d) a letter of 
credit in favor of Hawaiian Electric covering Lanikuhana Solar's obligations under this option for the 
duration of the 10-year warranty period in an amount necessary for a complete re-grading, destruction 
and re-construction of the Hema Substation.

This option was deemed to be not feasible by Hawaiian Electric due to time constraints in 
negotiating the various required agreements and then completing testing in a timely manner.
Moreover, the results of such testing could conclude that a complete re-grading of the Hema Substation 
site is still necessary, wasting precious time and jeopardizing the project's ability to obtain the ITC. 
Finally, if issues are discovered at any time after construction is completed, the costs for repairs and/or 
other remedial work will necessarily require taking the Hema Substation offline, thus preventing the 
project from delivering energy to Hawaiian Electric's grid. Any curtailment due to such repair or 
replacement of the Hema Substation would not be considered Compensable Curtailment (as defined in 
the PPA) and Lanikuhana Solar would not be compensated for such curtailment.

For all of these reasons, Hawaiian Electric has concluded that the only viable option at this point 
is to complete a re-grading of the Hema Substation site.
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III. Conclusion

Hawaiian Electric is open to discussing the contents of this letter in further detail at SunEdison's 
request. Resolution of the grading is the critical path of the Company's work for the Hema Substation, 
which is currently incurring (at minimum) day-for-day delays. Additional delays which are not yet known 
due to the completion date of full compliance of the Grading Work Include, but are not limited to, 
coordination of 138 kV transmission line hold-offs, and scheduling of critical resources and equipment to 
complete the Company's work. Hawaiian Electric understands cost and schedule are critical constraints 
to any project, which is why the alternative option described above was ultimately rejected. Re-grading 
ultimately has the greatest likelihood of demonstrating the conformance to the Final Geotechnical 
Report and is recommended by Hawaiian Electric as the only option available that could still permit 
completion of construction and commercial operations in time to take advantage of the ITC.

Please provide your response to this letter. Indicating whether SunEdison is amenable to 
completing a re-grading of the Hema Substation, no later than close of business on December 11, 2015. 
Should you have any questions, please let me know.

Sincerely,

Hawaiian Electric Company, Inc.

Debbie Nuesca 
Project Manager

Exhibit 1 - Table Compares
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December 16,2015

Ms. lennifer Lootens 
1200 Folsom Street, Suite 100 
San Francisco, CA 94103

V1AU.S. MAIL,
FACSIMILE AMD EMAIL

Waipio PV, LLC
c/o Mr. Wren Wescoatt
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

RE: Waipio PV (formerly Walawa PV, LLC) - Balance of Company-Owned
Interconnection Facilities Prepayment

Dear Mr. Wescoatt and Ms. Lootens:

Reference is made to that certain Power Purchase Agreement For Renewable As-Available 
Energy Between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or "Company") and Waipio 
PV, LLC, formerly Waiawa PV, LLC, ("Seller") dated December 3,2014 ("PPA"). As more fully set 
forth herein, based on our previous correspondence payment of the balance of the Company- 
Owned Interconnection Facilities prepayment (the "Payment") by Seller was to be made no later 
than December 18,2015.

On October 28,2015, Hawaiian Electric sent a letter to Seller requesting payment of the 
balance of the Company-Owned Interconnection Facilities prepayment, which letter noted that such 
payment was due within 15 Days following receipt of such letter pursuant to Section 3(b)(iii) 
(Balance of Company-Owned Interconnection Facilities Prepayment) of Attachment G (Company- 
Owned Interconnection Facilities) of the PPA Per request from the Seller, Hawaiian Electric agreed 
to extend the date of such payment to November 30,2015, and confirmed this extension by letter 
dated November 5,2015. By letter dated November 25,2015, Hawaiian Electric agreed to a further 
extension until December 18,2015 to make such payment, but such extension was conditioned on 
the inclusion in the extension period of the 10 Business Day grace period provided for missed 
payments in Section 15.2(A) of the PPA.

Company has taken a renewed look at our accounting and updated our analysis. As a result 
of the Company's updated analysis, the Company has determined that based on the project schedule 
set forth in the PPA and our updated accounting review, the Payment is required prior to January 1, 
2016 in order for Company to continue the work without interruption. Accordingly, Company 
hereby amends its October 28,2015, November 5,2015 and November 25, 2015 letters to 
designate December 31,2015, as the latest date the Payment may be made as required under 
Section 3(b) (iii) (Balance of Company-Owned Interconnection Facilities Prepayment) of

Hawaiian Electric PC BOX 2750 ! HONOLULU. HI 968-10-0001
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Attachment G (Company-Owned Interconnection Facilities) and Section 15.2(A) of the PPA. This 
date is provided for clarity to Seller (and implies an actual due date of December 16,2015) as it 
includes the 10 Business Day cure period provided under Section 15.2(A) of the PPA to make 
pa3mient in order to avoid an immediate Event of Default

Sincerely,

EXHIBIT 27 
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for Shelee M. T. Kimura
Vice President Corporate Planning & 
Business Development

Rodney Chong - Hawaiian Electric
Dmitri Jarodd - Hawaiian Electric
Reese Yorimoto - Hawaiian Electric
Ken Aramaki - Hawaiian Electric
Debbie Nuesca - Hawaiian Electric
Rebecca Dayhuff Matsushima - Hawaiian Electric
Kevin Oda - Hawaiian Electric
Andrea Wang Lucan - Counsel for Waipio PV, LLC

Hawaiian Electric PO BOX 2750 / HONOLULU. H) 963<0-0001
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December 16,2015

V1AU.S. MAIL, 
FACSIMILE AND EMAIL

Ms. Jennifer Lootens 
1200 Folsom Street, Suite 100 
San Francisco, CA 94103

Lanikuhana Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
AU'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email'. WWescoatt@sunedison.coin

SunEdison. Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

RE: Lanikuhana Solar, LLC (aka Milllanl Solar II) - Balance of Company-Owned
Interconnection Facilities Prepayment

Dear Mr. Wescoatt and Ms. Lootens:

Reference is made to that certain Power Purchase Agreement For Renewable As-Available 
Energy Between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or "Company") and 
Lanikuhana Solar ("Seller") dated December 3,2014 ("PPA"). As more fully set forth herein, based 
on our previous correspondence payment of the balance of the Company-Owned Interconnection 
Facilities prepayment (the "Payment") by Seller was to be made no later than December 18,2015.

On October 28,2015, Hawaiian Electric sent a letter to Seller requesting payment of the 
balance of the Company-Owned Interconnection Facilities prepayment, which letter noted that such 
payment was due within 15 Days following receipt of such letter pursuant to Section 3(b)(iii) 
(Balance of Company-Owned Interconnection Facilities Prepayment) of Attachment G (Company- 
Owned Interconnection Facilities) of the PPA. Per request from the Seller, Hawaiian Electric agreed 
to extend the date of such payment to November 30,2015, and confirmed this extension by letter 
dated November 5,2015. By letter dated November 25,2015, Hawaiian Electric agreed to a further 
extension until December 18,2015 to make such payment, but such extension was conditioned on 
the inclusion in the extension period of the 10 Business Day grace period provided for missed 
payments in Section 15.2(A) of the PPA.

Company has taken a renewed look at our accounting and updated our analysis. As a result 
of the Company's updated analysis, the Company has determined that based on the project schedule 
set forth in the PPA and our updated accounting review, the Payment is required prior to January 1, 
2016 in order for Company to continue the work without interruption. Accordingly, Company 
hereby amends its October 28,2015, November 5,2015 and November 25,2015 letters to 
designate December 31,2015, as the latest date the Payment may be made as required under 
Section 3(b)(iii) (Balance of Company-Owned Interconnection Facilities Prepayment) of 
Attachment G (Company-Owned Interconnection Facilities) and Section 15.2(A) of the PPA. This
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date is provided for clarity to Seller (and implies an actual due date of December 16,2015J as it 
includes the 10 Business Day cure period provided under Section 15.2(A) of the PPA to make 
payment in order to avoid an immediate Event of Default
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Sincerely,

Shelee M. T. Kimura
Vice President Corporate Planning &
Business Development

Rodney Chong * Hawaiian Electric
Dmitri Jarocki - Hawaiian Electric
Reese Yorimoto - Hawaiian Electric
Ken Aramaki - Hawaiian Electric
Debbie Nuesca - Hawaiian Electric
Rebecca Dayhuff Matsushima - Hawaiian Electric
Kevin Oda - Hawaiian Electric
Andrea Wang Lucan - Counsel for Lanikuhana Solar, LLC
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December 23, 2015

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Waipio PV, LLC
c/o Mr. Wren Wescoatt
SunEdison
Ali'i Place, 1Q99 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison. Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

Subject: Waipio PV (formerly Waiawa PV, LLC) - Balance of Company-Owned Interconnection 
Facilities Prepayment - Wire Instructions

Dear Mr. Wescoatt and Ms. Lootens:

Reference is made to that certain Power Purchase Agreement For Renewable As-Available 
Energy Between Hawaiian Electric Company, inc. (“Hawaiian Electric” or “Company") and 
Waipio PV, LLC, formerly Waiawa PV, LLC, (“Seller") dated December 3, 2014 {"PPA").

On December 16, 2015, Hawaiian Elearic sent a letter to Seller indicating that based on a 
renewed look at the project accounting and schedule, that the balance of the Company-Owned 
Interconnection Facilities prepayment would be required prior to January 1,2016 in order for 
the Company to continue work without interruption. Accordingly, the December 16, 2015 letter 
amended the October 28,2015, November 5, 2015, and November 25, 2015 letters to designate 
December 31, 2015, as the latest date the Payment may be made as required under Section 
3(b)(iii) (Balance of Company-Owned Interconnection Facilities Prepayment) of Attachment G 
(Company-Owned Interconnection Facilities) and Section 15.2(A) of the PPA. in support of this 
requirement please send payment before 9:00 am (Hawaii Standard Time) on December 31, 
2015 via wire using the following information:

Bank Name: Bank of Hawaii 
ABA No.121301028
Account Name: Hawaiian Electric Customer Service 
Account Number: 0084-326690
Reference: Hawaiian Electric Company, Inc., Contact: Melanie Sawai (808) 543-7985

Hawaiian Electric i'O HQ/. s-iondluil, hi --yop-o ;>oo!
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Waipio PV, LLC 
SunEdison, Inc.
Mr. Wren Wescoatt 
Ms. Jennifer Lootens 
December 23, 2015 
Page 2

Should you have any questions, please let me know.

Sincerely,

Debbie Nuesca
Project Manager
Hawaiian Electric Company, Inc.

cc: Reese Yorimoto - Hawaiian Electric
Ken Aramaki - Hawaiian Electric 
Cheryl Quiton-Agunat - Hawaiian Electric 
Cindy Shiroma - Hawaiian Electric

Hawaiian Eiectric FO BOK , H'-;N0LULU. Ht 96B40 CO-:;:
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December 23, 2015

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Lanikuhana Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

Subject: Lanikuhana Solar, LLC (aka Mililani Solar II) - Balance of Company-Owned Interconnection 
Facilities Prepayment - Wire Instructions

Dear Mr. Wescoatt and Ms. Lootens:

Reference is made to that certain Power Purchase Agreement For Renewable As-Available Energy 
Between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or "Company") and Lanikuhana Solar 
{"Seller") dated December 3, 2014 ("PPA").

On December 16, 2015, Hawaiian Electric sent a letter to Seller indicating that based on a renewed look 
at the project accounting and schedule, that the balance of the Company-Owned Interconnection 
Facilities prepayment would be required prior to January 1,2016 in order for the Company to continue 
work without interruption. Accordingly, the December 16, 2015 letter amended the October 28, 2015, 
November 5, 2015, and November 25, 2015 letters to designate December 31,2015, as the latest date 
the Payment may be made as required under Section 3(b)(lii) (Balance of Company-Owned 
Interconnection Facilities Prepayment) of Attachment G (Company-Owned Interconnection Facilities) 
and Section 15.2(A) of the PPA. In support of this requirement please send payment before 9:00 am 
(Hawaii Standard Time) on December 31, 2015 via wire using the following information:

Bank Name; Bank of Hawaii 
ABA No. 121301028
Account Name: Hawaiian Electric Customer Service 
Account Number: 0084-326690
Reference: Hawaiian Electric Company, Inc., Contact: Melanie Sawai (808) 543-7985

Hawaiian Electric -0 bCX - HONOLUiU. iil OV-0'
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Lanikuhana Solar, LLC 
SunEdlson, Inc.
Mr. Wren Wescoatt 
Ms. Jennifer Lootens 
December 23, 2015 
Page 2

Should you have any questions, please let me know.

------------------------------------------------------------■'

Debbie Nuesca
Project Manager
Hawaiian Electric Company, Inc.

cc: Reese Yorimoto - Hawaiian Electric
Ken AramakI - Hawaiian Electric 
Cheryl Quiton-Agunat - Hawaiian Electric 
Cindy Shiroma - Hawaiian Electric

Hawaiian Electric
e; j>; / hono: kj\ u H! coo*
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Waipio PV, LLC
179 Lincoln Street, Suite 500
Boston, MA 02111

December 30, 2015 

Debbie Nuesca
Hawaiian Electric Company, Inc.
P.O. Box 2750 
Honolulu, Hawaii 96840

RE: Response to December 10, 2015 HECO Letter Regarding Earthwork at Akau Substation Pad 

Dear Ms. Nuesca:

I write in response to your letter dated December 10, 2015, regarding Hawaiian Electric 
Company, Inc.'s ("HECO's") concerns the grading work performed at the Akau Substation Site 
(the "Site").

First, thank you for both explaining your concerns and proposing an expedited method to 
resolve those concerns given the time pressures faced by Waipio, LLC ("Owner") at the time 
your letter was written. Those time constraints have been at least partially mitigated by recent 
events, and 1 do not believe that the solution proposed in your letter is either warranted or 
necessary. Indeed, for the reasons set forth herein and based on the additional information and 
verification that has been provided in the attached response letter from contractor]

[(Exhibit A) and that will be provided by testing agency]
|, we believe that HECO will agree that the proposed complete re-grading of 

the switchyard pads is not warranted. We appreciate HECO's patience while we gathered this 
documentation to address each of HECO's specific concerns. Obviously, the proposal in your 
letter would have resulted in significant additional project delays and expensive rework which 
can now be avoided. Please review this letter and the attachment and indicate whether HECO is 
in agreement that the project can move forward without further re-grading and testing.

The Site Grading Plan Was Designed by a Qualified. Licensed Engineering Firm and Complies 
with All Requirements of the Final Geotechnical Report
As a preliminary matter, your letter asserts that because the Site grading plan was designed and 
permitted according to the Preliminary Geotechnical Report rather than the Final Geotechnical

SunEdison
Aim PImc* iOCnJ vSl^aei 2440
Honoi'ilu. Ml 96313 
(6DB; 605-3300

jV'.'Av surii-tji.suii Co:-i
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Report, this somehow renders the work that was performed inadequate such that the grading 
permit may not be closed. This is fundamentally incorrect.

First, the grading plan was designed in compliance with the Preliminary Geotechnical Report 
by a reputable, licensed engineering firm and was constructed in accordance with the grading 
plan (and therefore the requirements of the Preliminary and Final Geotechnical Reports). The
grading plan was designed by the reputable, licensed Hawaii civil engineering firm^H^^ 
which submitted the Grading Permit application on April 30^^. 2015. As part of this submittal, 
HECO's own engineer,^^|^^^|^^^^^^|^^ provided a signed and stamped letter 
certifying that the Grading Plans had been designed in conformance with the Preliminary 
Geotechnical Report. Because the substantive requirements for the construction of the pad in 
the Preliminary and Final Geotechnical Reports are the same,m^^^ design was adequate.

Second, as certified in the final geotechnical conformance letter issued by^^^, the work 
on the building pad was performed in compliance with all recommendations in the Final 
Geotechnical Report.

Third,use of|[|^^| rather than an alternate provider such as^H as the QA/Q.C 
consultant was reasonable. HECO raises a concern thatm^H^rather than^^^, was 
utilized as the testing and QA/QC consultant on this project!^^B^| is an experienced, 
reputable, licensed testing contractor in the State of Hawaii and was qualified to perforn^ the 
work. As to the statement In the Final Geotechnical Report commissioned by HECO 
recommending that^^^ be present, HECO had notice and the opportunity to ask thal|^^| 
be present to independently represent HECO if it chose to do so.

As to the five specific concerns raised at pages 3-4 of your letter, the Owner offers the following 
responses:

Concerns Raised in HECO LeRer Clarification re Underlying Information

"1. Inconsistencies in test data provided.
Exhibit 1, attached hereto, shows a comparison 
of the test

data provided in the three Grading Reports

The "discrepancies" were the result of the use 
of two different reference points rather than 
an actual conflict in or inconsistent data. The 
data has been reconciled and no change in 
test elevations occurred. Per^f^^, there is
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Concerns Raised in HECO Letter

provided to Hawaiian Electric by Waipio PV.

Highlighted cells in Exhibit 1 indicate values 
that have changed between the three Grading

Reports. The major concerns are the changes 
(highlighted in yellow) in elevations that the 
tests

were taken at, acceptance of results 
categorized as "fail," and removal of tests from 
the report

(highlighted in red). Hawaiian Electric is 
concerned that these changes in test elevations

between the various Grading Reports was done 
as a result of questions raised by Hawaiian

Electric rather than revised for clarity or 
accuracy.

Upon submittal of the Original Grading Report, 
Hawaiian Electric raised questions regarding 
the

lack of measurements taken within the first 12 
to I3/eet of fill (out o/15 feet). Subsequent to 
that, Waipio PV provided the Revised Grading 
Report, which included test elevations (at the

same test locations) which spanned the depth 
of the fill. Hawaiian Electric then questioned

Clarification re Underlying Information

no concern that there is any inaccuracy or 
error in the data. All areas that produced 
"fail" test results were remediated and 
retested. Upon retest, all produced "pass" 
results.
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Concerns Raised in HECO Letter

how

the grading work was performed, since the test 
numbering in relation to elevations and dates 
do

not correlate with general construction 
practices. Similarly, Waipio PV's submittal of 
the Final

Grading Report induded another set of test 
results, with different elevations.

Within the Original Grading Report, there were 
several tests that produced a "fail" test result. 
It

is unclear whether these areas were 
remediated and retested to attain a pass 
level."

"2. The Final Geotechnical Report stated that 
the fill or new construction should be scarified 
to a

depth of 8 inches and moisture-conditioned to 
be within 3 percent of the optimum moisture

content. The Grading Report indicotes the 
optimum moisture content for the different 
types of soil materials. Exhibit 1 shows that

Clarification re Underlying Information

HECO's concern in this item is not clear.

If the concern is that the soil was not scarified 
to a depth of 8 inches as required by the Final 
Geotechnical Report, that concern is 
unfounded because the requirements of the 
Preliminary and Final Geotechnical Reports 
were the same on this point. The Preliminary
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Concerns Raised in HECO Letter

many of the samples did not meet the required 
optimum

moisture confenf. Since some of these soils are 
slightly expansive and were not installed at the

optimum moisture content, there is a 
possibility that the soil could expand if that 
layer dries out

and becomes wet again. This soil expansion 
could cause differential movement between 
the

structures."

"3. Grading Reports do not indicate in the text 
or tables the specific depths of the removal of 
the

Clarification re Underlying Information

Geotechnical Report contained a statement in 
the "Discussion and Preliminary 
Recommendations" section that surface soils 
should be removed down to Very Hard 
Residual Soils. This comment mirrors the 
recommendation (#2, 6 and 7) in the Final 
Geotechnical Report that surface soils need to 
be removed down to hard undisturbed 
residual soils. Contractor^ has documented 

that "[t]he cut and fill areas involved where 
cleared and grubbed with a Cat D8 Dozer to 
remove organics and expose competent soil. 
This subgrade was then proof roll with 825 Cat 
Compactor, no soft spots where found. 
Subgrade was visually inspected by^H, 
SunEd all found this subgrade to
be stiff and competent. The subgrade was also 
tested for compaction by^m."(Exhibit A.) 
In short, this work was performed in 
accordance with the requirements of both 
reports.

If the concern is that not all soils were 
moisture-conditioned within three percent of 
the optimum moisture content, that concern 
has no foundation in the data. Per^^m^ 
any out-of-tolerance samples were remedied 
during the construction process.
Neither the Final Geotechnical Report nor 
Section 10 of the Standard Specifications for 
Public Works Construction requires recording 
of the depth of disturbed surface soil.
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Concerns Raised In HECO Letter

disturbed soil. There is no documentation of 
the actual depth of the removal of disturbed

surface soil. Accordingly, there is no 
con/<rm0tion that the fill or new construction 
was installed

on undisturbed residual silt and clays as 
recommended per Final Geotechnical Report.'

"4. The Final Grading Report states that "it was 
determined that the work was generally in

compliance." This statement implies that not 
all of the 58 recommendations provided in the

Final Geotechnical Report were adhered to.
The Final Grading Report did not address what

recommendot/ons were not odhered to."

Oarlficatlon re Underlying Information

confirmed in a November 22, 2015 letter 
(stamped by a Hawaii-licensed Professional 
Engineer) that the surface material was 
removed and prepared in accordance with 
applicable recommendations. No further 
confirmation is required.

Per^^^^, all requirements of the final 
geotechnical report were satisfied. There 
were no recommendations that were not 
adhered to.

is currently meeting with the County Civil Engineering Branch (the "County") to 
complete the close-out of the permit. That process will involve completing a Final Geotechnical 
Report for the project and resolving any open issues between the Preliminary Site Grading 
report and the Final Geotechnical Report, and will requiref^^m and the Owner to satisfy 
any and all remaining concerns of the County. It is not reasonable for HECO to attempt to hold 
the Owner to a higher (and undefined) standard than what is required by the County. The 
Owner will comply with any additional requirements imposed by the County (if any), and will 
keep HECO appraised of those outcomes.
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Given the information set forth above, no regrading work is merited and would result in 
unnecessary costs and delay to the project. Please confirm that HECO's concerns have been 
addressed.

Yours very truly,

Wren W. Wescoatt
Senior Director of Development
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SunEdison

Lanikuhana Solar, LLC 
179 Lincoln Street, Suite 500 
Boston, MA 02111

December 30, 2015 

Debbie Nuesca
Hawaiian Electric Company, Inc.
P.O. Box 2750 
Honolulu, Hawaii 96840

RE: Response to December 10, 2015 HECO Letter Regarding Earthwork at Substation Pad 

Dear Ms. Nuesca:

I write In response to your letter dated December 10, 2015, regarding Hawaiian Electric 
Company, Inc.'s ("HECO's") concerns the grading work performed at the Hema Substation Site 
(the "Site").

First, thank you for both explaining your concerns and proposing an expedited method to 
resolve those concerns given the time pressures faced by Lanikuhana Solar, LLC ("Owner") at the 
time your letter was written. Those time constraints have been at least partially mitigated by 
recent events, and I do not believe that the solution proposed in your letter is either warranted 
or necessary. Indeed, for the reasons set forth herein and based on the additional information 
and explanation that has been provided in the attached response letter from contractor

(Exhibit A) and that will be provided by testing agencym^| 
we believe that HECO will agree that the proposed complete 

re-grading of the switchyard pads is not warranted. We appreciate HECO's patience while we 
gathered this documentation to address each of HECO's specific concerns. Obviously, the 
complete re-grading of the pad would result in significant additional project expense which can 
now be avoided. Please review this letter and the attachment and indicate whether HECO is in 
agreement that the project can move forward without further re-grading and testing.

T^he Site GradinR Plan Was Designed bv a Qualified. Licensed Engineering Firm and Complies 
with All Requirements of the Final Geotechnical Report
As a preliminary matter, your letter asserts that because the Lanikuhana site grading plan was 
designed and permitted according to the Preliminary Geotechnical Report rather than the Final

SunEdison
Ali'i Pioce 1090 Aiakea ^r^ijite 2*240 
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Geotechnical Report, this somehow renders the work that was performed inadequate such that 
the grading permit may not be able to be closed. This is fundamentally incorrect.

which is an AASHTO-accredited civil engineering firm that is registered in 
Hawaii and that uses Hawaii-certified technicians, has compared the Preliminary Geotechnical 
Report and the Final Geotechnical Report and determined there are no substantive 
differences between the two with respect to requirements for building the pad. Although 
your letter asserts that HECO has "no assurance of conformance to the Final Geotechnical 
Report which is a condition of the foundation design," that is not accurate. 
requirements to construct the pad are the same under both the Preliminary and Final 
Geotechnical Reports.

Second, the grading plan was designed in compliance with the Preliminary Geotechnical 
Report by a reputable, licensed engineering firm and was constructed in accordance with the 
grading plan (and therefore the requirements of the Preliminary and Final Geotechnical 
Reports). The grading plan was designed by the reputable, licensed Hawaii civil engineering firm 

which submitted the Grading Permit application on April 30^^ 2015. As part of this 
submittal, HECO's own provided a signed and stamped
letter certifying that the Grading Plans had been designed in conformance with the Preliminary 
Geotechnical Report. Because the substantive requirements for the construction of the pad in 
the Preliminary and Final Geotechnical Reports are the same,^m^^ design was adequate.

Third, as certified in the final geotechnical conformance letter issued work on
the building pad was performed in compliance with all recommendations in the Final 
Geotechnical Report.

Fourth,m use rather than an alternate provider such asHHas^e QA/QC
consultant was reasonable. HECO raises a concern that^^^Hj^he^hank^H, was 
utilized as the testing and QA/QC consultant on this project^^^HH is an experienced, 
reputable, licensed testing contractor in the State of Hawaii and was qualified to perform the 
work. As to the statement in the Final Geotechnical Report commissioned by HECO 
recommending that^^^ be present, HECO had notice and the opportunity to ask that 
be present to independently represent HECO if it chose to do so. In any event,^^| use of 
m is consistent with industry practice.

As to the five specific concerns raised at pages 3-4 of your letter, below are specific responses:
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Concerns Raised in HECO Letter

"1. Inconsistencies in test data provided. 
Exhibit 1, attached hereto, shows a 
comparison of the test data provided in the 
three Grading Reports provided to HECO by 
Waipio PV.

Highlighted cells in Exhibit 1 indicate values 
that have changed between the three Grading

Reports. The major concerns are the changes 
(highlighted in yellow) in elevations that the 
tests

were taken at, acceptance of results 
categorized as "fail," and removal of tests from 
the report

(highlighted in red). HECO is concerned that 
these changes in test elevations

between the various Grading Reports was 
done as a result of questions raised by 
Hawaiian

Electric rather than revised for clarity or 
accuracy."

"2. In the Grading Reports there were several 
tests that were marked as "Pass" but did not 
meet

the fill compaction recommendations of either 
the Preliminary or Final Geotechnical Report

Clarification re Underlying Information

The "discrepancies" were the result of the use 
of two different reference points rather than 
an actual conflict in or inconsistent data. The 
data has been reconciled and no change in test 
elevations occurred. confirms there is
no concern that there is any inaccuracy or 
error in the data.

The "pass" notation in the summary indicates 
that the relative compaction of the soil met 
the requirements of the geotechnical report. 
All out-of-tolerance test results were resolved 
(and the soil was reconditioned and re-tested) 
prior to the tests being marked "pass."
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Concerns Raised in HECO Letter

due to their low moisture contents. It is unclear 
whether these areas were remediated and 
retested to attain a pass level."

"3. The Final Geotechnfca/ Report stated thot 
the fill or new construction should be scarified 
to a depth of 8 inches and moisture- 
conditioned to be within 3 percent of the 
optimum moisture content. The Grading 
Report indicates the opt/mum moisture 
content for the different types of soil materials. 
Exhibit 1 shows that many of the samples did 
not meet the required optimum moisture 
content. Since some of these soils are slightly 
expansive and were not installed at the 
optimum moisture content, there is a 
possibility that the soil could expand if that 
layer dries out and becomes wet again. This 
soil expansion could cause differential 
movement between the structures."

Clarification re Underlying Information

assures that all moisture conditions were 
resolved during the course of the project.

HECO's concern in this item is not clear.

If the concern is that the soil was not scarified 
to a depth of 8 inches as required by the Final 
Geotechnical Report, that concern is 
unfounded because the requirements of the 
Preliminary and Final Geotechnical Reports 
were the same on this point. The Preliminary 
Geotechnical Report contained a statement in 
the "Discussion and Preliminary 
Recommendations" section that surface soils 
should be removed down to Very Hard 
Residual Soils. This comment mirrors the 
recommendation (#2, 6 and 7) in the Final 
Geotechnical Report that surface soils need to 
be removed down to hard undisturbed 
residual soils. Contractor^ has documented 

that "[t]he fill area involved was cleared and 
grubbed with a Cat D8 Dozer to remove 
organics and expose competent soil." A large 
quantity of unsuitable material was removed 
and hauled off per SunEd's Instructions. "This 
subgrade of the fill area was then proof roll 
with 825 Cat Compactor, no soft spots where 
found. Subgrade was visually inspected by^^ 
SunEd and|^m all found this subgrade to 

be stiff and competent. The subgrade was also
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Concerns Raised in HECO Letter

"4. Grading Reports do not indicate in the text 
or tables the specific depths of the removal of 
the disturbed soil. There is no documentation 
of the actual depth of the removal of disturbed 
surface soil. Accordingly, there is no 
confirmation that the fill or new construct/on 
was installed on undisturbed residual silt and 
clays as recommended per Final Geotechnical 
Report."

"5. The Final Grading Report states that "it 
was determined that the work was generally in 
compliance." This sfofemenf implies that not 
all of the 59 recommendations provided in the 
Final Geotechnical Report were adhered to.

Clarification re Underlying information

tested for compaction (Exhibit A.)
In short, this work was performed in 
accordance with the requirements of both 
reports.

If the concern is that not all soils were 
moisture-conditioned within three percent of 
the optimum moisture content, that concern 
has no foundation in the data. Any out-of­
tolerance samples were remedied during the 
construction process.

Neither the Final Geotechnical Report nor 
Section 10 of the Standard Specifications for 
Public Works Construction requires recording 
of the depth of disturbed surface soil. 
confirmed in a November 22, 2015 letter 
(stamped by a Hawaii-licensed Professional 
Engineer) that the surface material was 
removed and prepared in accordance with 
applicable recommendations. No further 
confirmation is required.

Per^^^^ all requirements of the final 
geotechnical report were satisfied. There 
were no recommendations that were not 
adhered to.



Confidential Information Deleted Pursuant to 
Protective Order Nos. 32538, 32539, and 32541.

EXHIBIT 32 
PAGE 6 OF 6

Concerns Raised in HECO Letter Clarification re Underlying information

The Final Grading Report did not address what
recommendations were not adhered to."

is currently meeting with the County Civil Engineering Branch (the "County") to 
complete the close-out of the permit. That process will involve completing a Final Geotechnical 
Report for the project and resolving any open issues between the Preliminary Site Grading 
report and the Final Geotechnical Report, and will requireand the Owner to satisfy 
any and all remaining concerns of the County. It is not reasonable for HECO to attempt to hold 
the Owner to a higher (and undefined) standard than what is required by the County. The 
Owner will comply with any additional requirements imposed by the County (if any), and will 
keep HECO appraised of those outcomes.

Given the information set forth above, no regrading work is merited and would result in 
unnecessary costs and delay to the project. Please confirm that HECO's concerns have been 
addressed.

Yours very truly.

Wren W. Wescoatt
Senior Director of Development
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December 30, 2015

VIA U.S. MA!L, 
FACSIMILE AND EMAIL

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

Waipio PV, LLC
c/o Mr. Wren Wescoatt
SunEdison
Ati'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808] 441-4604

RE: Waipio PV (formerly Waiawa PV, LLC) - Seller's Obligations

Dear Mr. Wescoatt and Ms. Lootens;

Reference is made to that certain Power Purchase Agreement For Renewable As-Available 
Energy between Hawaiian Electric Company, Inc. (“Hawaiian Electric" or "Company") and Waipio 
PV, LLC, formerly Waiawa PV, LLC. ("Seller") dated December 3, 2014 ("PPA"). Company has been 
informed that Seller is in the process of assigning its interest in the PPA to an affiliate of DE Shaw 
("Buyer") and that as a condition to such assignment, Seller is requesting that Buyer be allowed to 
show compliance with certain Guaranteed Project Milestones and/or that Seller be given an 
extension of such milestones.

At this time. Company is unable to agree to such requests. Please note that one of the 
January 1, 2016 Guaranteed Project Milestone requires, as follows:

Provide Company vrith documentation reasonably satisfactory to Company 
evidencing (i) the dosing on financing for the Facility or (ii) the financial capability 
to construct the Facility ("Construction Financing Closing Milestone").

Seller proposed that that the financial statements of Buyer's ultimate parent entity, DE 
Shaw Group, provides evidence of Buyer's financial capability to construct the Facility, however, 
Seller has not provided any commitment or agreement that Buyer is obligated to complete Seller's 
requirements under the PPA. Seller has provided Hawaiian Electric a copy of the Purchase 
Agreement dated December 29,2015 between Seller and Buyer, but such agreement does not 
require Buyer to take on Seller's obligations under the PPA unless several conditions are met 
Further, Seller has not satisfied any of the conditions to completing an assignment of the Facility as 
required under the PPA. As such, it is entirely premature for Seller to submit the financial 
capability of Buyer as evidence that Seller has satisfied the Construction Financing Closing 
Milestone of the PPA as ofjanuary 1,2016. Failure by Seller to meet the PPA milestones on January 
1, 2016 will result in an Event of Default by the Seller pursuant to the PPA.

Hawaiian Electric , '.-lV
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If Buyer is. in fact, committed to purchasing the PPAand all rights and obligations of Seller 
thereunder. Company requests that Seller comply with the terms of the PPA to obtain Company's 
consent to the assignment under Section 19.2, or provide the required information called for in 
Section 1(e) of Attachment P, in lieu of such consent. Until such terms are satisfied and Buyer is 
legally obligated to perform under the PPA, Company cannot consider Buyer, or Buyer's financial 
capability, to satlsty any of Seller's obligations under the PPA.

Further, it is our understanding that Seller has requested Company to accept a commercial 
letter of credit in lieu of cash to satisfy the final required installment of the Company-Owned 
Interconnection Facilities Prepayment, currently due on December 31,2015. At this time, without 
the opportunity to review the form of such letter of credit and the conditions, if any, to draw upon it 
and without an amendment to the PPA for allowing for payment by letter of credit. Company cannot 
accept such form of payment in lieu of cash. With only one day remaining until this payment is due, 
Company must insist upon a cash pa)onent on the deadline to satisfy this payment obligation. 
Without such payment, our ability to continue to move forward with the implementation work in a 
timely manner is at risk, putting greater risk on the project milestones. Further, if payment Is not 
received by the December 31,2015 deadline, Seller will be in default under the PPA.

Finally, Company notes that Seller appears to be under the assumption that since the 
deadline for qualifying for the federal Investment Tax Credit (the "ITC”} has been extended by 
Congress, PPA milestones and deadlines, including the Guarantee Commercial Operations Date of 
December 31,2016. are somehow less important and/or justify Seller's various requests for 
extensions over the past several months. Please note and understand that the PPA milestones and 
deadlines were put in place not only to ensure that Seller qualified for the ITC, but also to benefit 
Company and its customers by ensuring the timely implementation of significant renewable energy 
resources to further the State's RPS goals and most importantly, urgently pave the way for reduced 
energy bills for all customers by reducing our reliance on fossil fuels and their historically volatile 
price fluctuations. As such. Company cannot consider these requests for extensions without 
corresponding concessions or accommodations from Seller that will ultimately benefit Company's 
customers.

Please let me know any questions or discussion regarding any of the above.

Sincerely.

Rodney S. Chong
Manager Renewable Acquisition

cc: Shelee Kimura - Hawaiian Electric
Dmitri jarocki - Hawaiian Electric 
Reese Yorimoto - Hawaiian Electric 
Ken Aramaki - Hawaiian Electric 
Debbie Nuesca - Hawaiian Electric 
Rebecca Dayhuff Matsushima - Hawaiian Electric 
Andrea Wang Lucan - Sheppard Mullin for Waipio PV
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December 30,2015

VIA U.S. MAIL. 
FACSIMILE AND EMAIL

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

Lanikuhana Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
AU'i Place, 1099 ^akea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808] 441-4604

RE: Lanikuhana Solar, LLC - Seiler’s Obligations

Dear Mr. Wescoatt and Ms. Lootens:

Reference is made to that certain Power Purchase Agreement For Renewable As-Available 
Energy between Hawaiian Electric Company, Inc. ["Hawaiian Electric" or "Company") and 
Lanikuhana Solar, LLC ("Seller") dated December 3, 2014 ("PPA"). Company has been informed 
that Seller is in the process of assigning its interest in the PPA to an affiliate of DE Shaw ("Buyer") 
and that as a condition to such assignment, Seller is requesting that Buyer be allowed to show 
compliance with certain Guaranteed Project Milestones and/or that Seller be given an extension of 
such milestones.

At this time. Company is unable to agree to such requests. Please note that one of the 
January 1,2016 Guaranteed Project Milestone requires, as follows:

Provide Company with documentation reasonably satisfactory to Company 
evidencing (i) the closing on financing for the Facility or (ii) the hnancial capability 
to construct the Facility ("Construction Financing Closing Milestone").

Seller proposed that that the financial statements of Buyer's ultimate parent entity, DE 
Shaw Croup, provides evidence of Buyer's financial capability to construct the Facility, however, 
Seller has not provided any commitment or agreement that Buyer is obligated to complete Seller's 
requirements under the PPA. Seller has provided Hawaiian Electric a copy of the Purchase 
Agreement dated December 29,2015 between Seller and Buyer, but such agreement does not 
require Buyer to take on Seiler's obligations under the PPA unless several conditions are met 
Further, Seller has not satisfied any of the conditions to completing an assignment of the Facility as 
required under the PPA. As such, it is entirely premature for Seller to submit the financial 
capability of Buyer as evidence that Seller has satisfied the Construction Financing Closing 
Milestone of the PPA as of January 1,2016. Failure by Seller to meet the PPA milestones on January 
1,2016 will result in an Event of Default by the Seller pursuant to the PPA.

Hawaiian Electric
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If Buyer is, in fact, committed to purchasing the PPA and a)) rights and obligations of Seller 
thereunder. Company requests that Seller comply with the terms of the PPA to obtain Company's 
consent to the assignment under Section 19.2, or provide the required information called for in 
Section 1(e) of Attachment P, in lieu of such consent. Until such terms are satisfied and Buyer is 
legally obligated to perform under the PPA, Company cannot consider Buyer, or Buyer's financial 
capability, to satisfy any of Seller’s obligations under the PPA.

Further, it is our understanding that Seller has requested Company to accept a commercial 
letter of credit in lieu of cash to satisfy the final required installment of the Company-Owned 
Interconnection Facilities Prepayment, currently due on December 31.2015. At this time, without 
the opportunity to review the form of such letter of credit and the conditions, if any, to draw upon it 
and without an amendment to the PPA for allowing for payment by letter of credit, Company cannot 
accept such form of payment in lieu of cash. With only one day remaining until this payment is due, 
Company must insist upon a cash payment on the deadline to satisfy this payment obligation. 
Without such payment, our ability to continue to move forward with the implementation work in a 
timely manner is at risk, putting greater risk on the project milestones. Further, if payment is not 
received by the December 31,2015 deadline. Seller will be in default under the PPA.

Finally, Company notes that Seller appears to be under the assumption that since the 
deadline for qualifying for the federal Investment Tax Credit (the "ITC’’) has been extended by 
Congress, PPA milestones and deadlines, including the Guarantee Commercial Operations Date of 
December 31,2016. are somehow less important and/or justify Seller's various requests for 
extensions over the past several months. Please note and understand that the PPA milestones and 
deadlines were put in place not only to ensure that Seller qualified for the ITC, but also to benefit 
Company and its customers by ensuring the timely implementation of significant renewable energy 
resources to further the State's RPS goals and most importantly, urgently pave the way for reduced 
energy bills for all customers by reducing our reliance on fossil fuels and their historically volatile 
price fluctuations. As such, Company cannot consider these requests for extensions without 
corresponding concessions or accommodations from Seller that will ultimately benefit Company’s 
customers.

Please let me know any questions or discussion regarding any of the above.

Sincerely.

Rodney S. Cnong 
Manager Renewable Acquisition

cc; Shelee Kimura - Hawaiian Electric
Dmitri jarodd - Hawaiian Electric
Reese Yorimoto - Hawaiian Electric
Ken Aramaki - Hawaiian Electric
Debbie Nuesca - Hawaiian Electric
Rebecca Dayhuff Matsushima - Hawaiian Electric
Andrea Wang Lucan - Sheppard Mullin for Lanikuhana Solar, LLC
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December 31, 2015

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Waipio PV. LLC
c/o Mr. Wren Wescoatt
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatti^sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

RE: Akau Substation Pad (Waipio PV, LLC) - Grading Issues

Dear Mr. Wescoatt and Ms. Lootens:

Reference is made to that certain Power Purchase Agreement For Renewable As-Avaiiable 
Energy Between Hawaiian Electric Company, Inc. (“Hawaiian Electric" or “Company") and Waipio PV,
LLC, formerly Waiawa PV, LLC, ("Waipio PV" or "Seller") dated December 3,2014 ("PPA"). This letter 
represents Hawaiian Electric’s response to Seller’s December 30,2015 letter ("Seller’s December 30 
Letter") responding to Company's December 10,2015 letter regarding earthwork at the Akau Substation 
Pad.

As previously noted, based on the information provided to Hawaiian Electric between 
November 15,2015 and November 24,2015, Hawaiian Electric has significant concerns with the Grading 
Work performed on the Akau Substation site. On December 10,2015, Hawaiian Electric informed Seller 
of Hawaiian Electric's concerns with the grading done for the Akau Substation Pad ("Hawaiian Electric’s 
December 10 Letter"), specifically noting Hawajwr^lectricj^oncerrUha^elle^a^^ilecU^hQW that

accordance
Subsurface Investigative Report dated March 11. 2015 prepared for the Akau Substation (Koa Ridge) site 
("Final Geotechnical Report"), which was provided to Seller on March 26,2015. Hawaiian Electric's 
December 10 Letter requested Seller to excavate the site and regrade to ensure compliance with the 
Final Geotechnical Report.

Hawaiian Electric has reviewed Seller's December 30 Letter and its attachments. Seller's 
December 30 Letter does not satisfy Hawaiian Electric's concerns as Seller has failed to provide any 
further information than what was previously provided to Hawaiian Electric to confirm that the grading 
was completed in accordance with the Final Geotechnical Report. Seller's December 30 Letter claims 
that a letter from a licensed engineer is sufficient to prove that grading was completed in accordance 
with the Final Geotechnical Report. However, such letter does not set forth any data, test results,
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Watpio PV, LLC Confidential Information Deleted Pursuant to
SunEdison, Inc. Protective Order Nos. 32538, 32539, and 32541.
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photos, or other specific information that supports the engineer's position. Seller has also failed to 
provide all of the documentation referenced in Seiler's December 30 Letter to Hawaiian Electric for 
review. For example, Seller references a letter from FGE certifying that the Grading Plans had been 
designed in conformance with the preliminary geotechnical report, but Hawaiian Electric has never been 
provided a copy of such letter. Further, Seller's letter claims that Hawaiian Electric did not object toHB

utilized as the testing and QA/QC consultant for the project. 
However, Hawaiian Electric was never informed that ^^HBvas being used for this purpose and was 
only informed that grading had started. As you know, the Final Geotechnical Report recommended that 
BBbe retained to ensure compliance with this final report and not the preliminary report relied upon 
by^^H Without such knowledge ofHI^Hinvolvement (instead of H| Hawaiian Electric 
assumed that Seller would complete grading in accordance with the terms of the Final Geotechnical 
Report unless Seller notified Hawaiian Electric otherwise as the Final Geotechnical Report was provided 
to Seller well in advance of Seller's undertaking of the grading work.

As Seller has failed to provide any additional support to refute Hawaiian Electric's concerns and 
recommendation, despite taking twenty (20) days to respond to Hawaiian Electric's December 10 Letter, 
Compan/s position requiring excavation and regrading of the site for the Akau Substation Pad as set 
forth in Hawaiian Electric's December 10 Letter remains unchanged. Hawaiian Electric does not 
anticipate changing its position unless Seller can provide substantive information and documentation 
that specifically relates to and demonstrates that each of the recommendations set forth in the Final 
Geotechnical Report were completed (e.g. specify how each recommendation has been complied with 
and provide sufficient documentation). Examples of such information and documentation may include 
daily reports, photos, and test results.' Hawaiian Electric requests that all such information and 
documentation be provided by 8:00 a.m., Monday January 4,2016 in order to provide Company ample 
time to review such documentation. Depending on the clarity of the information presented and concise 
correlation to the recommendations set forth in the Final Geotechnical Report, Hawaiian Electric makes 
no guarantee in providing a response to this information by January 7, 2016 as requested by Seller.

As previously noted, resolution of this grading issue Is critical to the commencement and 
completion of the Company's work for the Akau Substation, which is currently incurring (at minimum) 
day-for-day delays. Additional delays which are not yet known due to the current unknown completion 
date for the fully compliant Grading Work include, but are not limited to, coordination of 138 kV
transmission line hold-offs, and scheduling of critical resources and equipment to complete the ____
Compan/s work. Company previously communicated to Seller that Hawaiian Electric's contractor,

needs to start construction on the Akau Substation by February 1, 2016 in order to reduce 
the risk of further jeopardizing the project's ability to meet the Guaranteed Commercial Operations Date 
of December 31,2016. As such, Seller's prompt attention to this matter and response by 8:00 a.m. on 
Monday, January 4,2016 is imperative.

Hawaiian Electric PO BOX :'^0 HDMOl.UI U. HI Pc'.B.JU UjOl
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Sincerely,

■{k- /

Debbie Nuesca
Hawaiian Electric Company, Inc. 
Project Manager

Shelee Kimura - Hawaiian Electric
Colton Ching - Hawaiian Electric
Rodney Chong - Hawaiian Electric
Dmitri Jarocki - Hawaiian Electric
Reese Yorimoto - Hawaiian Electric
Ken Aramaki - Hawaiian Electric
Rebecca Dayhuff Matsushima - Hawaiian Electric
Andrea Wang Lucan - Sheppard Mullin for Seller
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December 31, 2015

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Lanikuhana Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 9&B13
Email; WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808)441-4604

RE: Hema Substation Pad (Lanikuhana Solar, LLC) - Grading Issues

Dear Mr. Wescoatt and Ms. Lootens:

Reference is made to that certain Power Purchase Agreement For Renewable As-Available 
Energy Between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or "Company") and Lanikuhana 
Solar, LLC, ("Lanikuhana" or "Seller") dated December 3,2014 ("PPA"). This letter represents Hawaiian 
Electric's response to Seller's December 30, 2015 letter ("Seller's December 30 Letter") responding to 
Company's December 10, 2015 letter regarding earthwork at the Hema Substation Pad.

As previously noted, based on the information provided to Hawaiian Electric between 
November 15,2015 and November 24,2015, Hawaiian Electric has significant concerns with the Grading 
Work performed on the Hema Substation site. On December 10, 2015, Hawaiian Electric informed Seller 
of Havwatian Electric's concerns with the grading done for the Hema Substation Pad ("Hawaiian Electric's 
December 10 Letter"), specifically noting Hawaiian Electric's concern that Seller had failed to show that 
the grading was completed in accordance with
Subsurface Investigative Report dated March loTlOlS prepared for the Hema Substation (Mililani AG 
Park) site ("Final Geotechnical Report"), which was provided to Seller on March 26,2015. Hawaiian 
Electric's December 10 Letter requested Seller to excavate the site and regrade to ensure compliance 
with the Final Geotechnical Report.

Hawaiian Electric has reviewed Seller's December 30 Letter and its attachments. Seller's 
December 30 Letter does not satisfy Hawaiian Electric's concerns as Seller has failed to provide any 
further information than what was previously provided to Hawaiian Electric to confirm that the grading 
was completed in accordance with the Final Geotechnical Report. Seller's December 30 Letter claims 
that a letter from a licensed engineer is sufficient to prove that grading was completed in accordance 
with the Final Geotechnical Report. However, such letter does not set forth any data, test results, 
photos, or other specific information that supports the engineer's position. Seller has also failed to 
provide all of the documentation referenced in Seller's December 30 Letter to Hawaiian Electric for
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review. For example, Seller references a preliminary geotechnical report. However, despite repeated 
requests by Hawaiian Electric, Seller has not provided such report to Company for its review. Further 
Seller's letter claims that Hawaiian Electric did not object 
being utilized as the testing and QA/QC consultant for the project. However, Hawaiian Electric was 
never informed that was being used for this purpose and was only informed that grading had
started. As you know, the Final Geotechnical Report recommended that^Hbe retained to ensure 
compliance with this final report and not the preliminary report relied upon by^^mwithout such 
knowledge of ■■■■involvement (instead of Hawaiian Electric assumed that Seller would 
complete grading in accordance with the terms of the Final Geotechnical Report unless Seller notified 
Hawaiian Electric otherwise as the Final Geotechnical Report was provided to Seller well in advance of 
Seller's undertaking of the grading work.

AS Seller has failed to provide any additional support to refute Hawaiian Electric's concerns and 
recommendation, despite taking twenty (20) days to respond to Hawaiian Electric's December 10 Letter, 
Company's position requiring excavation and regrading of the site for the Hema Substation Pad as set 
forth in Hawaiian Electric's December 10 Letter remains unchanged. Hawaiian Electric does not 
anticipate changing its position unless Seller can provide substantive information and documentation 
that specifically relates to and demonstrates that each of the recommendations set forth in the Final 
Geotechnical Report were completed (e.g. specify how each recommendation has been complied with 
and provide sufficient documentation). Examples of such information and documentation may include 
daily reports, photos, and test results, including the preliminary geotechnical report. Hawaiian Electric 
requests that all such information and documentation be provided by 8:00 a.m., Monday January 4,
2016 in order to provide Company ample time to review such documentation. Depending on the clarity 
of the information presented and concise correlation to the recommendations set forth in the Final 
Geotechnical Report, Hawaiian Electric makes no guarantee in providing a response to this information 
by January 7,2016 as requested by Seller.

As previously noted, resolution of this grading issue is critical to the commencement and 
completion of the Company's work for the Hema Substation, which is currently incurring (at minimum) 
day-for-day delays. Additional delays which are not yet known due to the current unknown completion 
date for the fully compliant Grading Work include, but are not limited to, coordination of 138 kV 
transmission line hold-offs, and scheduling of critical resources and equipment to complete the 
Company's work. Company previously communicated to Seller that Hawaiian Electric's contractor, ■■ 
|m^^|needs to start construction on the Hema Substation by February 12,2016 in order to reduce 
the risk of further jeopardizing the project's ability to meet the Guaranteed Commercial Operations Date 
of December 31, 2016. As such, Seller's prompt attention to this matter and response by 8:00 a.m. on 
Monday, January 4,2016 Is imperative.
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Sincerely,

Debbie Nuesca
Hawaiian Electric Company, Inc. 
Project Manager

cc: Shelee Kimura Hawaiian Electric
Colton Ching - Hawaiian Electric 
Rodney Chong - Hawaiian Electric 
Dmitri Jarocki - Hawaiian Electric 
Reese Yorimoto - Hawaiian Electric 
Ken Aramaki - Hawaiian Electric 
Rebecca Dayhuff Matsushima - Hawaiian Electric 
Andrea Wang Lucan - Sheppard Mullln for Seller
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^I^SunEdison

January4, 2016 

VIA EMAIL

Hawaiian ElectricCompany, Inc.
(808) 203-1470
Attn: Manager Renewable Acquisition

Hawaiian Electric Company, Inc.
Legal Department 
P.O.Box 2750 
Honolulu, Hawaii 96840

RE: Substation Pad Grading Issues

Dear Ms. Nuesca:

We are in receipt of a letter from Hawaiian Electric Company, Inc. ("HECO"or "Company") dated 
DecemberSl, 2015 in response tothe letterfrom Waipio PV, LLC {"Seller") regardingcivil work 
at the substation padforthe Waipio solar project (the "Project"). Despitethe additional 
explanation provided, HECO continues to maintain that the documentation Is insufficient and 
unless further documentation Is provided which addresses the concerns, the earthwork on the 
pads must be completely removed and re-done.

While Seller and its contractors continue to believe that the civil work was performed and 
documented correctly, it is apparent that both HECO and^j anticipated that^| would be 

contracted to do the monitoring work in relation tothe specifications In the final geotechnical 
report prepared byH|. Seller has provided all existing documentation on the grading work, 
and there was obviously a substantial difference between the data that Seller^|^H^| 
H^mmm^|collected and supplied and the data that HECCm expected to 
receive. These expectations were notarticulated in anyagreements or discussions between 
Company and Seller, which has resulted in the current misunderstanding.

SunEdison
AinPiace 1099 Alakea ?tieef Suite 2440
Honolulu H; 9BS13
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However, In an effort to reach agreement with HECO and resume construction as soon as 
possible, Seller has been directed by the buyer of the Project, the DE Shaw Group {"Buyer") to 
begin the removal and re-grading work on the substation pad as soon as possible. Seller will 
have|H^m^^m^m perform the earthwork according to the specifications in^^[ 
final geotechnical report. Additionally, we ask that Company rlirrrt^^Tn pr rfnrrnthr 
monitoring and testing and produce the final grading report that is required to comply with their 
final geotechnical report. In this way, HECO and^| will be confident that work was completed 
as specified in the report, and further disagreements and delays can be avoided. will be on 
site to adviseH to ensure that work is being performed to^^f satisfaction and for^| to 
identify any areas ofexisting work that can be preserved. As with all expenses related to 
Company Owned Interconnection Facilities, SellerfullyunderstandsthatSellerwillbe ultimately 
responsible forpaymentof^^^ services in this capacity.

Seller hopes that this course of action will lead to an expedient resolution to the grading issues 
and minimizefuture delays. Please indicate if Company agrees with this approach, as we plan to 
resume grading work on January 11, 2016 so that our work can be completed prior to February 
2, 2016 and Company can resume its construction. Please confirm that^J will be available and 
onsiteasof January 11, 2016 to performthe supervisory duties referenced above and that 
Company will direct^Jto be available at all times necessary to avoid any further delay to the 

Project schedule.

Sincerely,

Wren W. Wescoatt

cc: Hawaiian EiectricCompanv. Inc.. Legal DeoartmenUSOS) 543-7302
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JanuaryA 2016 

VIA EMAIL

Hawaiian ElectrIcCompany, Inc.
(808) 203-1470
Attn: Manager Renewable Acquisition

Hawaiian ElectricCompany, Inc.
Legal Department 
P.O.Box 2750 
Honolulu, Hawaii 96840

RE: Substation Pad Grading Issues

Dear Ms. Nuesca:

We are in receipt of a letter from Hawaiian ElectricCompany, Inc. ("HECO" or "Company") dated 
DecemberSl, 2015 in response tothe letterfrom LanikuhanaSolar, LLC ("Seller") regarding civil 
work at the substation padforthe Mililani II project (the "Project"). Despite the additional 
explanation provided, HECOcontinuesto maintain that the documentation is insufficient and 
unless further documentation is provided which addresses the concerns, the earthwork on the 
pads must be completely removed and re-done.

While Seller and its contractors continue to believe that the civil work was performed and 
documented correctly, it is apparent that both HECO anc^f anticipated tha1^| would be 
contracted to do the monitoring work in relation tothe specifications in the final geotechnical 
report prepared by^f. Seller has provided all existingdocumentation on the grading work, 
and there was obviously a substantial difference between the data that Seller^^H^^

collected and supplied and the data that HECC^^ expected to 
receive. These expectations were not articulated in any agreements or discussions between 
Company and Seller, which has resulted in the current misunderstanding.

SunEdison
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However, inaneffortto reach agreement with HECOand resume construction as soon as 
possible, Sellerhas been directed by the buyer of the Project, the DE Shaw Group ("Buyer") to 
begin the removal and re-grading work on the substation pad as soon as possible. Seller will 
have^^^^^^^^^^^^^ perform the earthwork according to the specifications in 
finalReotechnical report. Additionally,weaskthatComoanydirect^Jto performthe 

monitorinRandtestinRandproducethefinaiRradine report that is required to comply with their 
final geotechnical report. In this way, HECO and^fwill be confident that work was completed 
as specified in the report, and further disagreements and delays can be avoided.^! will be on 
site to advisefl to ensure that work is being performed to^^| satisfaction and for^| to 
identify any areas of existing work that can be preserved. As with all expenses related to 
Company Owned Interconnection Facilities, Seller fully understands that Seller will be ultimately 
responsible for payment of^^^services in this capacity.

Seller hopes that this course of action will lead to an expedient resolution to the grading issues 
and minimizefuture delays. Please indicate if Company agrees with this approach, as we plan to 
resume grading work on January 11, 2016 so that our work can be completed prior to February 
12, 2016 and Company can resume its construction. Pleaseconfirmthat^^ will be available 

and onsite as of January 11, 2016 to performthe supervisorydutiesreferencedabove and that 
Company will direct^fto be available at all times necessary to avoid any further delay to the 

Project schedule.

Sincerely,

Wren W. Wescoatt

cc: Hawaiian Electric Company. Inc.. Legal Department (808) 543-7302
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January 4,2016

VIA U.S. MAIL, 
FACSIMILE AND EMAIL

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

Waipio PV, LLC
c/o Mr. Wren Wescoatt
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

RE: Waipio PV (formerly Waiawa PV, LLC) - Notice of Default for Failure to Make
Prepayment - Docket No. 2014-0359

Dear Mr. Wescoatt and Ms. Lootens:

This letter serves as official notice that Waipio PV, LLC, formerly Waiavwa PV, LLC ("Seller") 
has failed to make a payment as required under that certain Power Purchase Agreement For 
Renewable As-Available Energy between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or 
"Company") and Seller dated December 3,2014 ("PPA") and that such failure constitutes an Event 
of Default under the PPA.

On December 16,2015, upon Seller's request for extension of a previously established 
payment date. Hawaiian Electric sent a letter to Seller amending its earlier correspondence and 
informing Seller that the amount owing under Section 3(b)(iii) (Balance of Company-Owned 
Interconnection Facilities Prepayment) of Attachment G (Company-Owned Interconnection 
Facilities) of the PPA for the balance of the Company-Owned Interconnection Facilities prepayment 
must be received no later than December 31,2015. This deadline included the ten (10) Business 
Day grace period provided for missed payments in Section 15.2(A) of the PPA. Section 15.2(A) 
reads:

15.2 Events of Default by a Party. The occurrence ofany of the following during the 
Term of the Agreement shall constitute an Event of Default by the Party responsible 
for the failure, action or breach in question:
(A) The failure to make any payment required pursuant to this Agreement when due 
if such failure is not cured within ten (10) Business Days after written notice is 
received by the Party failing to make such payment

Seller did not provide the payment as required on December 31,2015, and Hawaiian Electric 
hereby declares an Event of Default by Seller pursuant to Section 15.2 (A) of the PPA.

Hawaiian Electric PO BOX 2750 / HONOLULU, Hi 068<C-000t
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Seller has also failed to meet two other required milestones which, if not cured, would 
result in two additional Events of Default under the PPA (see Hawaiian Electric’s concurrent 
January 4,2016 letter regarding Seller's failure to complete a Guaranteed Project Milestone), and 
the Company has serious concerns regarding Seller's ability to complete the project in a timely and 
acceptable manner. Hawaiian Electric is currently reviewing its rights and potential remedies 
under the PPA, including the right to terminate the PPA. Hawaiian Electric must consider and 
evaluate the course of action which is in the best interest of our customers and has the 
responsibility and obligation to seek relevant information on behalf of our customers to determine 
the status of the project and Seller’s future ability to perform. It is imperative that the Company 
deliver the intended benefits of the project to our customers in a timely manner and meet the 
state's renewable portfolio standards of reaching 100% renewable energy, including considering 
other renewable energy projects if Seller is unable to perform its obligations under the PPA.
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Thank you for your prompt attention to this matter.^

Sincerely,

Shelee M. T. Kimura
Vice President, Corporate Planning &
Business Development

State of Hawai’i Public Utilities Commission
Consumer Advocate of the State of Hawai'i
Rodney Chong - Hawaiian Electric
Dmitri Jarocki - Hawaiian Electric
Reese Yorimoto - Hawaiian Electric
Ken Aramaki - Hawaiian Electric
Debbie Nuesca - Hawaiian Electric
Rebecca Dayhuff Matsushima - Hawaiian Electric
Andrea Wang Lucan - Sheppard Mullin for Walpio PV

^ Hawaiian Electric has provided a copy of this letter to the Commission and the Consumer Advocate to advise 
them of the status of this missed payment and Event of Defoult See 1 n re Approval of Power Purrh:^j;jg 
Contract with Honua Power. LLC. Docket No. 2010-0010, Decision & Order No. 31044, filed Febniaiy 27,2013 
(noting that Hawaiian Electric must ensure that its Power Purchase Agreements with developers are on track 
and should provide timely notification of the contrary to the Commission and Consumer Advocate).
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January 4,2016

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Lanikuhana Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile; [808) 441-4604

RE: Laaikuhana Solar, LLC - Notice of Default for Failure to Make Prepayment -
Docket No. 2014-0357

Dear Mr. Wescoatt and Ms. Lootens:

This letter serves as official notice that Lanikuhana Solar, LLC ("Seller') has failed to make a 
payment as required under that certain Power Purchase Agreement For Renewable As-Available 
Energy between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or "Company") and Seller 
dated December 3,2014 ["PPA") and that such failure constitutes an Event of Default under the 
PPA.

On December 16,2015, upon Seller's request for extension of a previously established 
payment date, Hawaiian Electric sent a letter to Seller amending its earlier correspondence and 
informing Seller that the amount owing under Section 3(b)(iii) [Balance of Company-Owned 
Interconnection Facilities Prepayment) of Attachment G [Company-Owned Interconnection 
Facilities) of the PPA for the balance of the Company-Owned Interconnection Facilities prepayment 
must be received no later than December 31,2015. This deadline included the ten (10) Business 
Day grace period provided for missed payments in Section 15.2(A) of the PPA. Section 15.2(A) 
reads:

15.2 Events of Default bv a Party. The occurrence ofanyofthe following during the 
Term of the Agreement shall constitute an Event of Default by the Party responsible 
for the failure, action or breach in question:
(A) The failure to make any payment required pursuant to this Agreement when due 
if such failure is not cured within ten (10) Business Days after written notice is 
received by the Party failing to make such payment

Seller did not provide the payment as required on December 31,2015, and Hawaiian Electric 
hereby declares an Event of Default by Seller pursuant to Section 15.2(A) of the PPA.

Hawaiian Electric PO BOX ?.?S0 ! HONOLULU. H5 96640-0001
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Seller has also failed to meet two other required milestones which, if not cured, would 
result in two additional Events of Default under the PPA (see Hawaiian Electric's concurrent 
January 4,2016 letter regarding Seller's failure to complete a Guaranteed Project Milestone), and 
the Company has serious concerns regarding Seller's ability to complete the project in a timely and 
acceptable manner. Hawaiian Electric is currently reviewing its rights and potential remedies 
under the PPA, including the right to terminate the PPA. Hawaiian Electric must consider and 
evaluate the course of action which is in the best interest of our customers and has the 
responsibility and obligation to seek relevant information on behalf of our customers to determine 
the status of the project and Seller's future ability to perform. It is imperative that the Company 
deliver the intended benefits of the project to our customers in a timely manner and meet the 
state's renewable portfolio standards of reaching 100% renewable energy, including considering 
other renewable energy projects if Seller is unable to perform its obligations under the PPA.

Thank you for your prompt attention to this matter.^
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Sincerely,

Shelee M. T. Kimura
Vice President, Corporate Planning &
Business Development

State of Hawaii Public Utilities Commission
Consumer Advocate of the State of Hawaii
Rodney Chong - Hawaiian Electric
Dmitri Jarocki - Hawaiian Electric
Reese Yorimoto - Hawaiian Electric
Ken Aramaki - Hawaiian Electric
Debbie Nuesca - Hawaiian Electric
Rebecca Dayhuff Matsushima - Hawaiian Electric
Andrea Wang Lucan - Sheppard Mullin for Lanikuhana Solar

^ Hawaiian Electric has provided a copy of this letter to the Commission and the Consumer Advocate to advise 
them of the status of this missed payment and Event of Default See In re Approval of Power Purchase 
Contract with Honua Power. LLC. Docket No. 2010-0010, Decision & Order No. 31044, filed Febniaiy 27,2013 
(noting that Hawaiian Electric must ensure that its Power Purchase Agreements with developers are on track 
and should provide timely notification of the contrary to the Commission and Consumer Advocate).
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January 6,2016

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Waipio PV, LLC
c/o Mr. Wren Wescoatt
SunCdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedlson.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

RE: Akau Substation Pad (Waipio PV, LLC) - Grading Issues

Dear Mr. Wescoatt and Ms. Lootens:

Reference is made to that certain Power Purchase Agreement For Renewable As-Available 
Energy Between Hawaiian Electric Company, Inc. ("Hawaiian Electric" or "Company") and Waipio PV,
LLC, formerly Waiawa PV, LLC, ("Waipio PV" or "Seller") dated December 3,2014 ("PPA"). This letter 
represents Hawaiian Electric's response to Seller's January 4,2016 letter ("Seller's January 4 Letter") 
responding to Company's December 31, 2015 letter regarding earthwork at the Akau Substation Pad.

Thank you for the Seller's January 4 Letter. While we do not agree with all of the 
characterizations set forth In the Seller's January 4 Letter, Hawaiian Electric appreciates your willingness 
to move forward with ail work related to regrading earthwork at the Akau Substation Pad at Seller’s 
expense. Please note, however, that Company's December 31,2015 letter was sent prior to Company 
declaring Seller in default on January 4,2016 ("Notice of Default"). Company also sent Seller a notice on 
January 4,2016 regarding Seller's failure to meet Guaranteed Project Milestones and requesting further 
information from Seller as to how such milestones will be reached within the thirty (30) day cure period 
("Guaranteed Project Milestone Notice'*). Company has not yet received such information from Seller. 
As explained in the Notice of Default, Company Is currently reviewing its rights and potential remedies 
under the PPA. Given the fact that one of Hawaiian Electric's potential remedies includes the right to 
terminate the PPA and Seller has yet to provide further information to Company as requested in the 
Guaranteed Project Milestone Notice, Company requests that Seller not move forward with the 
regrading at this time.

Cornpany understands that by delaying the regrading earthwork, Company's contractor 
|may not be able to resume construction on the Akau Substation by February 2, 2016 and 

such delay will increase the risk of the project's ability to meet the Guaranteed Commercial Operations 
Date of Oetember 31,2016. Please note that In order for Company to complete a timely review. 
Company requests that Seller provide the information requested in the Guaranteed Project Milestone

Hawaiian Electric hO SOX 2 7 30 . HONQIU-.U, HI 0001
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Notice immediatelY* Any delays to the regrading earthwork caused by Seller being in default under the 
PPA and Seller's failure to provide timely information regarding its ability to cure its missed Guaranteed 
Project Milestones and any resulting delay to the Guaranteed Commercial Operations Date set forth in 
the PPA will be at Seller's sole risk and responsibility, including any costs incurred by Company or its 
contractors due to such delay.

Given the time sensitive nature of this letter, Company requests Seller's prompt attention and 
response. Please contact me should you have any questions.
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Sincerely,

Sheiee M.T. Kimura
Vice President, Corporate Planning & Business 
Development

cc: Colton Ching - Hawaiian Electric
Rodney Chong - Hawaiian Electric 
Dmitri Jarocki - Hawaiian Electric 
Reese Yorlmoto - Hawaiian Electric 
Ken Aramaki - Hawaiian Electric 
Debbie Nuesca - Hawaiian Electric 
Rebecca Dayhuff Matsushima - Hawaiian Electric 
Andrea Wang Lucan - Sheppard Mullin for Seller

Hawaiian Electric PO BOX 2/so ■■ HONOLUIU. Hi ?6i5JC-OOG
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January 6, 2016

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Lanikuhana Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email*. WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile; (806) 441-4604

RE: Hema Substation Pad (Lanikuhana Solar, LLC) - Grading Issues

Dear Mr. Wescoatt and Ms. Lootens:

Reference is made to that certain Power Purchase Agreement For Renewable As*Available 
Energy Between Hawaiian Electric Company, Inc. (“Hawaiian Electric" or “Company") and Lanikuhana 
Solar, LLC, ("Lanikuhana Solar" or “Seller") dated December 3, 2014 ("PPA"). This letter represents 
Hawaiian Electric's response to Seller's January 4,2016 letter ("Sellers’s January 4 Letter") responding to 
Company's December 31,2015 letter regarding earthwork at the Hema Substation Pad.

Thank you for the Seller's January 4 Letter. While we do not agree with all of the 
characterizations set forth in the Seller's January 4 Letter, Hawaiian Electric appreciates your willingness 
to move forward with all work related to regrading earthwork at the Hema Substation Pad at Seller's 
expense. Please note, however, that Company's December 31, 2015 letter was sent prior to Company 
declaring Seiler in default on January 4,2016 ("Notice of Default"). Company also sent Seller a notice on 
January 4,2016 regarding Seller's failure to meet Guaranteed Project Milestones and requesting further 
information from Seller as to how such milestones will be reached within the thirty (30) day cure period 
("Guaranteed Project Milestone Notice"). Company has not yet received such information from Seller. 
As explained in the Notice of Default, Company is currently reviewing its rights and potential remedies 
under the PPA. Given the fact that one of Hawaiian Electric's potential remedies includes the right to 
terminate the PPA and Seller has yet to provide further information to Company as requested in the 
Guaranteed Project Milestone Notice, Company requests that Seller not move forward with the 
regrading at this time.

Company understands that by delaying the regrading earthwork. Company's contractor 
IBI^Hmay not be able to resume construction on the Hema Substation by February 12,2016 and 
such delay will increase the risk of the project's ability to meet the Guaranteed Commercial Operations 
Date of December 31, 2016. Please note that in order for Company to complete a timely review. 
Company requests that Seller provide the information requested In the Guaranteed Project Milestone

Hawaiian Electric PO GCX / HONOlULU, H! 9cJj-50-0GCf 1
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Notice immediately. Any delays to the regrading earthwork caused by Seller being in default under the 
PPA and Seller's failure to provide timely information regarding its ability to cure its missed Guaranteed 
Project Milestones and any resulting delay to the Guaranteed Commercial Operations Date set forth in 
the PPA will be at Seller's sole risk and responsibility, including any costs incurred by Company or its 
contractors due to such delay.

Given the time sensitive nature of this letter, Company requests Seller's prompt attention and 
response. Please contact me should you have any questions.
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SincereWr

Shelee M. T. Kimura
Vice President, Corporate Planning & Business 
Development

cc: Colton Ching - Hawaiian Electric
Rodney Chong - Hawaiian Electric 
Dmitri Jarocki - Hawaiian Electric 
Reese Yorimoto - Hawaiian Electric 
Ken Aramaki - Hawaiian Electric 
Debbie Nuesca - Hawaiian Electric 
Rebecca Oayhuff Matsushima - Hawaiian Electric 
Andrea Wang Lucan - Sheppard Mullin for Seller
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DEShaw&Co I i6b Avenue of the Americas

Ninth Floor

New York, N V 1003O

{212) 47fi-oooo 
FAX (2)2) 478-ouio

Rodney Chong 
Shelee Kimura
Hawaiian Electric Company, Inc.
900 Richards Street 
Honolulu, HI 96813 
January 6, 2016

Dear Rodney and Shelee:

We are writing to introduce the D. E. Shaw group as the prospective acquirer of the Mililani II, Waipio, 
and Kawailoa solar projects {the "Projects") from SunEdison, Inc. As you know, each of the Projects has 
signed a long-term power purchase agreement ("PPA") with Hawaiian Electric Company, Inc. ("HECO"). 
We are also seeking (i) approval from HECO for the prospective transfer of the project companies to the 
D. E. Shaw group, if required under the PPAs, and (ii) a waiver from HECO of certain of its termination 
remedies under the PPAs.

SunEdison has shared the correspondence between the project companies and HECO over the last 
several days. We understand HECO's frustration with the project delays that have occurred under 
SunEdison's ownership prior to our involvement with the Projects. In connection with the agreement 
we recently executed with SunEdison, we have exerted and will continue to exert significant influence 
on SunEdison to work with us to bring the Projects to construction completion in 2016. The D. E. Shaw 
group understands and shares HECO's goals of reducing energy bills for its customers, reducing its 
reliance on fossil fuels, and meeting the state's 100% renewable portfolio standards. By working closely 
with HECO and investing in these Projects, which offer the lowest priced renewable energy ever 
available to Hawaii ratepayers, we hope to advance HECO's renewable goals in 2016.

By way of background, affiliates of the D. E. Shaw group and Madison Dearborn Partners ("MDP") made 
a majority, controlling investment in First Wind Holdings ("First Wind") in 2006. Together, the D. E.
Shaw group, MDP, and First Wind developed numerous utility-scale renewable energy projects in the 
U.S., including four wind projects in Hawaii and the solar Projects referred to herein. After nearly 10 
years as active owners of First Wind, the D. E. Shaw group and MDP sold the company to SunEdison and 
its affiliates in January 2015. In partial consideration of the sale, SunEdison committed to make certain 
milestone payments to the D. E. Shaw group and MDP and issued notes payable in 2020. In light of 
recent developments at SunEdison, in late December 2015, the parties restructured the notes, giving the 
D. E. Shaw group and MDP the right to acquire certain projects from SunEdison, including the Projects in 
Hawaii. The D. E. Shaw group is eager to complete development of the Projects and to reach full notice 
to proceed ("FNTP") as quickly as possible. To this end, we have already conducted significant due 
diligence on the assets over the holiday period andl

The D. E. Shaw group plans to acquire the Projects through Its affiliate, D. E. Shaw Renewable 
Investments, L.L.C. ("DESRI"). DESRI is managed by the same team at the D. E. Shaw group that 
managed the firm's investment in First Wind, led by Managing Directors Bryan Martin and David 
Zwillinger (the "Team"). Since January 2012, DESRI-managed investment vehicles have acquired 15 solar 
projects, four wind projects, and one hybrid wind/solar project, which collectively have a capacity of 
more than 1,000 MW. The DESRI portfolio includes two Hawaii projects that have PPAs with HECO -
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Kawailoa Wind (69 MW) and Kalaeloa Solar Two (5 MW) - providing us with deeply relevant experience 
developing and operating power assets with HECO. The Team will leverage its direct experience 
managing the Hawaii assets of both DESRI and First Wind to oversee the successful development and 
operation of Mililani I), Waipio, and Kawailoa Solar.

Over the last few years, DESRI has raised more than $2 billion in equity, debt, and tax equity for its 
portfolio. We expect to capitalize on the extensive experience and documentation we have with major 
lenders and tax equity investors to finance the Hawaii Projects on an accelerated basis.

SunEdison to satisfy the project companies' obligations to HECO to pay the balances 
of the Company-Owned Interconnection Facilities Prepayment required under Attachment G of each 
PPA (approximately $16.6 million) on or before January 12, 2016.

SunEdison is not able to arrange funding in the next few days, then DESRI would be 
prepared, subject to negotiation and execution of definitive loan and collateral documentation, to lend 
the requir^ $16.6 million to the project companies or their owner to enable payment to HECO next 
week.^

In addition, DESRI is willing to discuss with HECO increasing the portion of the state tax 
credit that is passed through to HECO to further reduce the effective rates paid by its customers.

move construction forward on an expedited basis in order to complete 
the Projects prior to the Guaranteed Commercial Operation Date of December 31, 2016. By purchasing 
long-lead equipment, installing piles and communications infrastructure prior to FNTP, the Projects' 
contractors will be able to recover time lost over the past few weeks and be well positioned to begin full 
construction at FNTP. The extension of the federal Investment Tax Credit ("ITC") further enables our 
contractors and lenders to support the Projects with a COD in December 2016 (given the lower risk of 
losing ITCs).

We would ask that HECO (a) approve of the transfer of the Projects to DESRI, if required, and (b) forego 
its termination remedy for the project companies' failure (i) to make the required Company-Owned 
Interconnection Facilities Prepayments on or before January 1, 2016, (ii) to meet the outstanding 
Guaranteed Project Milestones on or prior to January 1, 2016; or, in the alternative, extend the

^ For the avoidance of doubt, nothing herein shall constitute an offer capable of acceptance or a binding 
commitment of any kind. Neither DESRI nor its affiliates shall have any obligation to extend any loan or engage in 
any transaction unless and until definitive binding agreements are executed by the parties thereto in respect 
thereof.
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deadlines for such Guaranteed Project Milestones.^ (Please note that DE5R1 also expects our lenders 
and tax equity investors to request an estoppel or similar document confirming the same at FNTP.)

In summary, we believe DESRI is very well positioned to acquire Mililani II, Waipio, and Kawailoa Solar 
from SunEdison and quickly bring these assets to financial close. We have extensive experience in the 
Hawaii renewable energy market and a clear understanding of HECO's expectations and goals for 
renewable energy generation with its stakeholders.

[signature page follows]

While we expect to reach FNTP well before, if HECO is willing to provide an extension, we would ask that it 
provide such an extension or waiver of its right to terminate until March 31, 2016, for the Waipio and Miiilani 
projects, and April 30, 2016, for the Kawailoa project.



EXHIBIT 43 
PAGE 4 OF 4

Please contact Bryan Martin at (212) 478-0235 or David Zwillinger at (212) 478-0213 if you have any 
questions or would like to discuss further at your offices in Hawaii. The D. E. Shaw group is looking 
forward to building on our strong relationship with HECO and seeing the Projects built and operating on 
the HECO grid later this year.

Best regards.

Bryan Martin 
Managing Director

7

Davi^ir^Wllinger 
Managing Director
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January 11,2016

Waipio PV,LLC
c/o Mr. Wren Wescoatt
SunEdison
All'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt(g>sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808} 441-4604

D. E. Shaw
c/o Mr. Bryan Martin & Mr. David ZwilUnger 
1166 Avenue of the Americas 
Ninth Floor
New York, New York 10036

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

RE: Waipio PV (formerly Waiawa PV, LLC) - Response to Request to Consent to
Assignment and to forego termination rights

Dear Messrs. Wescoatt, Martin and Zvnllinger and Ms. Lootens:

Hawaiian Electric Company, Inc. ("Hawaiian Electric" or"Company"} is in receipt of the 
letter from D. E. Shaw group dated January 6,2016 ("D. E. Shaw's Letter") and the letter from 
Waipio PV, LLC, formerly Waiawa PV, LLC (“Seiler^) dated January 7,2016 ("Seller's Letter"). This 
letter serves as Hawaiian Electric's response to such letters including the requests to consent to 
assignment to an affiliate of D.E. Shaw under that certain Power Purchase Agreement For 
Renewable As-Available Energy between Hawaiian Electric and Seller dated December 3.2014 
("PPA") and request to forego Hawaiian Electric's right to terminate the PPA or in the alternative to 
grant extensions to missed Guaranteed Project Milestones under the PPA.

Hawaiian Electric has reviewed D. E. Shaw's Letter and Seller's Letter and is not satisfied at 
this time that either D. E. Shaw or Seller have provided sufficient evidence that Seller's projert will 
be completed on time according to the terms of the PPA. Therefore, Company reserves all of its 
rights under the PPA including the right to terminate the PPA pursuant to Seller’s default under 
PPA Section 15.2(A). Company also reserves all rights under ^e PPA if Seller does not cure the 
Construction Financing Closing Milestone during the thirty (30) day cure period provided for in 
Section 15.2(F).

When reviewing the requests of D. E. Shaw and Seller, Hawaiian Electric must always keep 
the best interests of its customers in mind. The project would serve to provide Company's 
customers with low-cost renewable energy by the end of 2016. The waiver process, under which 
the PPA was negotiated and signed, was created to allow low-cost renewable energy onto Hawaiian 
Electric's grid as quickly as possible. Any potential delay or potential for the project not coming to 
fruition is a tremendous risk to Ha>vaiian Electric's customers. The State of Hawai'i Public Utilities 
Commission ("PUC") has noted the effect to Hawaiian Electric's customers when projects will 
potentially be delayed. In Docket No. 2010-0010 ("Honua Proceeding'^, Decision and Order 31044, 
the PUC noted that customers lace negative effects when projects experience delays as this results 
in a delay to when customers can receive renewable energy an Independent power producer,

Hawaiian Electric PC d:;-x r'!'; ' honoiulu, hi ocoi
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potentially at a less expensive rate than may be provided using traditional fossil fuel-fired 
generation.^ The PUC went on to urge Hawaiian Electric to seek other advantages for its customers 
when liquidated damages are waived or when significant delays may be experienced, citing as an 
example a reduction in energy pricing.^

In addition, to providing renewable low-cost energy to Hawaiian Electric's customers as 
quickly as possible, the Company desires to see renewable energy projects added to its system 
quickly in order to work towards the State of Hawaii's mandate of a 100% renewable portfolio 
standard. Therefore, Hawaiian Electric must carefully consider D. E. Shaw and Seller's ability to 
meet the requirements of the PPA versus Hawaiian Electric's right to terminate the PPA and 
opportunities to secure an alternative source of renewable energy that is able to meet such 
requirements as quickly as possible. Acknowledging Hawaiian Electric's obligation to complete 
such analysis and without waiving any of its rights under the PPA. Hawaiian Electric would 
consider forbearing its right to terminate the PPA if D. E. Shaw and Seller agree to the following 
terms:

1. Seller pays the balance of the Company-Owned Interconnection Facilities Prepayment 
on january 12,2016. Company vrill not accept such payment as a cure of Seller's Event 
of Default as the cure period has run and will maintain its right to terminate the PPA. 
Hawaiian Electric will, however, hold such payment in a segregated interest bearing 
account and will not use such funds for the project If the parties cannot agree to terms 
acceptable to Hawaiian Electric to waive such termination rights and move forv^rard 
with the projea under the PPA, these funds will be returned. Electronic transfer 
information for such payment is consistent with the information provided in our 
December 23,2015 letter.

2. D. E. Shaw shall provide detailed information showing that the subsidiary of D. E. Shaw 
that will be assigned the PPA by Seller C'AssIgnee") has [1) a tangible net worth of 
$100,000,000 or a credit rating of or greater and (ii) experience in the 
ownership of power generation facilities.

3. D. E. Shaw shall provide information regarding its plans for operation of the project, 
including who D. E. Shaw intends to have operate the project If Assignee v/ill not be the 
operator. If there will be a third party operator, D. E. Shaw shall provide information 
evidencing such operator's experience operating a solar facility equivalent in size and 
with similar technology to the project described In the PPA.

4. While Hawaiian Electric appreciates D. E. Shaw providing letters from potential sources 
of debt and equity financing, such letters did not provide a guaranteed commitment of 
financing. D. E. shall provide a firm commitment or otlier evidence confirming that D. E. 
Shaw can In fact secure financing for the project in the time frame proposed by D.E. 
Shaw.

5. D. E. Shaw and/or Seller must agree to make significant concessions under the PPA to 
provide Hawaiian Electric's customers a sufficient benefit for taking on the risk of

' Docket No. 2010-0010, Decision and Order 31044 at 10. 
2J4atll.
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moving forward with the project despite Seller's failures to meet the requirements of 
the PPA. Hawaiian Electric Is aware that D. E. Shaw has offered to increase the amount 
of the State of Hawai'i tax credit that is required to be credited against the energy price 
under the PPA. While Hawaiian Electric appreciates D. E. Shaw's willingness to come to 
the table to discuss concessions, Hawaiian Electric does not feel that an increase in the 
tax credit is a sufficient concession. The amount of tax credit is dependent on Assignee's 
tax position in the State of Hawai'i among other factors. Undl the project is closer to the 
commercial operations date it will be impossible to quantify the amount of tax credit 
available to Assignee and therefore the benefit of such concession to Hawaiian Electric's 
customers is unknown. Further, the PPA provided for a retention of 10% of the State of 
Hawai'i tax credit by the Seiler under the PPA in order to incentivize the Seller to 
maximize the amount of such credit Eliminating such retention may provide a 
disincentive to Assignee from maximizing such credit and therefore decrease benefits to 
Hawaiian Electric's customers under the PPA. Therefore, Company would expect a 
tangible quantifiable benefit to Company's customers such as a reduction in PPA price. 
This would also help to justify Company's waiver of any termination rights to the PUC

The Company notes that in the PUCs decision and order approving the PPA, the PUC 
stated that the pricing was more than triple the costs for similar renewable energy 
projects on the mainland citing to projects in Nevada for $46/MWh and $38.70/MWh 
and signaling the PUCs concern that the projects are priced too high.^ Hawaiian Electric 
also notes that its subsidiary, Maui Electric, recently signed two PPAs for solar energy 
on Maui v«th prices of $110.60/MWh. In consideration of the PUC's statements in the 
Honua proceeding, the order approving the PPA, and pricing for recently secured solar 
energy in Hawai'i, Hawaiian Electric hnds It imperative that D. E. Shaw and Seller agree 
to a reduction in price in order to justify Company waiving its termination rights under 
the PPA. In addition, the Company requests that D. E. Shaw and SunEdison agree to the 
removal of the take-or-pay provisions in the PPA and that the Seller/Assignee take on 
all risk of curtailment under the PPA. further reducing this risk to Hawaiian Electric's 
customers under the PPA in exchange for taking on the risk that the project may not be 
completed given the recent performance of Seller.

6. D. E. Shaw, Seller and Hawaiian Electric must agree to revised PPA terms and D. E. Shaw 
must provide all information requested in this letter by February 1, 2016. The parties 
shall execute an amendment to the PPA by February 1,2016. If the parties are unable to 
reach agreement and execute an amendment to the PPA by such date, Hawaiian Electric 
will immediately exercise Its rights to terminate the PPA.

7. Any amendment to the PPA will require PUC approval. The parties will agree to work 
together to file for such approval in a timely manner.

8. The purchase and sale transaction between D. E. Shaw and Seller's parent company 
SunEdison must be completed. If such transaction is terminated, Hawaiian Electric will 
immediately exercise Its rights to terminate the PPA.

^ Docket No. 2014-0359, Decision and Order 33036 at 43-44, fn. 56.
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If D. E Shaw and SunEdison are amenable to the conditions set forth in this letter, Hawaiian 
Electric will consider forbearing its rights to terminate the PPA and to meeting with D. E. Shaw and 
Seller to discuss concessions subject to ail applicable third-party consents.

Thank you for your attention to this matter. If D. E. Shaw and SunEdison are willing to move 
forward as proposed and provide the Balance of the Company-Owned Interconnection Facilities 
Prepayment on January 12,2016 please provide notice to Hawaiian Electric of your availability to 
meet to discuss the concessions discussed above.

Sincerely,

CcShelee M. T. Kimura 
Vice President, Corpoi^ate Planning & 
Business Development

cc: Rodney Chong - Hawaiian Electric
Dmitri larodd - Hawaiian Electric
Reese Yorimoto - Hawaiian Electric
Ken Aramakl * Hawaiian Electric
Debbie Nuesca - Hawaiian Electric
Rebecca Dayhuff Matsushima - Hawaiian Electric
Andrea Wang Lucan - Sheppard Mullin for Waipio PV
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Lanikuana Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

D. E. Shaw
c/o Mr. Bryan Martin & Mr. David ZwilUnger 
1166 Avenue of the Americas 
Ninth Floor
New York, New York 10036

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104

RE: Lanikubana Solar, LLC - Response to Request to Consent to Assignment and to
forego termination rights

Dear Messrs. Wescoatt, Martin and ZwilUnger and Ms. Lootens:

Hawaiian Electric Company, Inc ("Hawaiian Electric" or "Company") is In receipt of the 
letter from D. E. Shaw group dated January 6,2016 ("D. E. Shaw's Letter") and the letter from 
Lanikuhana Solar, LLC ("Seller") dated January 7,2016 ("Seller's Letter^). This letter serves as 
Hawaiian Electric's response to such letters including the requests to consent to assignment to an 
affiliate of D.E. Shaw under that certain Power Purchase Agreement For Renewable As-Avallable 
Energy between Hawaiian Electric and Seller dated December 3,2014 ("PPA") and request to 
forego Hawaiian Electric's right to terminate the PPA or in the alternative to grant extensions to 
missed Guaranteed Project Milestones under the PPA.

Hawaiian Electric has reviewed D. E. Shaw's Letter and Seller's Letter and is not satisfied at 
this time that either D. E. Shaw or Seller have provided sufficient evidence that Seiler’s project will 
be completed on time according to the terms of the PPA. Therefore, Company reserves all of its 
rights under the PPA including the right to terminate the PPA pursuant to Seller's default under 
PPA Section 15.2(A). Company also reserves all rights under the PPA if Seller does not cure the 
Construction Financing Closing Milestone during the thirty (30) day cure period provided for in 
Section 15.2(F).

When reviewing the requests of D. E. Shaw and Seller, Hawaiian Electric must always keep 
the best Interests of its customers in mind. The project would serve to provide Company's 
customers with low-cost renewable energy by the end of 2016. The waiver process, under which 
the PPA was negotiated and signed, was created to allow low-cost renewable energy onto Hawaiian 
Electric's grid as quickly as possible. Any potential delay or potential for the project not coming to 
fruition is a tremendous risk to Hawaiian Electric's customers. The State of Hawai'i Public Utilities 
Commission ("PUC") has noted the effect to Hawaiian Electric's customers when projects will 
potentially be delayed In Docket No. 2010-0010 ("Honua Proceeding"), Decision and Order 31044, 
the PUC noted that customers face negative effects when projects experience delays as this results 
in a delay to when customers can receive renewable energy from an Independent power producer,
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potentially at a less expensive rate than may be provided using traditional fossil fueNtired 
generation.^ The PUC went on to urge Hawaiian Electric to seek other advantages for its customers 
when liquidated damages are waived or when signihcant delays may be experienced, citing as an 
example a reduction in energy pricing.^

In addition, to providing renewable low-cost energy to Hawaiian Electric’s customers as 
quickly as possible, the Company desires to see renewable energy projects added to its system 
quickly in order to work towards the State of Hawaii's mandate of a 100% renewable portfolio 
standard. Therefore, Hawaiian Electric must carefully consider D. E. Shaw and Seller's ability to 
meet the requirements of the PPA versus Hawaiian Electric’s right to terminate the PPA and 
opportunities to secure an alternative source of renewable energy that is able to meet such 
requirements as quickly as possible. Acknowledging Hawaiian Electric’s obligation to complete 
such analysis and without waiving any of its rights under the PPA, Hawaiian Electric would 
consider forbearing its right to terminate the PPA if D. E. Shaw and Seller agree to the following 
terms:

1. Seller pays the balance of the Company-Owned Interconnection Facilities Prepayment 
on January 12,2016. Company will not accept such payment as a cure of Seller's Event 
of Default as the cure period has run and will maintain its right to terminate the PPA. 
Hawaiian Electric will, however, hold such payment in a segregated interest bearing 
account and will not use such funds for the project Ifthepartiescannotagree to terms 
acceptable to Hawaiian Electric to waive such termination rights and move forward 
with the project under the PPA, these funds will be returned. Electronic transfer 
information for such payment is consistent with the information provided in our 
December 23,2015 letter.

2. D. E. Shaw shall provide detailed information showing that the subsidiary of D. E. Shaw
that will be assigned the PPA by Seiler ("Assignee”) has (i) a tangible net worth of 
$100,000,000 or a credit rating or greater and (ii) experience in the
ownership of power generation facilities.

3. D. E. Shaw shall provide information regarding its plans for operation of the project, 
including who D. E. Shaw intends to have operate the project if Assignee will not be the 
operator. If there will be a third party operator, D. E. Shaw shall provide information 
evidencing such operator's experience operating a solar facility equivalent In size and 
with similar technology to the project described in the PPA.

4. While Hawaiian Electric appreciates D. E. Shaw providing letters from potential sources 
of debt and equity financing, such letters did not provide a guaranteed commitment of 
financing. D. E. shall provide a firm commitment or other evidence confirming that D. E. 
Shaw can in fact secure financing for the project in the time frame proposed by D.E. 
Shaw.

D. E. Shaw and/or Seller must agree to make significant concessions under the PPA to 
provide Hawaiian Electric’s customers a sufficient benefit for taking on the risk of

^ Docket No. 2010-0010, Decision and Order 31044 at 10. 
2Jd.atll.
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moving forward with the project despite Seller's failures to meet the requirements of 
the PPA. Hawaiian Electric is aware that D. E. Shaw has offered to increase the amount 
of the State of Hawai'i tax credit that is required to be credited against the energy price 
under the PPA. While Hawaiian Electric appreciates D. E. Shaw's willingness to come to 
the table to discuss concessions, Hawaiian Electric does not feel that an increase in the 
tax credit is a sufficient concession. The amount of tax credit is dependent on Assignee's 
tax position in the State of Hawai'i among other factors. Until the projea is closer to the 
commercial operations date it will be Impossible to quantify the amount of tax credit 
available to Assignee and therefore the benefit of such concession to Hawaiian Electric's 
customers is unknown. Further, the PPA provided for a retention of 10% of the State of 
Hawai'i tax credit by the Seller under the PPA In order to Incentivize the Seller to 
maximize the amount of such credit Eliminating such retention may provide a 
disincentive to Assignee from maximizing such credit and therefore decrease benefits to 
Hawaiian Electric's customers under the PPA. Therefore, Company would expect a 
tangible quantifiable benefit to Company's customers such as a reduction in PPA price. 
This would also help to justify Company's waiver of any termination rights to the PUC

The Company notes that in the PUC's decision and order approving the PPA, the PUC 
stated that the pricing was more than triple the costs for similar renewable energy 
projects on the mainland citing to projects in Nevada for $46/MWh and $38.70/MWh 
and signaling Che PUC's concern Chat the projects are priced too high.^ Hawaiian Electric 
also notes that its subsidiary, Maui Electric, recently signed two PPAs for solar energy 
on Maui with prices of$110.60/MWh. In consideration of the PUC's statements in the 
Honua proceeding, the order approving the PPA, and pricing for recently secured solar 
energy in Hawai'i, Hawaiian Electric finds it imperative that D. E. Shaw and Seller agree 
to a reduction in price in order to justify Company waiving its termination rights under 
the PPA. In addition, Che Company requests that D. E. Shaw and SunEdison agree to the 
removal of the take-or-pay provisions in the PPA and that the Seller/Assignee take on 
all risk of curtailment under the PPA, further reducing this risk to Hawaiian Electric's 
customers under the PPA in exchange for taking on the risk that the project may not be 
completed given the recent performance of Seller.

6. D. E. Shaw, Seller and Hawaiian Electric must agree to revised PPA terms and D. E. Shaw 
must provide all information requested in this letter by February 1,2016. The parties 
shall execute an amendment to the PPA by February 1,2016. If the parties are unable to 
reach agreement and execute an amendment to the PPA by such date, Hawaiian Electric 
will immediately exercise its rights to terminate the PPA.

7. Any amendment to the PPA will require PUC approval. The parties will agree to work 
together to file for such approval in a timely manner.

8. The purchase and sale transaction between D. E. Shaw and Seller's parent company 
SunEdison must be completed. If such transaction is terminated, Hawaiian Electric will 
immediately exercise Its rights to terminate the PPA.

3 Docket No. 2014-0359, Decision and Order33038 at43-44, fn. 56.
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If D. E. Shaw and SunEdlson are amenable to the conditions set forth in this letter. Hawaiian 
Electric will consider forbearing its rights to terminate the PPA and to meeting with D. E. Shaw and 
Seller to discuss concessions subject to all applicable third-party consents.

Thank you for your attention to this matter. If D. E. Shaw and SunEdison are willing to move 
forward as proposed and provide the Balance of the Company-Owned Interconnection Facilities 
Prepayment on January 12.2016 please provide notice to Hawaiian Electric of your availability to 
meet to discuss the concessions discussed above.

Sincerely,

Shelee M, T. Kimura 
Vice President, Corporate Planning & 
Business Development

cc: Rodney Chong - Hawaiian Electric
Dmitri Jarocld - Hawaiian Electric
Reese Yorlmoto - Hawaiian Electric
Ken Aramaki - Hawaiian Electric
Debbie Nuesca - Hawaiian Electric
Rebecca Dayhuff Matsushima - Hawaiian Electric
Andrea Wang Lucan • Sheppard Mullin for Lanlkuhana Solar
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January 22,2016

VIA U.S. MAIL,
FACSIMILE AND EMAIL

Waipio PV, LLC
c/o Mr. Wren Wescoatt
SunEdison
Ain Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedlson.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441^604

D. E. Shaw
c/o Mr. Bryan Martin & Mr. David Zwillinger 
1166 Avenue of the Americas 
Ninth Floor
New York, New York 10036 
Email: Oavid.Zwillinger@deshaw.com 
Email: Bryan.Martin@deshaw.com

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104 
Email: JLootens@suned($on.com

RE: Response to Selier's Default Resolution Proposal; Project Status; and Next Steps for
Waipio PV, LLC

Dear Messrs. Wescoatt, Martin and Zwillinger and Ms. Lootens:

Hawaiian Electric Company, Inc. ("Hawaiian Electric" or "Company") appreciates the D. E. Shaw 
group ("D. E. Shaw") and SunEdison, on behalf of Waipio PV, LLC ("Seller"), taking the time to meet with 
us on January 20,2016, to explain first hand D. E. Shaw and Seller's plans for moving the Waipio PV 
project ("Project") forward. This letter represents Hawaiian Electric's response to D. E. Shaw and Seller's 
proposal regarding foregoing certain of Company's rights under the Power Purchase Agreement For 
Renewable As-Available Energy Between Hawaiian Electric and Seller dated December 3,2014 ("PPA").

As previously noted by Hawaiian Electric, Seller has not performed as required under the PPA. 
Seller failed to make the balance of the Company-Owned Interconnection Facilities Prepayment^ when 
due and also failed to make such payn^ent within the cure period provided for under the PPA. Further, 
Seller failed to meet two Guaranteed Project Milestones. While Seller did cure one missed milestone 
within the time provided for under the PPA, Seller has yet to cure the Construction Financing Closing 
Milestone and has indicated, along with D. E. Shaw, that such failure will not be corrected within the 30 
day cure period provided for under the PPA.

Seiler and D. E. Shaw are now asking Company to forego Its rights to certain remedies under the 
PPA, including termination, and to allow Seller and/or D. E. Shaw until March 15,2016, to cure such 
failures, therefore placing additional risk on Hawaiian Electric's customers beyond the original risk 
profile agreed to at the time of executing the PPA. If Hawaiian Electric agrees to forebear its rights to 
terminate the PPA, Hawaiian Electric's customers must accept a greater risk that the Project will never 
be completed or continue to be delayed, thereby losing an opportunity to replace the Project with

^ All terms used but not defined herein shall have the meaning set forth in the PPA
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alternative sources of low, or lower cost, renewable energy as quickly as possible. Therefore. Hawaiian 
Electric will only agree to forebear its right to terminate the PPA at this time in exchange for concessions 
that benefit Hawaiian Electric's customers to adequately compensate these customers for bearing a 
greater risk under the PPA than previously negotiated between the parties and approved by the State of 
Hawai'l Public Utilities Commission (“PUC). White Seller and D. E. Shaw have offered to increase the 
amount of Hawaii State tax credit that is passed through to Hawaiian Electric's customers and to reduce 
the PPA price for energy by one half of a cent per kilowatt>hour if the Guaranteed Commercial 
Operations Date is not met, these concessions are not sufficient to justify the additional risks borne by 
the Compan/s customers. As previously explained, the Seller was to retain 1096 of the State tax credit 
in order to incentwiie the Seiler to maximize the value of the State tax credit. Foregoing all of this credit 
eliminates any incentive to D. E. Shaw and/or SunEdison to maximize this credit. Further, D. E. Shaw has 
failed to provide any information regarding the amount It estimates it will receive in a State tax credit 
and therefore, Hawaiian Electric is unable to determine if its customers wD) be receiving the same, 
greater or less benefit than they would receive if SunEdison were the owner of the Project. Increasing 
the amount of the State tax credit passed through to the Company's customers also may require PUC 
approval of a PPA amendment, which the Seller and D.E. Shaw have indicated is an unacceptable 
approach. The alternate reduction to the energy price offered would only be realized if the Project 
does not meet the Guaranteed Commercial Operations Date and does not provide any compensation to 
Hawaiian Electric's customers for taking on the additional risk if the project falls to achieve Commercial 
Operations altogether. In addition, such a price reduction would require PUC approval, and waiting to 
request such approval until after the Project Is built is not acceptable to Company as this may be 
perceived negatively by the PUC as an attempt to subvert their authority as it would be problematic for 
the PUC to not approve a price reduction once the Project is built and in service.

Instead, based on the foregoing and further explained below, Company sets the following 
conditions and concessions that must be agreed to no later than Monday, January 25,2016, and met by 
Seller and D. E. Shaw no later than Monday, February 1,2016, In exchange for Hawaiian Electric's 
agreement to forebear its rights under the PPA until March 15, 2016.

Hawaiian Electric's Conditions for Agreeing to Forebear Termination Rights

1. By February 1, 2016, Seller and/or D. E. Shaw shall place $2,400,000 into an escrow account. 
This amount represents the approximate net present value of the benefrt Hawaiian 
Electric's customers expect to receive on average for one year of operations, as calculated 
using the Reference Fuel Cost scenario of the Avoided Cost Analysis filed in the Company's 
Supplemental Statement of Position in support of PUC approval of the PPA.^. The escrow 
agreement shall be agreed to between the parties and shall provide that Hawaiian Electric 
has the right to access the funds on January 1,2017. If the Project does not achieve the 
Commercial Operations Date by the Guaranteed Commercial Operations Date of December 
31,2016, Company shall remove the full amount of funds from the escrow and provide 
these funds to its customers through the Company's purchased power adjustment clause. 
These funds, along with any other damages due under the PPA, would compensate

^ See Supplemental Statement of Position of Hawaiian Electric Company, Inc filed In Docket No. 2014-0359 on June 
12, 2015.
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Hawaiian Electric's customers for the benefits they would have received if the Project had 
achieved Commercial Operations as required under the PPA. if the Project does achieve the 
Guaranteed Commercial Operations Date, then Hawaiian Electric shall remove the funds on 
a pro rata basis for the first 12 months after Commercial Operations and apply the funds to 
amounts due by Hawaiian Electric under the PPA as a credit to invoices from Seiler for 
energy payments therefore reducing the amount of expense passed through to Hawaiian 
Electric's customers. This will provide a benefit to customers for assuming the risk of 
forbearing termination. As placing funds in escrow does not result in a change to the price 
of energy set forth in the PPA and can be accomplished through a side agreement, Hawaiian 
Electric believes it can present this to the PUC as a r^otice filing and not request formal PUC 
approval. Seller and D. E. Shaw, however, should be aware that the PUC may determine 
that its approval is required.

By February 1,2016, in lieu of agreeing to pass through a greater amount of Hawai'i State 
tax credit under the PPA, which may require a PPA Amendment, 0. E. Shaw and Seller will 
agree to pay $2,300,000 directly to Hawaiian Electric for the benefit of its customers on the 
Commercial Operations Date. This amount is approximately equivalent to the to the 
additional 10% value of the State tax credit previously offered to be passed through to 
Hawaiian Electric's customers, as calculated using the assumptions and methodologies 
contained in the draft Summary of Hawaii State Tax Credits Related to Waipio PV, as 
prepared by Ernst and Young, the independent Tax Expert agreed to by the Parties as 
required under Attachment J of the PPA. In addition to the 90% of the State tax credit to be 
passed through under the PPA, this payment will provide Hawaiian Electric's customers a 
commensurate benefit to passing through 100% of the State tax credit as an offset to 
amounts due to Seller under the PPA.

3. By February 1, 2016, as previously requested, D. E. Shaw shall provide detailed information 
showing that the subsidiary of D. E. Shaw that will be assigned the PPA by Seller ("Assignee") 
has (I) a tangible net worth of $100,000,000 or a credit rating of "BBB-" orgreater and (ii) 
experience in the ownership of power generation facilities. This information is required 
under Section 1(e) of Attachment P of the PPA in order for D. E. Shaw to take assignment of 
the PPA from SunEdison without formal consent from Hawaiian Electric.

V
4. By February 1,2016, as previously requested, D. E. Shaw shad provide information regarding 

its plans for operation of the projea, Including who D. E. Shaw intends to have operate the 
proj'ect if 0. E. Shaw will not be the operator. If there will be a third party operator, D. E. 
Shaw shall provide information evidencing such operator's experience operating a solar 
facility equivalent in size and with similar technology to the project described in the PPA.

5. By February 1,2016, as previously requested, D. E. Shaw shall provide a firm commitment or 
other evidence confirming that D. £. Shaw can in fact secure financing for the project in the 
time frame proposed by D.E. Shaw.

6. By March IS, 2016, D. E. Shaw and/or Seller shall complete the Construction Financing 
Closing Milestor^e.
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7. The purchase and sale transaction between D. E. Shaw and Seller's parent company 
SunEdison must be completed no later than March 15, 2016, as D. E. Shaw must be deemed 
the "Seller" under the PPA in order for its financing to be considered satisfactory to meet 
the Construction Financing Closing Milestone. If such transaction is terminated at any time 
beforehand, Hawaiian Electric will immediately exercise Its rights to terminate the PPA.

8. By February 1, 2016, Seller, 0. E. Shaw and Hawaiian Electric shall confirm the above 
conditions and commitments in a written agreement. Such agreement shall include 
agreement by D. E. Shaw and Seiler to waive any claims Seller and/or 0. E. Shaw may have 
against Hawaiian Electric for any delay in meeting the Guaranteed Commercial Operations 
Date.

If Seller and D. E. Shaw fail to meet any of the above conditions, Hawaiian Electric will immediately 
exercise its rights to terminate the PPA. Agreeing to such terms is not a waiver by Hawaiian Electric of 
any of its rights under the PPA, including its immediate right to terminate the PPA.

Project and Interconnection Facility Construction

While the parties have not yet reached agreement regarding these matters, and therefore 
Hawaiian Electric at this time is not willing to agree to forebear its termination rights under the PPA, the 
Company does recognize that any further delay in work may jeopardize the Project schedule and 
meeting the December 31, 2016 Guaranteed Commercial Operations Date. Further, Seller and D.E,
Shaw have indicated that seeking PUC approval of a PPA amendment that would (among other 
requests) possibly extend the Guaranteed Commercial Operations Date is unacceptable. Therefore, 
Hawaiian Electric Is willing to allow Seller to move forward with the regrading earthwork subject to the 
terms for such work set forth below. However, given the fact that one of Hawaiian Electric's potential 
remedies includes the right to terminate the PPA, please be advised that any costs that Seller incurs at 
this point and going forward shall be incurred at Seller's sole risk and obligation.

In Seller's January 4,2016, letter to Company regarding the regradmj 
^tten, Seller has indicated that the regrading earthwork will be done b^

In accordance with all specifications provided in the|
[Subsurface Investigation Report dated March 11, 2015, prepared for Akau Substaton (Koa Ridge) 

site ("Final Geotechnical Report"), which was originally provided to Seller on March 26, 2015. Seller is 
responsible for providing this report to^| Additionally, Seller has directed Company to retain■ to 
perform the observation, monitoring, testing, and produce the final grading report to Company. |H 
ha^onfirmed that they will be available for the duration of the Akau substation regrading earthwork. 
Ulreport will be applicable for the Company pad only, since that will be the extent ofHH 
observation. The observation of the remainder of the site will need to be covered under a different 
report, which will be provided by Seller. Company will provide ^^Breport to Seller for the purpose of 
closing out the grading permit for the Company pad portion of the site. Seller also agrees that during 
the grading observations,^|will provide Seller and Hlwith recommendations that are in accordance 
with the Final Geotechnical Report as well as recommendations that Include but are not limited to.

earthwork ("Janua
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grading that may extend to the Seller's facility (pad), existing irrigation lines, and maintaining the 
retaining wall.

As indicated on the Grading Permit ("Permit Number GP2015-09-0461"), fill on the Akau 
Substation pad may be obtained from two sources. The seller will indicate the source of any offsite 
Import for geotechnical and environmental purposes, prior to fill placement, if the import originated 
from another site and will be used as final fill material, Seller shall provide documentation that this is the 
case and soil characterization samples will need to be taken.

Separate soil sampling Is also required by ^|at least 4 days prior to regrading. Accordingly, 
Company requests Seller's immediate consent and authority for ^^o conduct such sampling on 
Monday, January 25, 2016, In order to meet the deadlines explained below, ^^^brading 
recommendation will be based on the test results of these soil samples and a minimum of four (4] days 
are required to complete the testing and compile the results. In a meeting between the parties on 
January 5, 2016, Seller agreed to assist Company or in gathering these samples no later than four (4) 
days before grading activities commence. Upon completion of the regrading earthwork. Seller is 
responsible for providing the Company with data similar to what was previously provided, by a licensed 
surveyor. The new data from the licensed surveyor will confirm that the new rough grading operation 
was completed pursuant to the grading permit plans prior to handing the site over to Company by 
providing staked coordinates and elevations.

Further, Company requires the Hregrading earthwork schedule and work plan by January 25, 
2016, to be reviewed by Company and consultants. Assuming|B^s permitted to complete its 
sampling on January 25^*' as requested, Seller shall be responsible to schedule a meeting no later than 
Friday, January 29, 2016, prior to the regrading earthwork, with all parties involved to ensure that there 
will be no future misunderstandings or miscommunication of the regrading earthwork for the Akau 
substation pad.

The Seller's regrading earthwork for the Akau Substation must be completed by February 15, 
2016, in order for Hawaiian Electric and Its contractor to begin work on the Akau Substation on February
16.2016. If Hawaiian Electric's work cannot begin on February 16, 2016, Company cannot confirm that 
it will be able to complete its work in order for Seller to achieve commercial operations by December 31, 
2016. Seller and D. E. Shaw understand that Seller's failure to make the balance of the Company-Owned 
Interconnection Facilities Prepayment on time and the failure to complete the Construction Financing 
Closing Milestone may have already resulted in delays that may result in a failure to meet the December
31.2016, Guaranteed Commercial Operations Date. Accordingly, as noted above, Seller and D. £. Shaw 
must agree to waive any claims against Hawaiian Electric for such failure.
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If Seller and 0. E. Shaw are agreeable to the conditions set forth in this ietter, please notify us 
iinmediately but no event later than Monday, January 2S, 2016 (so that Company can notify and 
nnobilize its contractors) and, subject to all applicable third party consents, the parties can work 
together to document the agreement. Please contact me should you have any questions.

Sincerely.

Shelee M.T. Kimura
Vice President, Corporate Planning & Business 
Development

Colton Ching- Hawaiian Electric
Rodney Chong - Hawaiian Electric
Dmitri JarockI - Hawaiian Electric
Reese Yorimoto - Hawaiian Electric
Ken Aramaki - Hawaiian Electric
Debbie Nuesca-Hawaiian Electric
Rebecca Dayhuff Matsushima - Hawaiian Electric
Kevin Oda - Hawaiian Electric
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VIA U.S. MAIL,
FACSIMILE AND EMAIL

Lanikuhana Solar, Lie 
c/o Mr. Wren Wescoatt 
SunEdison
Ain Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

SunEdison, inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 4414604

D. E. Shaw
c/o Mr. Bryan Martin & Mr. David Zwillinger 
1166 Avenue of the Americas 
Ninth Fioor
New York, New York 10036 
Email: David.Zwillinger@deshaw.com 
Email: Bryan.Martin@deshaw.com

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104 
Email: JLooten5@sunedison.com

RE: Response to Seller's Default Resolution Proposal; Project Status; and Next Steps for
Lanikuhana Solar, LLC

Dear Messrs. Wescoatt, Martin and Zwillinger and Ms. Lootens:

Hawaiian Electric Company, Inc. ("Hawaiian Electric" or "Company") appreciates the D. E. Shaw 
group (*D. E. Shaw") and SunEdison, on behalf of Lanikuhana Solar, LLC ("Seller"), taking the time to 
meet with us on January 20, 2016, to explain first hand D. E. Shaw and Seller's plans for moving the 
Mililani II project ("Project") forward. This letter represents Hawaiian Electric's response to D. E. Shaw 
and Seller's proposal regarding foregoing certain of Company's rights under the Power Purchase 
Agreement For Renewable As-Available Energy Between Hawaiian Electric and Seller dated December 3, 
2014 ("PPA").

As previously noted by Hawaiian Electric, Seiler has not performed as required under the PPA. 
Seller failed to make the balance of the Company-Owned Interconnection Facilities Prepayment^ >vhen 
due and also failed to make such payment within the cure period provided for under the PPA. Further, 
Seller failed to meet two Guaranteed Project Milestones. While Seller did cure one missed milestone 
within the time provided for under the PPA, Seller has yet to cure the Construction Financing Closing 
Milestone and has indicated, along with D. E. Shaw, that such failure will not be corrected within the 30 
day cure period provided for under the PPA.

Seller and D. E. Shaw are now asking Company to forego Its rights to certain remedies under the 
PPA, including termination, and to allow Seller and/or D. E. Shaw until March 15,2016, to cure such 
failures, therefore placing additional risk on Hawaiian Electric's customers beyond the original risk 
profile agreed to at the time of executing the PPA. If Hawaiian Electric agrees to forebear its rights to 
terminate the PPA, Hawaiian Electric's customers must accept a greater risk that the Project will never

^ All terms used but not deRned herein shall have the meaning set forth in the PPA.
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be completed, or continue to be delayed, thereby losing an opportunity to replace the Project with 
alternative sources of tow, or lower cost, renewable energy as quickly as possible. Therefore, Hawaiian 
Electric will only agree to forebear Its right to terminate the PPA at this time in exchange for concessions 
that benefit Hawaiian Electric’s customers to adequately compensate these customers for bearing a 
greater risk under the PPA than previously negotiated between the parties and approved by the State of 
Hawaii Public Utilities Commission ("PUC"). While Seller and D. E. Shaw have offered to increase the 
amount of Hawaii State tax credit that is passed through to Hawaiian Electric's customers and to reduce 
the PPA price for energy by one half of a cent per kilowatt-hour if the Guaranteed Commercial 
Operations Date is not met, these concessions are not sufficient to justify the additional risks borne by 
the Company's customers. As previously explained, the Seller was to retain 1096 of the State tax credit 
In order to incentivize the Seller to maximize the value of the State tax credit Foregoing all of this credit 
eliminates any Incentive to D. E. Shaw and/or SunEdison to maximize this credit. Further, D. E. Shaw has 
failed to provide any information regarding the amount it estimates it will receive In a State tax credit 
and therefore, Hawaiian Electric is unable to determine If its customers will be receiving the same, 
greater or less benefitthan they would receive if SunEdison were the owner of the Project. Increasing 
the amount of the State tax credit passed through to the Company's customers also may require PUC 
approval of a PPA amendment, which the Seller and D.E. Shaw have indicated is an unacceptable 
approach. The alternate reduction to the energy price offered would only be realized if the Project 
does not meet the Guaranteed Commercial Operations Date and does not provide any compensation to 
Hawaiian Electric's customers for taking on the additional risk If the project falls to achieve Commercial 
Operations altogether. In addition, such a price reduction would require PUC approval, and waiting to 
request such approval until after the Project is built is not acceptable to Company as this may be 
perceived negatively by the PUC as an attempt to subvert their authority as it would be problematic for 
the PUC to not approve a price reduction once the Project is built and in service.

Instead, based on the foregoing and further explained below, Company sets the following 
conditions and concessions that must be agreed to no later than Monday, January 25,2016, and met by 
Seller and D. E. Shaw no later than Monday, February 1,2016, in exchange for Hawaiian Electric's 
agreement to forebear its rights under the PPA until March 15, 2016.

Hawaiian Electric's Conditions for Agreeing to Forebear Termination Rights

1. By February 1,2016, Seller and/or D. E. Shaw shall place $700,000 into an escrow account. 
This amount represents the approximate net present value of the benefit Hawaiian 
Electric's customers expect to receive on average for one year of operations, as calculated 
using the Reference Fuel Cost scenario of the Avoided Cost Analysis filed in the Company's 
Supplemental Statement of Position in support of PUC approval of the PPA.^ The escrow 
agreement shall be agreed to between the parties and shall provide that Hawaiian Electric 
has the right to access the funds on January 1,2017. If the Project does not achieve the 
Commercial Operations Date by the Guaranteed Commercial Operations Date of December 
31,2016, Company shall remove the full amount of funds from the escrow and provide 
these funds to Its customers through the Company's purchased power adjustment clause.

^ See Supplemental Statement of Position of Hawaiian Electric Company, Inc. filed In Docket No. 2014-0357 on 
June 12, 2015.
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These funds, along with any other damages due under the PPA, would compensate 
Hawaiian Electric's customers for the benefits they would have received if the Project had 
achieved Commercial Operations as required under the PPA. If the Project does achieve the 
Guaranteed Commercial Operations Date, then Hawaiian Electric shall remove the funds on 
a pro rata basis for the first 12 months after Commercial Operations and apply the funds to 
amounts due by Hawaiian Electric under the PPA as a credit to invoices from Seller for 
energy payments therefore reducing the amount of expense passed through to Hawaiian 
Electric's customers. This will provide a benefit to customers for assuming the risk of 
forbearing termination. As placing funds in escrow does not result in a change to the price 
of energy set forth in the PPA and can be accomplished through a side agreement, Hawaiian 
Electric believes it can present this to the PUC as a notice filing and not request formal PUC 
approval. Seller and D. E. Shaw, however, should be aware that the PUC may determine 
that its approval is required.

By February 1,2016, in lieu of agreeing to pass through a greater amount of Hawaii State 
tax credit under the PPA, which may require a PPA Amendment, D. E. Shaw and Seller will 
agree to pay $700,000 directly to Hawaiian Electric for the benefit of its customers on the 
Commercial Operations Date. This amount is approximately equivalent to the to the 
additional 10% value of the State tax credit previously offered to be passed through to 
Hawaiian Electric's customers, as calculated using the assumptions and methodologies 
contained in the draft Summary of Hawaii State Tax Credits Related to Lanlkuhana Solar, as 
prepared by Ernst and Young, the Independent Tax Expert agreed to by the Parties as 
required under Attachment J of the PPA. In addition to the 90% of the State tax credit to be 
passed through under the PPA, this payment will provide Hawaiian Eiectric's customers a 
commensurate benefit to passing through 100% of the State tax credit as an offset to 
amounts due to Seller under the PPA.

3. By February 1, 2016, as previously requested, D. E. Shaw shall provide detailed information 
showing that the subsidiary of D. E. Shaw that will be assigned the PPA by Seller ("Assignee") 
has (i) a tangible net worth of $100,000,000 or a credit rating of "BBB-" or greater and (ii) 
experience in the ownership of power generation facilities. This information is required 
under Section 1(e) of Attachment P of the PPA in order for D. E. Shaw to take assignment of 
the PPA from SunEdison without formal consent from Hawaiian Electric.

4. By February 1,2016, as previously requested, D. E. Shaw shall provide informatior\ regarding 
its plans for operation of the project, including who D. E. Shaw intends to have operate the 
project if D. E. Shaw will not be the operator. If there will be a third party operator, D. E. 
Shaw shall provide Information evidencing such operator's experience operating a solar 
facility equivalent in size and with similar technology to the project described In the PPA.

5. By February 1,2016, as previously requested, D. E. Shaw shall provide a firm commitment or 
other evidence confirming that D. E. Shaw can In fact secure financing for the project in the 
time frame proposed by O.E. Shaw.

Hawaiian Electric PQ iiOV ?75.0 .• tluNOLULU H: 96^^10 0001



Lanlkuhana Solar, LLC, «t. al o * *
January 22,2016 Confidenttal Information Deleted Pursuant to
Page4 Protective Order Nos. 32538, 32539, and 32541.

EXHIBIT 48 
PAGE 4 OF 6

6. By March 15, 2016, D. E. Shaw and/or Seller shall complete the Construction Financing 
Closing Milestone.

7. The purchase and sale transaction between D. E. Shaw and Seller's parent company 
Sun&dison must be completed no later than March 15,2016, as D. E. Shaw must be deemed 
the "Seller" under the PPA In order for its financing to be considered satisfactory to meet 
the Construction Financing Closing Milestone. If such transaction is terminated at any time 
beforehand, Hawaiian Electric will Immediately exercise its rights to terminate the PPA.

8. By February 1, 2016, Seller, D. E. Shaw and Hawaiian Electric shall confirm the above 
conditions and commitments in a written agreement. Such agreement shall include 
agreement by D. E. Shaw and Seiler to waive any claims Seller and/or D. E. Shaw may have 
against Hawaiian Electric for any delay in meeting the Guaranteed Commercial Operations 
Date-

If Seller and D. E< Shaw fail to meet any of the above conditions, Hawaiian Electric will immediately 
exercise Its rights to terminate the PPA. Agreeing to such terms is not a waiver by Hawaiian Electric of 
any of its rights under the PPA, including its immediate right to terminate the PPA.

Project and Interconnection Facility Construction

While the parties have not yet reached agreement regarding these matters, and therefore 
Hawaiian Electric at this time is not willing to agree to forebear its termination rights under the PPA, the 
Company does recognize that any further delay in work may jeopardize the Project schedule and 
meeting the December 31, 2016 Guaranteed Commercial Operations Date. Further, Seller and O.E.
Shaw have Indicated that seeking PUC approval of a PPA amendment that would (among other 
requests) possibly extend the Guaranteed Commercial Operations Date is unacceptable. Therefore, 
Hawaiian Electric is willing to allow Setter to move forward with the regrading earthwork subject to the 
terms for such work set forth below. However, given the fact that one of Hawaiian Electric's potential 
remedies Includes the right to terminate the PPA, please be advised that any costs that Seller Incurs at 
this point and going forward shall be Incurred at Seller's sole risk and obligation.

In Seller's January 4,2016, letter to Company regarding the regrading earthwork ("January 4 
Letter"), Seller has indicated that the regrading earthwork will be done by 

lin accordance with all specifications provided in the]
jSubsurface Investigation Report dated March 11,2015, prepared for Hema Substaton site ("Final 

Geotechnical Report"), which was originally provided to Seller on March 26,2015. Seller is responsible 
for providing this report to|^| Additionally, Seller has directed Company to retain perform the 
observation, monitoring, testing, and produce the final grading report to Company. ^|has confirmed 
that they will be available for the duration of the Hema substation regrading earthwork. report 
will be applicable for the Company pad only, since that will be the extent of Hobservation. The 
observation of the remainder of the site will need to be covered under a different report, which will be 
provided by Seller. Company will provjde||B‘sport to Seller for the purpose of closing out the 
grading permit for the Company pad portion of the site. Seller also agrees that during the grading 
observations, H^ili provide Seller andHwith recommendations that are in accordance with the
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Final Geotechnical Report as well as recommendations that include but are not limited to, grading that 
may extend to the Seller's facility (pad), existing irrigation lines, and maintaining the retaining wall.

As indicated on the Grading Permit ("Permit Number GP2015-09-0461"), fill on the Hema 
Substation pad may be obtained from two sources. The seller will indicate the source of any offsite 
import for geotechnical and environmental purposes, prior to fill placement. If the import originated 
from another site and will be used as final fill material, Seller shall provide documentation that this is the 
case and soil charaaerization samples will need to be taken.

Separate soil sampling Is also required by^|at least 4 d^prior to regrading. Accordingly, 
Company requests Seller's Immediate consent and authority forlHto conduct such sampling on 
Monday, January 25,2016, in order to meet the deadlines explained below. HHgrading 
recommendation will be based on the test results of these soil samples and a minimum of four (4) days 
are required to complete the testing and compile the results. In a meeting between the parties on 
January 5,2016, Seller agreed to assist Company or ^|in gathering these samples no later than four (4) 
days before grading activities commence. Upon completion of the regrading earthwork, Seiler is 
responsible for providing the Company with data similar to what was previously provided, by a licensed 
surveyor. The new data from the licensed surveyor will confirm that the new rough grading operation 
was completed pursuant to the grading permit plans prior to handing the site over to Company by 
providing staked coordinates and elevations.

Further, Company requires the^Hregrading earthwork schedule and work plan by January 25, 
2016, to be reviewed by Company and consultants. Assuming is permitted to complete its 
sampling on January 25*^ as requested, Seller shall be responsible to schedule a meeting no later than 
Friday, January 29,2016, prior to the regrading earthwork, with all parties involved to ensure that there 
will be no future misunderstandings or miscommunication of the regrading earthwork for the Hema 
substation pad.

The Seller's regrading earthwork for the Hema Substation must be completed by February 29, 
2016, In order for Hawaiian Electric and its contractor to begin work on the Hema Substation on March
1.2016. If Hawaiian Electric's work cannot begin on March 1,2016, Company cannot confirm that It will 
be able to complete its work in order for Seller to achieve commercial operations by December 31,
2016. Seller and D. E. Shaw understand that Seller's failure to make the balance of the Company'Owned 
Interconnection Facilities Prepayment on time and the failure to complete the Construrtion Financing 
Closing Milestone may have already resulted in delays that may result In a failure to meet the December
31.2016, Guaranteed Commercial Operations Date. Accordingly, as noted above, Seller and D. E. Shaw 
must agree to waive any claims against Hawaiian Electric for such failure.
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If Seller and D. £. Shaw are agreeable to the conditions set forth in this letter, please notify us 
immediately but In no event later than Monday, January 25,2016 (so that Company can notify and 
mobilize its contractors), and, subject to al) applicable third party consents, the parties can work 
together to document the agreement. Please contact me should you have any questions.

Sincerely,

Shelee M. T. Kimura
Vice President, Corporate Planning & Business 
Development

cc: Colton Ching - Hawaiian Electric
Rodney Chong - Hawaiian Electric 
Dmitri Jarocki - Hawaiian Electric 
Reese Yorimoto - Hawaiian Electric 
Ken Aramaki - Hawaiian Electric 
Debbie Nuesca - Hawaiian Electric 
Rebecca Dayhuff Matsushima - Hawaiian Electric 
Kevin Oda - Hawaiian Electric
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January 22,2016

VIA U.S.MAIL, 
fACSIMILEAND EMAIL

Kawailoa Solar, UC 
c/o Mr. Wren Wescoatt 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96B13
Email: WWescoatt@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

D. E. Shaw
c/o Mr. Bryan Martin & Mr. David Zwillinger 
1166 Avenue of the Americas 
Ninth Floor
New York, New York 10036 
Email: David.Zwillinger@de5haw.com 
Email: Bryan.Martin@deshaw.com

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104 
Email: JLooten$@sunedlson.com

RE: Response to Seller's Anticipated Default Resolution Proposal; Project Status; and Next
Steps for Kawailoa Solar, LLC

Dear Messrs. Wescoatt, Martin and Zwillinger and Ms. Lootens:

Hawaiian Electric Company, Inc. (''Hawaiian Electric” or "Company”) appreciates the D. E. Shaw 
group ("D. E. Shaw") and SunEdison, on behalf of Kawailoa Solar, LLC ("Seller") taking the time to meet 
wrth us on January 20,2016, to explain first hand D. E. Shaw and Seller’s plans for moving the Kawailoa 
Solar project ("Project") forward. This letter represents Hawaiian Electric's response to D. E. Shaw and 
seller's proposal regarding foregoing certain of Company's rights under the Amended and Restated 
power Purchase Agreement For Renewable As-Avallable Energy Between Hawaiian Electric and Seller 
dated May 29,2015 ("PPA").

Seller has indicated that it will not meet the Guaranteed Project Milestone defined as the 
Construction Financing Closing Milestone on February 1, 2016 as required under the PPA. The PPA does 
not provide for a cure period for missing the Construction Financing Closing Milestone. Seiler and D. E. 
Shaw are therefore asking Company to forego its rights to certain remedies under the PPA, including 
termination, and to allow Seller and/or D. E. Shaw until March 15,2016, to complete the Construction 
Financing Closing Milestone, therefore placing additional risk on Hawaiian Electric's customers beyond 
the original risk profile agreed to at the time of executing the PPA. If Hawaiian Electric agrees to 
forebear its rights to terminate the PPA once the Construction Financing Closing Milestone is missed, 
Hawaiian Electric's customers must accept a greater risk that the Project will never be completed, or 
continue to be delayed, thereby losing an opportunity to replace the Project with alternative sources of 
low, or lower cost, renewable energy as quickly as possible. Therefore, Hawaiian Electric will only agree 
to forebear Its right to terminate the PPA at this time in exchange for concessions that benefit Hawaiian 
Electric's customers to adequately compensate these customers for bearing a greater risk under the PPA 
than previously negotiated between the parties and approved by the State of Hawai'l Public Utilities 
Commission ("PUC"). While Seller and D. E. Shaw have offered to increase the amount of Hawai'l State
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tax credit that is passed through to Hawaiian Electric's customers and to reduce the PPA price for energy 
by one half of a cent per kilowatt'hour if the Guaranteed Commercial Operations Date is not met, these 
concessions are not sufficient to justify the additional risks borne by the Company's customers. As 
previously explained, the Seller was to retain 10% of the State tax credit in order to incentivize the Seller 
to maximize the value of the State tax credit. Foregoing all of this credit eliminates any incentive to D. E. 
Shaw and/or SunEdison to maximize this credit. Further, D. E. Shaw has failed to provide any 
information regarding the amount it estimates it will receive in a State tax credit and therefore,
Hawaiian Electric is unable to determine if its customers will be receiving the same, greater or less 
benefit than they would receive If SunEdison were the owner of the Project. Increasing the amount of 
the State tax credit passed through to the Company's customers also may require PUC approval of a PPA 
amendment, which the Seller and D.E. Shaw have indicated is an unacceptable approach. The 
alternate reduction to the energy price offered would only be realized if the Project does not meet the 
Guaranteed Commercial Operations Date and does not provide any compensation to Hawaiian Electric's 
customers for taking on the additional risk if the project fails to achieve Commercial Operations 
altogether. In addition, such a price reduction would require PUC approval, and waiting to request such 
approval until after the Project is built is not acceptable to Company as this may be perceived negatively 
by the PUC as an attempt to subvert their authority as it would be problematic for the PUC to not 
approve a price reduction once the Project is bultt and in service.

Instead, based on the foregoing and further explained below, Company sets the following 
conditions and concessions that must be met by Seller and D. E. Shaw no later than Monday, February 1, 
2016, in exchange for Hawaiian Electric's agreement to forebear its rights under the PPA until March 15, 
2016.

Hawaiian Electric's Conditions for Agreeing to Forebear Termination Rights

1. By February 1, 2016, Seller and/or D. E. Shaw shall place $2,500,000 into an escrow account. 
This amount represents the approximate net present value of the benefit Hawaiian 
Electric's customers expect to receive on average for one year of operations, as calculated 
using the Reference Fuel Cost scenario of the Avoided Cost Analysis filed in the Company's 
Supplemental Statement of Position in support of PUC approval of the PPA.^ The escrow 
agreement shall be agreed to between the parties and shall provide that Hawaiian Electric 
has the right to access the funds on January 1, 2017. If the Project does not achieve the 
Commercial Operations Date by the Guaranteed Commercial Operations Date of December 
31,2016, Company shall remove the full amount of funds from the escrow and provide 
these funds to its customers through the Company's purchased power adjustment clause. 
These funds, along with any other damages due under the PPA, would compensate 
Hawaiian Electric's customers for the benefrts they would have received if the Project had 
achieved Commercial Operations as required under the PPA. If the Project does achieve the 
Guaranteed Commercial Operations Date, then Hawaiian Electric shall remove the funds on 
a pro rata basis for the first 12 months after Commercial Operations and apply the funds to 
amounts due by Hawaiian Electric under the PPA as a credit to invoices from Seller for 
energy payments therefore reducing the amount of expense passed through to Hawaiian

^ See Supplemental Statement of Position of Hawaiian Electric Company, Inc filed In Docket No. 2014*0356 on June 
12, 2015.
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Electric's customers. This will provide a benefit to customers for assuming the risk of 
forbearing termination. As placing funds in escrovM does not result in a change to the price 
of energy set forth in the PPA and can be accomplished through a side agreement, Hawaiian 
Electric believes it can present this to the PUC as a notice filing and not request formal PUC 
approval. Seller and 0. E. Shaw, however, should be aware that the PUC may determine 
that Its approval is required.

By February 1, 2016, in lieu of agreeing to pass through a greater amount of Hawaii State 
tax credit under the PPA, which may require a PPA Amendment, 0. E. Shaw and Seller will 
agree to pay $2,300,000 directly to Hawaiian Electric for the benefit of its customers on the 
Commercial Operations Date. This amount is approximately equivalent to the additional 
10% value of the State tax credit previously offered to be passed through to Hawaiian 
Electric's customers, as calculated using the assumptions and methodologies contained in 
the draft Summary of Hawaii State Tax Credits Related to Kawailoa Solar, as prepared by 
Ernst and Young, the Independent Tax Expert agreed to by the Parties as required under 
Attachment i of the PPA. In addition to the 90% of the State tax credit to be passed through 
under the PPA, this payment will provide Hawaiian Electric's customers a commensurate 
benefit to passing through 100% of the State tax credit as an offset to amounts due to Seller 
under the PPA.

8y February 1,2016, as previously requested, D. E. Shaw shall provide detailed information 
showing that the subsidiary of 0. E. Shaw that will be assigned the PPA by Seller ("Assignee") 
has (I) a tangible net worth of $100,000,000 ora credit rating of or greater and (ii) 
experience in the ownership of power generation facilities. This information is required 
under Section 1(e) of Attachment P of the PPA In order for D. E. Shaw to take assignment of 
the PPA from SunEdlson without forma) consent from Hawaiian Electric.

4. By February 1, 2016, as previously requested, D. E. Shaw shall provide information regarding 
its plans for operation of the project, including who D. E. Shaw intends to have operate the 
project if 0. E. Shaw will not be the operator. If there wifi be a third party operator, 0. E. 
Shaw shall provide information evidencing such operator's experience operating a solar 
facility equivalent in size and with similar technology to the project described in the PPA.

5. By February 1, 2016, as previously requested, 0. E. Shaw shall provide a firm commitment or 
other evidence confirming that D. E. Shaw can in fact secure financing for the project in the 
time frame proposed by D.E. Shaw.

6. By March 15,2016, D. E. Shaw and/or Seller shall complete the Construction Financing 
Closing Milestone.

7. The purchase and sale transaction between D. E. Shaw and Seller's parent company 
SunEdlson must be completed no later than March 15, 2016, as D. E. Shaw must be deemed 
the "Seller" under the PPA In order for its financing to be considered satisfactory to meet 
the Construction Financing Closing Milestone. If such transaction Is terminated, Hawaiian 
Electric will immediately exercise Its rights to terminate the PPA.
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8. By February 1,2016, Seller, D. E. Shaw and Hawaiian Electric shall confirm the above 
conditions and commitments in a written agreement. Such agreement shall Include 
agreement by D. E. Shaw and Seiler to waive any claims Seller and/or D. E. Shaw may have 
against Hawaiian Electric for any delay In meeting the Guaranteed Commercial Operations 
Date.

if Seller and D. E. Shaw fail to meet any of the above conditions, Hawaiian Electric will immediately 
exercise its rights to terminate the PPA. Agreeing to such terms is not a waiver by Hawaiian Electric of 
any of Its rights under the PPA, including its immediate right to terminate the PPA.

If Seller and D. E. Shaw are agreeable to the conditions set forth in this letter, please notify us 
immediately but in no event later than Monday, January 2S, 2016 and, subject to all applicable third 
party consents, the parties can work together to document the agreement. Please contact me should 
you have any questions.

Sincerely,

Shelee M. T. Kimura
Vice President, Corporate Planning & Business 
Development

cc Colton Ching - Hawaiian Electric 
Rodney Chong - Hawaiian Electric 
Dmitri iarocki - Hawaiian Electric 
Reese Yorimoto - Hawaiian Electric 
Corinoe Chang - Hawaiian Electric 
Stewart Chong - Hawaiian Electric 
Rebecca Dayhuff Matsushima - Hawaiian Electric 
Kevin Oda - Hawaiian Electric
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January 26, 2016 

VIA EMAIL

Hawaiian Electric Company, Inc.
(808) 203-1470
Attn: Shelee M. T. Kimura, Vice President, Corporate Planning & Business Development

Hawaiian Electric Company, Inc.
Legal Department 
P.O. Box 2750 
Honolulu, Hawaii 96840

Dear Ms. Kimura:

We are in receipt of Hawaiian Electric Company, Inc.'s (the "Company") letter dated 
January 22, 2015 regarding its proposal to forbear its termination right under that certain Power 
Purchase Agreement for Renewable As-Available Energy ("PPA") by and between the Company 
and Waipio PV, LLC (formerly known as Walawa PV, LLC) ("Seller"). All capitalized terms used but 
not defined herein shall have the meanings given to such terms in the PPA.

We are generally in agreement with the terms of your letter, as modified and restated 
below. We agree that the Company's forbearance of its termination right under the PPA shall 
be subject to the following conditions:

1. Seller will agree to place $2,400,000, representing the approximate net present 
value of the benefit Company's customers expect to receive on average for one year 
of operations, into an escrow account by February 5, 2016. In order to ensure the 
funds can be deposited by this time, we ask that Company provide us with the name 
and contact information for Company's preferred escrowing bank, and to please 
send the bank's form of escrow agreement for our review as soon as possible.

2. Seller agrees to pay to Company Waipio & Kawailoa: $2,300,000, representing the 
value of additional Hawaii State Tax Credits not required to be passed through to 
Company under the PPA, on the Commercial Operations Date. Seller will make this 
payment in lieu of agreeing to pass through a greater amount of Hawai'i State Tax 
Credits under the PPA. Please confirm that this would be included in the side letter 
agreement, and that, similar to the condition in #1 above. Company believes that it
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can present this condition to the PUC as a notice filing and not request formal PUC 
approval.

By February 1, 2016, D. E. Shaw Renewable Investments, L.L.C. ("Buyer") will 
provide detailed information regarding Buyer's net worth, showing that the Buyer 
meets the qualifications set forth in Section 1(e) of Attachment P of the PPA. The 
sale of the project to Buyer is expected to be structured as a sale of the direct or 
indirect ownership interests in Seller to Buyer or to a subsidiary of Buyer. As a 
result, the transaction will not require an assignment of the PPA from Seller to 
another entity, however Buyer will provide a revised Exhibit A-2 for the PPA showing 
the new ownership structure.

By February 1, 2016, Buyer will provide information regarding its plans for operation 
of the project, including the entity that Buyer intends will operate the project. In 
the event there is a third party operator. Buyer will provide information evidencing 
such operator's experience operating a solar facility in size and with similar 
technology to the project described in the PPA.

By February 1, 2016, Buyer will provide a firm commitment or other evidence 
confirming that Buyer can secure financing for the project in the time frame 
proposed by Buyer.

6. By March 15, 2016, the Construction Financing Closing Milestone will be completed.

7. The purchase and sale transaction between Buyer and Seller's parent company will 
be completed no later than March 15, 2016.

8. Seller and Buyer will confirm the conditions listed in items (1) through (7) above in a 
written agreement with Company to be executed no later than February 1, 2016. 
Such agreement shall include agreement by Seller and Buyer to waive any claims 
Seller and/or Buyer may have against Company for any delay in meeting the 
Guaranteed Commercial Operations Date, except with respect to delays due to 
Company's failure to cooperate and work in good faith with Seller and Buyer, or 
resulting from the gross negligence or willful misconduct of the Company, or 
Company’s breach of the PPA. Please let us know if Company will be taking the lead 
in drafting such agreement.
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Regarding the interconnection facility construction, Seller and Buyer are in agreement 
with your proposed terms and will move forward with the earthwork immediately in accordance 
with such terms. Seller requests a schedule from HECO no later than February 1, 2016.

We appreciate your proposal and your continued cooperation throughout the financing, 
construction and operation of the project.

Sincerely,

Wren W. Wescoatt
Senior Director of Development



EXHIBIT51 
PAGE I OF 3

^^SunEdison

January 26, 2016 

VIA EMAIL

Hawaiian Electric Company, Inc.
(808) 203-1470
Attn: Shelee M. T. Kimura, Vice President, Corporate Planning & Business Development

Hawaiian Electric Company, Inc.
Legal Department 
P.O. Box 2750 
Honolulu, Hawaii 96840

Dear Ms. Kimura:

We are in receipt of Hawaiian Electric Company, Inc.'s (the "Company") letter dated 
January 22, 2015 regarding its proposal to forbear its termination right under that certain Power 
Purchase Agreement for Renewable As-Available Energy ("PPA") by and between the Company 
and Lanikuhana Solar, LLC ("Seller"). All capitalized terms used but not defined herein shall have 
the meanings given to such terms in the PPA.

We are generally in agreement with the terms of your letter, as modified and restated 
below. We agree that the Company's forbearance of its termination right under the PPA shall 
be subject to the following conditions:

1. Seller will agree to place $700,000, representing the approximate net present value 
of the benefit Company's customers expect to receive on average for one year of 
operations, into an escrow account by February 5, 2016. In order to ensure the 
funds can be deposited by this time, we ask that Company provide us with the name 
and contact information for Company's preferred escrowing bank, and to please 
send the bank's form of escrow agreement for our review as soon as possible.

2. Seller agrees to pay to Company $700,000, representing the value of additional 
Hawaii State Tax Credits not required to be passed through to Company under the 
PPA, on the Commercial Operations Date. Seller will make this payment in lieu of 
agreeing to pass through a greater amount of Hawai'i State Tax Credits under the 
PPA. Please confirm that this would be included in the side letter agreement, and
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5.

that, similar to the condition in #1 above. Company believes that it can present this 
condition to the PUC as a notice filing and not request formal PUC approval.

By February 1, 2016, 0. E. Shaw Renewable Investments, L.L.C. ("Buyer")will provide 
detailed information regarding Buyer's net worth, showing that the Buyer meets the 
qualifications set forth in Section 1(e) of Attachment P of the PPA. The sale of the 
project to Buyer is expected to be structured as a sale of the direct or indirect 
ownership interests in Seller to Buyer or to a subsidiary of Buyer. As a result, the 
transaction will not require an assignment of the PPA from Seller to another entity, 
however Buyer will provide a revised Exhibit A-2 for the PPA showing the new 
ownership structure.

By February 1, 2016, Buyer will provide information regarding its plans for operation 
of the project, including the entity that Buyer intends will operate the project. In 
the event there is a third party operator. Buyer will provide information evidencing 
such operator's experience operating a solar facility in size and with similar 
technology to the project described in the PPA.

By February 1, 2016, Buyer will provide a firm commitment or other evidence 
confirming that Buyer can secure financing for the project in the time frame 
proposed by Buyer.

6. By March 15, 2016, the Construction Financing Closing Milestone will be completed.

7. The purchase and sale transaction between Buyer and Seller's parent company will 
be completed no later than March 15, 2016.

8. Seller and Buyer will confirm the conditions listed in items (1) through (7) above in a 
written agreement with Company to be executed no later than February 1, 2016. 
Such agreement shall include agreement by Seller and Buyer to waive any claims 
Seller and/or Buyer may have against Company for any delay in meeting the 
Guaranteed Commercial Operations Date, except with respect to delays due to 
Company's failure to cooperate and work in good faith with Seller and Buyer, or 
resulting from the gross negligence or willful misconduct of the Company, or 
Company's breach of the PPA. Please let us know if Company will be taking the lead 
in drafting such agreement.
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Regarding the interconnection facility construction, Seller and Buyer are in agreement 
with your proposed terms and will move forward with the earthwork immediately in accordance 
with such terms. Seller requests a schedule setting out the new timeframe for HECO's schedule 
no later than February 1, 2016.

We appreciate your proposal and your continued cooperation throughout the financing, 
construction and operation of the project.

Sincerely,

Wren W. Wescoatt
Senior Director of Development
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January 26, 2016 

VIA EMAIL

Hawaiian Electric Company, Inc.
(808) 203-1470
Attn: Shelee M. T. Kimura, Vice President, Corporate Planning &. Business Development

Hawaiian Electric Company, Inc.
Legal Department 
P.O.Box 2750 
Honolulu, Hawaii 96840

Dear Ms. Kimura:

We are in receipt of Hawaiian Electric Company, Inc.'s (the "Company") letter dated 
January 22, 2015 regarding its proposal to forbear its termination right under that certain Power 
Purchase Agreement for Renewable As-Available Energy ("PPA") by and between the Company 
and Kawailoa Solar, LLC ("Seller"). All capitalized terms used but not defined herein shall have 
the meanings given to such terms in the PPA.

We are generally in agreement with the terms of your letter, as modified and restated 
below. We agree that the Company's forbearance of its termination right under the PPA shall 
be subject to the following conditions:

1. Seller will agree to place $2,500,000, representing the approximate net present 
value of the benefit Company's customers expect to receive on average for one year 
of operations, into an escrow account by February 5, 2016. in order to ensure the 
funds can be deposited by this time, we ask that Company provide us with the name 
and contact information for Company's preferred escrowing bank , and to please 
send the bank's form of escrow agreement for our review as soon as possible.

2. Seller agrees to pay to Company $2,300,000, representing the value of additional 
Hawaii State Tax Credits not required to be passed through to Company under the 
PPA, on the Commercial Operations Date. Seller will make this payment in lieu of 
agreeing to pass through a greater amount of Hawai'i State Tax Credits under the 
PPA. Please confirm that this would be included in the side letter agreement, and
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that, similar to the condition In #1 above, Company believes that it can present this 
condition to the PUC as a notice filing and not request formal PUC approval.

By February 1, 2016, D. E. Shaw Renewable Investments, L.L.C. ("Buyer") will 
provide detailed information regarding Buyer's net worth, showing that the Buyer 
meets the qualifications set forth in Section 1(e) of Attachment P of the PPA. The 
sale of the project to Buyer is expected to be structured as a sale of the direct or 
indirect ownership interests In Seller to Buyer or to a subsidiary of Buyer. As a 
result, the transaction will not require an assignment of the PPA from Seller to 
another entity, however Buyer will provide a revised Exhibit A-2 for the PPA showing 
the new ownership structure.

By February 1, 2016, Buyer will provide information regarding its plans for operation 
of the project, including the entity that Buyer Intends will operate the project. In 
the event there is a third party operator. Buyer will provide information evidencing 
such operator's experience operating a solar facility in size and with similar 
technology to the project described in the PPA.

By March 1, 2016, Buyer will provide a firm commitment or other evidence 
confirming that Buyer can secure financing for the project in the time frame 
proposed by Buyer. As discussed, a longer time period will be required to provide 
the Kawailoa Solar financing commitment.

By April 15, 2016, the Construction Financing Closing Milestone will be completed. 
As discussed, a longer time period will be required to complete the Kawailoa Solar 
financing milestone.

The purchase and sale transaction between Buyer and Seller's parent company will 
be completed no later than April 15, 2016. As discussed, a longer time period will 
be required to complete the Kawailoa Solar transaction.

Seller and Buyer will confirm the conditions listed in items (1) through (7) above in a 
written agreement with Company to be executed no later than February 1, 2016. 
Such agreement shall include agreement by Seller and Buyer to waive any claims 
Seller and/or Buyer may have against Company for any delay in meeting the 
Guaranteed Commercial Operations Date, except with respect to delays due to 
Company's failure to cooperate and work in good faith with Seller and Buyer, or 
resulting from the gross negligence or willful misconduct of the Company, or



EXHIBIT 52 
PAGE 3 OF 3

Company's breach of the PPA. Please let us know if Company will be taking the lead 
in drafting such agreement.

We appreciate your proposal and your continued cooperation throughout the financing, 
construction and operation of the project.

Sincerely,
^^—*

Wren W. Wescoatt
Senior Director of Development
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Februsry 1, 2016

V1AU5. MAIU
PACSIMILg AMD EMAIL

Walpio PV, UC
c/o Mr. Wren Wescoatt
SunEdteon
Ain Place. 1099 Alakea Street. Suite 2440
Honolulu, HI 96813
Email: WWesooatt^sunedison.com

SunEdison. Inc.
179 Lincoln ^reet. Suite 500 
Boston, MA 02111 
Facsimile: (808) 441*4604

D. E. Shaw
c/o Mr. Bryan Martin & Mr. David Zwflltnger 
1166 Avenue of the Americas 
Ninth Floor
New York, New York 10036 
Email: DavId2wlllinger<Bdesh8w.com 
Email: Bryan. Martln^deshaw.com

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San FraiKisco, CA 94104 
Email: JLootens#$unedison.com

RE: Response to Seller's Counter Offer; Pro)ect Status; and Next Steps for Walpio PV, LLC

Dear Messrs. Wescoatt. Martin and ZwilDnger and Ms. Lootens:

Thank you for SunEdison's January 26. 2016 letter, on behalf of Walpio PV. LLC ("Seller'), which 
lays out Seller and the D. E. Shaw group's ('D. E. Shawr*) response to Hawaiian Electric Company. Inc/s 
("Hawail»> Electric' or 'Company') January 22,2016 letter regarding Hawaiian Electric's proposal to 
forbear its termination right under that certain Power Purchase Agreement For Renew^>le As^vallable 
Energy Between Hawaiian Electric and Seller dated December 3.2014 ('PPA'), Capitalized terms shaH 
heve the mining set forth in the PPA unless defined otherwise herein.

Given how hard Hawaiian Electric. Seller and D. E. Shaw have been worklr^ to see successful 
completion of the Walpio PV project, we regret to inform you of the Information set forth In this letter. 
Hawaiian Electric wants to see renewable projects brought into operations as soon as possible, 
however, at this time we believe the risks of moving forward In the manner Seller and D.E. Shaw have 
requested are significant and may not be In the best Interest of customers. You wilt note from the 
following discussion that recent Information received by HawaHan Electric has forced Hawaiian Electric 
to rethink its position regarding the project

As previously noted by Hawaiian Electric. Seller has not performed as required un^r the PPA 
Seller failed to make the balarKe of the Company-Owned Intmmnection FadHttes Prepayment when 
due and also failed to make such payment within the cure period provided for under the PPA Further. 
Seller failed to meet two Guaranteed Project Milestones. WhHe Sdler did cure one missed Guaranteed 
Project MRestone within the time provided for under the PPA by providir^ an executed engineering, 
procurement, and construction agreement Seller has yet to cure the Construction Financing Ooslng 
Milestone and has indicated, along wHh D. E. Shaw, that such failure wW not be corrected within the 30 
day cure period provided for under the PPA As a result Seller and 0. E. Shaw have requested Company 
to forego its rights to certain remedies under the PPA including termination, and to allow Seller and/or
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0. E. Shaw until March 15,2016, to cure such falhirts, therefore shlftinf risk to Hawaiian Electric's 
customers above and beyond what Is provided under the terms of the PPA.

In Hawaiian Electric's lanuary 22,2016 letter, we proposed fortMaiing the Company's 
termination rights In exchange for Seller and D. E. Shaw agreeing to several conditions (the 
"Condttkms”). Seller's January 26,2016 letter did not express acceptance of those Conditions but, 
Instead, proposed modification of certain of those Conditions. As noted below, Hawaiian Electric cannot 
accept the modIficatiDns imposed In Seller's January 26,2016 letter to Hawaiian Electric's Conditions 
and, for the additional reasons set forth below, Hawaiian Electric hereby revokes the offer set forth In Its 
January 22,2016 letter.

Seller's Proposed ModMcatlons to the CoiKMons

In Seller's January 26,2016 tetter, Seller and D. £, Shaw counter-proposed modifications to 
Hawaiian Electric's Conditions. These changes included an exteruion of the date Comparry requested to 
have funds placed into escrow and exceptions to Hawaiian Electric's Condition requiring SeHer and 0. E. 
Shaw to waive any claims Seller may have against Company for any delay in meeting the Guaranteed 
Commercial Operations Oate. With regards to the waiver of dalms against Company for delay. Seller 
stated it would accept such condition, "except with respect to delays due to Company's failure to 
cooperate and work In good faith with Seller and (D. L Shaw], or resulting from the gross negligence or 
wlllfuf misconduct of the Company, or Company's breach of the PPA." Hawaiian Electric's offer was 
conditioned upon Seller providing a complete waiver of any potential claims and the Company finds 
these exceptions extremefy broad and unreasonable given Salter's current status of performance under 
the PPA.

Recent information

In addition to Hawaiian Electric's concerns with the modifications imposed on the Company's 
conditions to forbearance of its termlrution rights, new infbimatlon has arisen which have caused 
Hawaiian Electric to reevaluate ail Issues, and in particular our proposal set forth In the January 22,2016 
tetter.

Hawaiian Electric has reviewed SunEdlson's January 27,2016 S-K filing and 
related analyst reports, including a UBS research report dated January 27,2016, which Incficates that a 
hedge fund with signtficant ownership interest in SunEdlson has now obtained a board seat to influence 
corporate aetten, Inctudlng an agreement which wtH result In a ^law Amendment that win not permit 
equity capital raises for two years without a supermajority vote of the Board.

development
heightens our concern about the tumultuous financial situation In which SunEdlson finds Itself and the 
risks inherent in entering Into an agreement with an unstable counterparty. In addition, the report also 
notes there has been continued management turnover. Including the recent departure of Paul Gaynor, 

raises concerns about growing execution
The UBS

report also noted that sources have indicated that others are rebldding projects they had previously lost
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In bidding processes to SunEcttson projects.

Second, the Compan/s proposal included placing funds into escrow that would be accessible by 
Hawaiian Electric upon the Guaranteed Commercial Operations Date.

Therefore, given Hawaiian Electric's concerns regarding SunEdison's financial status for the reasons 
stated above, Hawaiian Electric no longer views the payment Into escrow as a viable concession.

Third, on ianuary 28,2016, the State of Hawaii Public Utilities Commission ("PUC*) issued Order 
Number 33519 in Docket Number 2014-0359 ("Order 33519"), which reopened the docket arxl directed 
Hawaiian Electric to provide a status update regarding the Walpio PV project by February 16,2016. 
Order 33519 stated "The Commission has concerns about whether or not the project can be completed 
in a timely fashion." Given the current financial tesues involved with the project and partich>ant$, the 
size of the project and the regulatory process involved in the selection of the project from among other 
finalists, we believe durt any changes at this time should not be based solely on Haw^lan Electric's 
preliminary review of public Information. Hawaiian Electric Is responsible on behalf of Its customers to 
ensure diat the terms of the project PPA are met. With the Information that has been presented and is 
available, however, we have serious concerns about whether the risks presented can be addressed In a 
timely manner. Consequently, It ht prudent and necessary that we retain transparency under the 
current clrcumstmces.

Revocation of January 22,2016 Proposal and Return of Funds Held In Escrow

Based on the above concerns regarding the modifications made to Company's proposal In its 
January 22,2016 letter and the recent Information noted above, Hawaiian Electric hereby revokes Its 
January 22,2016 proposal. Since we have not agreed on a path fonivard, Hawaiian Bectiic Intends to 
return the payment made by Seller for the balance of the Company-Owned Interconnection FacHitles 
Prepayment. Hawaiian Electric KmI been hK>kflng sixh funds In a s^regated account arnl as previously 
noted to Seller had not accepted such funds as a cure to the mi»ed payment Please provide the 
appropriate wiring extensions for the Imrrwdiate return of such fumk

While Company Is no longer willing to forbear Its termination rights under the PPA based on the 
Conditions set forth in Company's January 22,2016 letter for the reasons set forth above, should Seller 
and D.E. Shaw have other relevant Information or updates that will provide assurances that the
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milestones set forth in Attachment K and Attachment L of the PPA will be met, we would be willing to 
review such information.

Project and Intercormectlon Facility Construction

We understand Seller Is moving forward with the re*grading earthwork at the Walpio PV site 
today, Monday. February 1,2016. However, given the fact that at this time Hawaiian Electric is not 
willing to forbear Its termination rights under the PPA and one of Hawaiian Electric's potential remedies 
for Seller's default includes the right to temiinate the PPA, Hawaiian Electric reminds Seller that any 
costs Seller incurs with respect to the Waipio PV project shall be incurred at Seller's sole risk and 
obligation. If Seiler decides to stop the re-gradlng earthwork, given these risks, please notify Debbie 
Nuesca, Hawaiian Electric's Project Manager so that we may notify our contractor Fewell Geotechnical 
Engineering, Ltd. to also cease performance of the work set forth in our January 22,2016 letter.

Thank you for your time and attention to this matter. Please contact me should you have any 
questions.

Sincerely,

Shelee M. T. Kimura 
Vlce President, Corporate Planning & Business 
Development

cc: Rodney Chong • Hawaiian Electric
Dmitri Jarocki > Hawaiian Electric 
Rebecca Dayhuff Matsushima - Hawaiian Electric
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February 1,2016

VIA MAIL,
FACSIMILE AMD EMAIL

Lanikuhana Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
Ain Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedl5on.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

D. E. Shaw
c/o Mr. Bryan Martin & Mr. David Zwlftinger 
1166 Avenue of the Americas 
Ninth Floor
New York, New York 10036 
Email: David.Zwlilinger@de5haw.com 
Email: Bryan.Martin@deshaw.com

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104 
Email: Jlootem@sunedistm.com

RE: Response to Seller's Counter Offer; Project Status; and Next Steps for Lanikuhana
Solar, LLC

Dear Messrs. Wescoatt, Martin and Zwlllinger and Ms. Lootens:

Thank you for SunEdison's January 26,2016 letter, on behalf of lanikuhana Solar, ILC C'Setter”), 
which lays out Seiler and the 0. E. Shaw group's ("0. E. Shaw*) response to Hawaiian Electric Company, 
lnc.'s ("Hawaiian Electric* or "Company*) January 22,2016 letter regarding Hawaiian Electric's proposal 
to forbear its termination right under that certain Power Purchase Agreement For Renewable As' 
Available Energy Between Hawaiian Electric and Seller dated December 3,2014 (*PPA*). Capitalized 
terms shall have the meaning set forth in the PPA unless defined otherwise herein.

Given how hard Hawaiian Electric, Seller and D. E. Shaw have been working to see successful 
completion of the lanikuhana Solar project, we regret to Inform you of the information set forth in diis 
letter. Hawaiian Electric wants to see renewable projects brought Into operations as soon as possible, 
however, at this thne we believe the risks of moving forward in the manner Seller and D.E. Shaw have 
requested are significant and may not be in the best interest of customers. You will note from the 
following discussion that recent Information received by Hawaiian Electric has forced Hawaiian Electric 
to rethink its position regarding the project.

As previously noted by Hawaiian Electric, Seiler has not performed as required under the PPA. 
Seller failed to make the balance of the Company-Owned Interconnection Facilities Prepayment when 
due and also failed to make such payment within the cure period provided for under the PPA. Further, 
Seller failed to meet two Guaranteed Project Milestones. While Seller did cure one missed Guaranteed 
Project Milestone within the time provided for under the PPA by providing an executed er^neering, 
procurement, and construction agreement. Seller has yet to cure the Construction Rnandng Closing 
Milestone and has indicated, along with D. E. Shaw, that such failure wUI not be corrected within the 30 
day cure period provided for under the PPA. As a result. Seller and D. E. Shaw have requested Company
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to forego its rights to certain remedies under the PPA, including termination, and to allow Seiler and/or 
0. E Shaw until March 15,2016, to cure such failures, therefore shifting risk to Hawaiian Electric's 
customers above and beyond what Is provided under the terms of the PPA.

In Hawaiian Electric's January 22,2016 letter, we proposed forbearing the Company's 
termination rights In exchange for Seller and 0. E. Shaw agreeing to several conditions (the 
"Conditions*). Seller's January 26,2016 letter did not express acceptance of those Conditions but, 
instead, proposed modification of certain of those Conditions. As noted below, Hawaiian Electric cannot 
accept the modifications imposed in Seller's January 26,2016 letter to Hawaiian Electric's Conditions 
and, for the additional reasons set forth below, Hawaiian Electric hereby revokes the offer set forth In its 
January 22,2016 letter.

Seller's Proposed Modifications to the Conditions

In Seller's January 26,2016 letter, Seller and D. E. Shaw counter>proposed modifications to 
Hawaiian Electric's Conditions. These changes included an extension of the date Company requested to 
have funds placed into escrow and exceptloru to Hawaiian Electric's Condition requiring Seller and D. E. 
Shaw to waive any daims Seller may have against Company for any delay In meeting the Guaranteed 
Commercial Operations Date. With regards to the waiver of claims against Company for delay. Seller 
stated it would accept such condition, "except with respect to delays due to Company's failure to 
cooperate and work in good faith with Seller and [0. £. Shaw], or resulting from the gross negligence or 
willful miscortduct of the Company, or Company's breach of the PPA.* Hawaiian Electric's offer was 
conditioned upon Seller providing a complete waiver of any potential claims and the Company finds 
these exceptions extremely broad and unreasonable given Seller's current status of performance under 
the PPA.

Recent Information

In addition to Hawaiian Electric's concerns with the modifications Imposed on the Company's 
conditions to forbearance of Its termination rights, new information has arisen which have caused 
Hawaiian Electric to reevaluate all Issues, and In particular our proposal set forth in the January 22,2016 
letter.

Hawaiian Electric has reviewed SunEdlson's January 27,2016 8-K filing 
and related analyst reports, including a U6S research report dated January 27,2016, which indicates 
that a hedge fund with significant ownership interest in SunEdlson has now obtained a board seat to 
Influence corporate action, including an agreement which will result in a Bylaw Amendment that vril) not 
permit equity capital raises for two years without a supermajority vote of the Board.

This new
development heightens our concern about the tumultuous financial situation in which SunEdlson finds 
Itself and the risks inherent in entering Into an agreement with an unstable counterparty. In addition, 
the report also notes there has been continued management turnover, including the recent departure 
of Paul Gaynor, and raises concerns about growing execution risk,
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The UBS report also noted that sources have indicated that others are rebklding projects 
they had previously lost in bidding processes to SunEdison projects.

Second, the Compan/s proposal included placing funds into escrow that would be accessible by 
Hawaiian Electric upon the Guaranteed Commercial Operations Date.

Therefore, given Hawaiian Electric's concerns regarding SunEdlson's financial status for the reasons 
stated above, Hawaiian Electric no longer views the payment into escrow as a viable concession.

Third, on January 28, 2016, the State of Hawat'l Public Utilities Commission {"PUC’) Issued Order 
Number 33518 In Docket Number 2014-0357 ("Order 33518"), which reopened the docket and directed 
Hawaiian Electric to provide a status update regarding the Lanikuhana Solar project by February 16, 
2016. Order 33518 stated "The Commission has concerns about whether or not the project can be 
completed in a timely fashion." Given the current financial issues involved with the project and 
participants, the size of the project and the regulatory process involved In the selection of the project 
from among other finalists, we believe that any changes at this time should not be based solely on 
Hawaiian Electric's preliminary review of public information. Hawaiian Electric Is responsible on behalf 
of its customers to ensure that the terms of the project PPA are met. With the information that has 
been presented and Is available, however, we have serious concerns about whether the risks presented 
can be addressed in a timely manner. Consequently, It Is prudent and necessary that we retain 
transparency under the current circumstances.

Revocation of January 22,2016 Proposal and Return of Funds Held In Escrow

Based on the above concerns regarding the modifications made to Company's proposal in its 
January 22,2016 letter and the recent Information noted above, Hawaiian Electric hereby revokes its 
January 22,2016 proposal. Since we have not agreed on a path forward, Hawaiian Electric Intends to 
return the payment made by Seller for the balance of the Company-Owrwd interconnection Facilities 
Prepayment. Hawaiian Electric had been holding such funds in a segregated account ar>d as previously 
noted to Seiler had not accepted such funds as a cure to the missed payment. Please provide the 
appropriate wiring extensions for the immediate return of such funds.

While Company is no longer willing to forbear Its termination rights under the PPA based on the 
Conditions set forth in Company's January 22,2016 letter for the reasons set forth above, should Seiler 
and D.E. Shaw have other relevant information or updates that will provide assurances that the
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milestones set forth In Attachment K and Attachment L of the PPA will be met, we would be willing to 
review such information.

Project mid Interconnection Facility Construction

We understand Seiler is moving forward with the re-grading earthwork at the Lanikuhana Solar 
site Monday, February 24,2016. However, given the fact that at this time Hawaiian Electric is not willing 
to forbear its termination rights under the PPA and one of Hawaiian Electric's potential remedies for 
Seller's default includes the tight to terminate the PPA, Hawaiian Electric reminds Seller that any costs 
Seller incurs with respect to the Lanikuhana Solar project shall be incurred at Seller's sole risk and 
oUlgatlon. If Seller decides to stop the re-grading earthwork, given these risks, please notify Debbie 
Nuesca, Hawaiian Electric's Project Manager so that we may notify our contractor Fewell Geotechnical 
Engineering, Ltd. to also cease performance of the work set forth in our January 22,2016 letter.

Thank you for your time and attention to this matter. Please contact me should you have any 
questions.

Sincerely,

Shefee M. T. Klmura 
" Vice President, Corporate Planning & Business 

Development

Rodney Chong - Hawaiian Electric
Dmitri Jarocki - Hawaiian Electric
Rebecca Dayhuff Matsushima - Hawaiian Electric
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February 1.2016

VIAU^ MAIL,
FACSIMILE AMD gItfAll

Kawalloa Solar, U.C 
c/o Mr. Wren Wescoatt 
SunEdlson
m Place, 1099 Atakea Street. Suite 2440
Honolulu, HI 96813
Email: WWescoatt#sunedlson.com

SunEdlson. Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441>4604

D. E.Shaw
c/o Mr. Bryan Martin & Mr. David Zwllllnger 
1166 Avenue of the Americas 
Ninth Floor
New York, New York 10036 
Email: OavId.ZwttHnfer^deshaw.com 
Email: Bryan.Martln9deshaw.com

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Frandsco, CA 94104 
Email: JLoQten$9sunedtsonxam

RE: Re^onse to Seller's Counter Offer; Profect Status; end Next Steps for KmmBoe Solar,
LLC

Dear Messrs. Wescoatt Martin and ZwIIBnger and Ms. Lootens:

Thank you for SunEdison's January 26,2016 letter, on behalf of Kawalloa Solar, UC (''Sellef'’), 
which lays out Seller and the 0. E. Shaw group's (*T>. E. Shaw'') response to Hawaiian Electric Company, 
inc's ("Hawaiian Electiic" or "Company") January 22,2016 letter regarding Hawaiian Electric's proposal 
to forbear Its termination right under that certain Power Purchase Agreement For Renewable A$- 
Avallabte Energy Between Hawaiian Electric and Seller dated December 3,2014 ("PPA"). Capitalized 
terms shall have the meaning set forth In the PPA unless defined otherwise herein.

Given how hard Hawaiian Electric, Seller and 0. E. Shaw have been working to see successful 
completion of the Kawalloa Solar project, we repvt to inform you of the information set forth In this 
letter. Hawaiian Electric wants to see renewable projects brought Into operatloru as soon as possible, 
however, at this time we befieve the risks of moving forward In the manner Seller and D.E. Shaw have 
requested are significant and may not be In the best interest of customers. You will note from the 
followmg discussion that recent Information received by FtewaHan Electric has forced Hawaiian Electric 
to rethink Its position regarding the project

Seller has indicated that It will not meet the Guaranteed Projea MItetone defined as the 
Construction Flnandng Closing Milestone on February 1,2016 as required under the PPA. The PPA does 
not provide for a cure period for missing the Construction Financing Closing Milestone. As a result, 
SeHer and D. E. Shaw have requested Company to forego Its rights to certain remedies under the PPA, 
indudlng termination, and to allow Setter and/or D. E. Shaw until April 15,2016, to cure such failure, 
therefore sMftir^ risk to Hawaiian Electric's customers above and beyond what Is provided wider the 
terms of the PPA.
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In Hawaiian Bectiic's January 22,2016 letter, we proposed forbearing the Company's 
termination rights in exchange for Seller and D. E. Shaw agreeing to several conditions (the 
"Conditions*). Seller's January 26.2016 letter did not express acceptance of those ConcHtions but* 
Instead, proposed modification of certain of those Conditions. As noted below, ftewaiian Electric cannot 
accept the mocfifications imposed In Seller's January 26.2016 letter to Hawaiian Etectric's Conditions 
and. for the adtfitlonal reasorts set forth below. Hawaiian Electric hereby revokes the offer set forth in Its 
January 22, 2016 letter.

Seller's Proposed Mocftfkatlam to the Conditions

In Seller's January 26.2016 tetter, Seller and 0. E. Shaw counter-proposed modifications to 
Hawaiian Electric's Conditions. These changes included an extension of the date Company requested to 
have funds placed Into escrow, an extension to the date proposed for completion of the Construction 
Financing Closing Milestone, an extension to the date proposed for completion of the sale of the 
Kawaitoa Solar project to D. E. Shaw, and exceptions to Hawaiian Electric's Condition requiring Seller arKf 
0. E. Shaw to waive any claims Seller may have against Company for any delay In meeting the 
Guaranteed Commercial Operations Date. Hawaiian Electric has significant concerns with delaying the 
Corutruction Financing Qosir^ Milestone and sale to 0. E. Shaw. These extensions wilt result in a 
further two and half month delay before Hawaiian Electric's customers will have confidence that the 
Kawalloa Solar project wilt move forward and may lead to delay In reaching commerdat operations.
With regards to the waiver of claims against Company for delay. Seller stated It would accept such 
condition, "except with respect to delays due to Company's failure to cooperate and work In good faith 
with Seller and [D. E. Shaw], or resulting from the gross negfigence or willfol misconduct of the 
Company, or Company's breach of the PPA" Hawaiian Etectric's offer was conditioned upon Seller 
providing a complete waiver of any potential claims and the Company finds these exceptions extremely 
broad and unreasonable given Seller's current status of performance under the PPA.

Recent Information

In addition to Hawaiian Electric's concerns with the modifications hnposed on the Company's 
conditions to fbrbearar>ce of its termination rights, new information has arisen which have caused 
Hawaiian Elactric to reevaluate all issues, and In particular our proposal set forth in the January 22.2016 
letter.

Hawaiian Electric has reviewed SimEdison's January 27,2016 8-K filing and 
rested amlyst reports. Including a UBS research report dated January 27.2016. which Indicates that a 
hedge fund with significant ownership interest in SunEdlson has now obtained a board seat to influence 
corporate action, including an agreement which will result in a Bylaw Amendmem that will not permit 
equity capital raises for tvra years without a supermajority vote of the Board.

This new
heightens our concern about the tumultuous fmanciai situation In which SunEdison finds itself and the 
risks Inherent in entering Into an agreement with an unstable counterparty. In addition, the report also 
notes there has been continued management turnover. Including the recent departure of Paul Gaynor, 
and raises concerns about growing execution risk,
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report also noted that sources have indicatedthat othen are rebkkilng projects they had previously lost 
In bldfflr^ processes to SunEdlson projects.

Second, the Compan/s proposal included placing funds Into escrow that would be accessible by 
Hawaiian Electric upon the Guaranteed Commercial Operations Date.

Therefore, ^ven Hawalhm Electric's concerns regarding SunEdlson’s financial status for the reasons 
stated above, Hawaiian Electric no longer views the payment into escrow as a viable concession.

Third, on January 2fi, 2016, the State of Hawai'i Public Utilities Commission ("PUC) issued Order 
Number 33517 In Docket Number 20144)356 ("Order 33517"), which reopened the docket and directed 
HawaHan Electric to provide a status update regarding the Kavrattoa Solar project by February 16,2016. 
Order 33517 stated "The Commission has concerns about whether or not the project can be completed 
In a timely fashion." Given the current financial Issues Involved with the project and participants, the 
size of the project and the regulatory process involved In the selection of the project from among other 
finalists, we believe that any changes at this time should not be based solely on Haiwallan Electric's 
preliminary review of public information. Hawaiian Electric Is responsible on behalf of its customers to 
ensure that the terms of the project PPA are met With the Information that has been presented and Is 
available, however, we have serious concerns about whether the risks presented can be addressed In a 
tinrtely manner. Conseqt^ntiv, It b prudoit and necessary tl^ we retain transparency under the 
current circumstances.

Revocation of January 22,2016 Proposal

Based on the above concerns regarding the modifications made to Company's proposal in its 
January 22,2016 letter and the recent kiformation noted ^love, Hawaiian Electric hereby revokes Its 
January 22,2016 proposal. WMIe Company Is no longer wltHng to forbear Its termination rights under 
the PPA based on the Comfitions set forth in Contpany's January 22,2016 letter for the reasons set forth 
above, should Seller and D.E. Shaw have other rdevant information or updates that will provide 
assurances that the milestones set forth In Attachment K and Attachment L of the PPA will be met, we 
would be willing to review such Irdormation.
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Thank you for your time and attention to this matter. Please contact me should you have any 
questions.

Sincerely,

A
Shelee M. T. Klmura

” Vice President, Corporate Planning & Business 

Development

cc Rodney Chong - Hawaiian Electric
Dmitri JarockI - Hawaiian Electric 
Rebecca Dayhuff Matsushima - Hawaiian Electric

Hawaiian Electric
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February 2,2016

V1AU.S. MAIU 
FACSIMILE AND EMAIL

Kawailoa Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
Ain Place, 1099 Alakea Street, Suite 2440
Honolulu. HI 96813
Email: WWescoatt@sunedison.com

SunEdison, Inc 
179 Lincoln Street, Suite 500 
Boston. MA 02111 
Facsimile: (808) 441-4604

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104 
JLootens@sunedison.com

RE: Kawailoa Solar, LLC - Notice of Failure to Complete Substantial Commitment
Milestone - Docket No. 2014-0356

Dear Mr. Wescoatt and Ms. Lootens:

This letter serves as official notice that Kawailoa Solar, LLC, (“Seller") has failed to meet a 
Substantial Commitment Milestone as required under that certain Amended and Restated Power 
Purchase Agreement For Renewable As-Available Energy between Hawaiian Electric Company, Inc 
(“Hawaiian Electric" or “Company") and Seller dated May 29,2015 ("PPA") and that such feflure 
results in an Immediate right to Company to terminate the PPA.

Pursuant to Attachment K of the PPA, the following milestone is both a Guaranteed Project 
Milestone and Substantial Commitment Milestone:

February 1,2016 Provide Company with documentation reasonably satisfactoiy 
to Company evidencing (i) the closing on financing for the 
Facility or (ii) the financial capability to construct the Facility 
("Construction Financing Closing Milestone").*

Seller failed to provide any Information evidencing the completion of this Substantial Commitment 
Milestones by February 1,2016. Section 13.4(C) of the PPA provides in part:

13.4(C) Termination and Termination Damages for Failure to Achieve a Guaranteed 
Substantial Commitment Date. If Seller has not achieved a Substantial 
Commitment Milestone by the applicable Guaranteed Substantial 
Commitment Date, as extended by any grace period that may be applicable 
under Section [1]3.3 (Guaranteed Project Milestone Dates), Company shall 
have the right, notwithstanding any other provision of this Agreement to 
the contraiy, to terminate this Agreement with immediate effect by issuing
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a written termination notice to Seller designating the Day such termination 
is to be effective.

If the Agreement is terminated by Company pursuant to this Section 13.4 
(Damages and Termination), Company shall have the right to collect 
liquidated damages (“Termination Damages"), which shall be calculated in 
accordance with Article 16 (Damages in the Event of Termination By 
Company) of this Agreement

Section 16.1 reads:

16.1 Termination Due to Faihin* to Meet a Guaranteed Project Milestone Date. If the 
Agreement is terminated by Company pursuant to Section 13.4 (Damages and 
Termination), Company shall be entitled to Termination Damages calculated 
by multiplying the Contract Capacity by $50/kW, less the total amount of Daily 
Delay Damages actually paid by Seller to Company under Section 13.4 
(Damages and Termination).

Seller's failure to meet the Substantial Commitment Milestone leaves the Company with 
serious concerns regarding Seller's ability to complete the project in a timely and acceptable 
manner. Hawaiian Electric is currently reviewing Its rights and potential remedies under the PPA, 
including the right to terminate the PPA and collect Termination Damages as set forth above. In 
order to make this decision, Hawaiian Electric must consider and evaluate the course of action 
which is in the best interest of our customers and has the responsibility and obligation to seek 
relevant information on behalf of our customers to determine the status of the project and Seller's 
future ability to perform. It is imperative that the Company deliver the intended benefits of the 
project to our customers in a timely manner and meet the state's renewable portfolio standards of 
reaching 100% renewable energy, including considering other renewable energy projects if Seller is 
unable to perform its obligations under the PPA.

Thank you for your prompt attention to this matter.^ If Company elects to terminate the 
PPA, notice of such decision will be made in accordance with the PPA.

Sincerely,

Shelee M. T. Kimura 
Vice President. Corporate Planning & 
Business Development

1 Hawaiian Electric has provided a copy of this letter to the Commission and the Consumer Advocate to advise 
them of the status of this missed payment and Event of Default See In re Approval of Power Purchase 
Contract with Honua Power. LLC. Docket No, 2010-0010, Decision & Order No. 31044, filed February 27, 2013 
(noting that Hawaiian Electric must ensure that its Power Purchase Agreements with developers are on track 
and should provide timely notification of the contrary to the Commission and Consumer Advocate).
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State ofHawai'i Public Utilities Commission
Consumer Advocate of the State of Hawai'i
Rodney Chong - Hawaiian Electric
Dmitri Jarocki - Hawaiian Electric
Reese Yorimoto - Hawaiian Electric
Corinne Chang - Hawaiian Electric
Stewart Chong - Hawaiian Electric
Rebecca DayhufTMatsushima - Hawaiian Electric

Hawaiian Electric box ! hONOllHU, H, 9t)3'1G C-OOl



EXHIBIT 57 
PAGE I OF 4

^^SunEdison

February 3, 2016 

VIA EMAIL

Hawaiian Electric Company, Inc.
(808) 543-7500
Attn: Shelee M. T. Kimura, Vice President, Corporate Planning & Business Development 

Dear Ms. Kimura:

We received Hawaiian Electric Company, Inc.'s ("HECO" or "Company") letter dated February 1, 
2016 ("February 1 Letter") rescinding its offer to forbear its termination rights under the Power 
Purchase Agreement for Renewable As-Available Energy ("PPA") by and between the Company and 
Waipio PV, LLC, Lanikuhana Solar, LLC, and Kawailoa Solar, LLC (collectively,"Seller"). In this response. 
Seller provides additional information to address the concerns expressed by the Company and requests 
that HECO provide a written response that will enable these utility-scale projects to continue 
preparations for financing by March 15, 2016 for the Waipio and Mililani II projects and by April 15'^ for 
the Kawailoa project.

As acknowledged by Company in its February 1 Letter, Company, Seller and D. E. Shaw have 
made substantial progress toward resolving the default conditions In the PPA, reaching agreement with 
HECO on a plan to avoid termination and working with the lender and tax equity investors to finalize 
financing of the projects in the next few weeks, and completing all three projects on schedule by the 
end of 2016. We have previously furnished to HECO information substantiating D. E. Shaw's financial 
capacity and experience and the readiness of its tax equity and debt financing providers to complete 
construction financing on an extremely expedited schedule over the next few weeks. We are confident 
that we can meet the deadline for beginning construction; however, as HECO knows, our ability to do so 
depends on HECO's cooperation. As such, we were extremely surprised to receive the Company's 
February 1 Letter stating that HECO wishes to rescind its prior offer to forbear from terminating the 
PPAs in connection with the sale of the projects to D. E. Shaw.

We were particularly surprised by the Company's argument that the risks of the projects not 
being completed on time would exceed the risks of terminating the projects entirely, and that 
forbearing termination rights would somehow shift risk to HECO's customers. At this point, with 
financing to be provided imminently by qualified lenders and D. E. Shaw standing ready to assume 
ownership of the projects from SunEdison, we respectfully submit that the greatest risks to HECO and its 
customers receiving low-cost clean energy under the PPAs in 2016 is the Company's recent change of 
position, which could further delay this time-sensitive financing. There are no other utility-scale projects 
that could provide 112 MW of utility-scale renewable energy in the next several years to HECO's 
customers, nor have any been proposed at a price less than 13.5 cents/kWh. As a consequence, with no 
alternative for significant amounts of near-term, low-cost clean energy on Oahu, it is difficult to see
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what additional risks ratepayers would bear if the projects were allowed to move forward.

Seller has previously acknowledged its failure to meet certain milestones in the PPA. Since 
receiving Company's notices of default, each defaulted condition has been cured with the exception of 
the closing of construction financing on each project, which cannot be achieved until the Company 
agrees to forbear from terminating the PPA. In exchange for that forbearance, Seller and D. E. Shaw 
have already provided HECO with detailed information about the financing parties and have agreed to 
make substantial commercial concessions beyond what was agreed to in the PPA.

In its January 22, 2016 letter. Company proposed forbearance from termination In exchange for 
meeting several requested conditions. In Seller's January 26, 2016 response. Seller substantially 
accepted HECO's proposal with minor modifications. Specifically, Seller requested that the following 
additional terms be included in the written instrument formalizing the forbearance agreement across 
the three projects:

• Four (4) additional days to post the newly requested $5.6 million payment;
• One (1) additional month to close financing on Kawailoa (by April 15, 2016); and
• Minor additions to HECO's requirement that the Seller waive all claims against the Company for 

delays, to include customary exceptions "for failure to cooperate and work in good faith...,gross 
negligence or willful misconduct.,.,and breach of the PPA." While these exceptions are standard 
in contracts. Seller has indicated a willingness to find mutually agreeable language.

Taken together, the exchange of January 22 and January 26 letters demonstrates that the Company and 
Seller were close to an agreement that would have allowed the projects to be financed successfully and 
timely under new ownership—an outcome that we firmly believe is in the best interest of all parties, 
including the Company's customers. Confirmation from HECO that it will forbear termination is 
essential to the successful and timely financing of the projects.

In its February 1 Letter, HECO stated that it had received certain recent information about 
SunEdison that caused the Company to rethink its proposed terms,]_____________

We note that
SunEdison's financial issues have been well-documented in financial literature for several months, and 
the sale of the Hawaii solar projects to D. E. Shaw is part of its strategy to proactively address these 
concerns. As explained to HECO, the PUC staff, the Division of Consumer Advocacy, the Department of 
Business and Economic Development and state legislators, the pending sale of SunEdison's Hawaii solar 
projects will give the projects their best - and likely only - chance of being successfully financed and 
constructed. Regulators seemed to appreciate that D. E. Shaw's financial strength and expertise would 
enable the projects to be built in 2016, bringing the largest ever block of solar energy to Oahu 
ratepayers at the lowest prices to date.

Importantly, the risks identified by the Company have been thoroughly considered by D. E. 
Shaw, which is acquiring 100% indirect ownership of the projects, which is providing the
tax equity investment, and which is providing the construction financing. All three entities.
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which will make material financial commitments to the projects, have substantial financing expertise, 
conducted extensive diligence in connection with their investment (including reviewing financial 
information of the projects. Seller, and the entities that will be conveying the equity interests to D. E. 
Shaw Seller, performing lien searches, asking questions of Seller and SunEdison)|

HECO's February 1 Letter also identifies the January 28, 2016 PUC orders directing the Company 
to provide a status update on the projects. By this order, the regulators are expressing their interest in 
assuring that these approved projects do move forward in a timely way, rather than a request for an 
explanation as to why they are not moving forward. We believe that this order is an opportunity to 
demonstrate that all parties are working together cooperatively
mitigate further delays to keep the projects on track. According to the attached updated Seller 
construction schedules - and Company's own updated construction schedules, though time has been 
lost on financing, time can be made up during construction so that all three projects can still reach 
commercial operation in 2016. As long as HECO allows financing to occur by March 15 for the Waipio 
and Mililani II projects and by April 15 for Kawailoa, Seller and D. E. Shaw will be able to complete the 
projects by the Guaranteed COD in the PPAs.l

Under the circumstances, the sale of the projects to a new owner who is able to finance and 
complete the projects in 2016 will be an extremely fortuitous outcome for Hawaii ratepayers. As such, 
we are convinced that the PUC will expect HECO to facilitate the transition to D. E. Shaw to save the 
projects rather than taking actions that will push construction into 2017 or obstruct the projects 
altogether. If HECO were to terminate the PPAs for the projects, HECO should consider how the PUC 
would view the loss of:

• the lowest-cost clean energy projects to date;
• 112 MW of PUC-approved grid-friendly, utility scale solar; and
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• 3% of Hawaii's progress toward 100% RPS.

Put simp/y', the PUC is not tikefy to approve of the use of intermediate mi/estones by HECO to terminate 
otherwise sound IPP projects that are in the best interests of ratepayers.

Terminating the PPAs or further delaying these projects represents the largest risk to ratepayers 
and would send a negative signal about the utility's and the state's commitment to renewables that we 
believe is inconsistent with HECO's objectives. Now that D. E. Shaw has financing commitments ready 
to be delivered and that closing is anticipated in the next month, the only party that can prevent the 
projects from moving forward is HECO.

Seller and D. E. Shaw remain committed to working in good faith with HECO to enable the 
projects to move forward and to providing our respective reports to the PUC on February 16 and 23 
which should explain that issues of default were resolved cooperatively and that both sides facilitated a 
timely and successful financial closing. We have provided the information contained in this letter and 
the attached updated construction schedules, which we believe should address HECO's concerns. Seller 
asks that Company provide a written response as soon as possible indicating that it will proceed with the 
previous forbearance agreement, or suggesting another approach by which we may achieve a successful 
financing.

Sincerely,

Wren W. Wescoatt
Senior Director of Development

1001745762v2
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February 5, 2016 

VIA EMAIL

Hawaiian Electric HECO, Inc.
(808) 543-7500
Attn: Shelee M. T. Kimura, Vice President, Corporate Planning & Business Development 

Dear Ms. Kimura:

We have received Hawaiian Electric HECO, Inc.'s ("HECO" or "Company") letter dated February 
2, 2016 and letters dated January 4, 2016 notifying us that Kawailoa Solar, LLC, Waipio PV, LLC and 
Lanikuhana Solar, LLC (together, the "Sellers") had missed the intermediate milestone of closing 
construction financing for the Kawailoa, Mililani II and Waipio projects (together, the "Projects") by the 
date set forth in their respective Power Purchase Agreement for Renewable As-Available Energy (the 
"PPAs") by and between Company and the respective Seller.^

Over the past 3 years, these Projects experienced significant delays at several stages of 
development, and responsibility for this is shared. HECO's interconnection studies, PPA negotiations 
and execution, government approvals, and financing by Sellers all took months longer than anticipated. 
Each one of these delays made it increasingly difficult for Sellers to meet the intermediate milestones in 
the PPAs. However, despite the significant delays, we have successfully met the other Substantial 
Completion Milestones in the PPAs. Since the execution of the agreement to sell the Projects, the 
Sellers and D. E. Shaw have been working toward closing financing by March 15, 2016 for the Waipio PV 
and MIIDani PV II projects and by April 15, 2016 for the Kawailoa Solar project.

Sellers acknowledge that the failure to close financing on the respective projects by the 
applicable milestone date constitutes a failure to meet a Substantial Commitment Milestone in the PPAs 
but reiterate for the record that Sellers had previously notified both HECO and the Public Utilities 
Commission (the "Commission") that this milestone would be missed for each of the Projects given the 
time required for the D. E. Shaw group ( "D. E. Shaw") to perform its diligence and close financing for 
each of the Projects. Sellers notified HECO of the pending sale in December 2015, then again in a letter 
dated January 6, 2016, explaining that the Projects would be sold to D. E. Shaw and referring HECO to a 
publicly available purchase and sale agreement with respect to the transaction.

’ On January 28, 2016, the PUC issued Order Nos. 33517, 33518 and 33519 in Docket Nos. 2014-0356, 2014-0357 
and 2014-0359 (the "Dockets"), respectively, in which the PUC expressed interest in the status of the Projects and 
re-opened such Dockets in order to receive information from HECO and Sellers regarding the Projects. HECO 
provided the PUC with a copy of the Notices of Default sent to each of the Sellers. Given the Sellers' and HECO's 
mutual Interest in keeping regulators informed in order to prevent any misunderstanding or continued delay 
(which could be fatal to the project), Sellers have also copied the PUC and Consumer Advocate on this letter.
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As noted above, Sellers plan to cure the missed milestone by selling the Projects to D. E. Shaw, 
closing financing for the Projects by March 15, 2016 for the Waipio PV and Mililani PV K projects and by 
April 15, 2016 for the Kawailoa Solar project, and completing construction by the Guaranteed 
Commercial Operations Date in the PPAs. Initial construction on the Projects began as early as October 
2015 and is now well underway. As such, while the intermediate milestone of financing was not 
achieved by the planned date, the much more significant final milestone of finishing the projects will be 
achieved on time, so that the low-cost renewable energy will be available to HECO and its customers on 
schedule. Seller and D. E. Shaw are proceeding with financing diligence, but to date, HECO has refused 
to forbear from terminating the PPAs to enable the financing to close. HECO's forbearance Is the last 
remaining significant item required for Sellers to complete the sale to D. E. Shaw, finance the Projects, 
and resolve the missed milestones.

With cooperation from HECO, we can quickly complete the financing and construct all three 
Projects this year, bringing O'ahu the largest block of utility-scale solar generation at the lowest prices 
ever achieved.

Sincerely,

Wren W. Wescoatt
Senior Director of Development

State of Hawai i Public Utilities Commission 
Consumer Advocate of the State of Hawai’i
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February 8, 2016

Waipio PV, LLC 
Lanikuhana Solar, LLC 
Kawailoa Solar, LLC 
c/o Mr. Wren Wescoatt 
SunEdison
Ali'i Place, 1099 Alakea Street, Suite 2440
Honolulu, HI 96813
Email: WWescoatt@sunedison.com

Ms. Jennifer Lootens 
44 Montgomery Street, Suite 2200 
San Francisco, CA 94104 
Email: JLootens@sunedison.com

SunEdison, Inc.
179 Lincoln Street, Suite 500 
Boston, MA 02111 
Facsimile: (808) 441-4604

RE: Response to SunEdison's February 3, 2016 and February 5, 2016 Letters - Kawailoa
Solar, LLC (Docket No. 2014-0356), Lanikuhana Solar, LLC (Docket No. 2014-0357), and 
Waipio PV, LLC (formerly Waiawa PV, LLC) (Docket No. 2014-0359)

Dear Mr. Wescoatt and Ms. Lootens:

We are in receipt of SunEdison Inc.'s ("SunEdison") February 3, 2016 ("February 3 Letter") and 
February 5, 2016 ("February 5 Letter") letters (February 3 Letter and February 5 Letter collectively, 
"SunEdison's February Letters"), on behalf of Waipio PV, LLC ("Waipio"), Lanikuhana Solar, LLC 
("Lanikuhana"), and Kawailoa Solar, LLC ("Kawailoa") (Waipio, Lanikuhana and Kawailoa collectively, the 
"Sellers"). Sellers' February Letters lay out SunEdison's responses to Hawaiian Electric Company, Inc.'s 
("Hawaiian Electric" or "Company") February 1, 2016 letters to Sellers, Hawaiian Electric's February 2, 
2016 letter to Kawailoa, and Company's January 4, 2016 letters to Waipio and Lanikuhana. Reference is 
made to those certain Power Purchase Agreements for Renewable As-Avallable Energy between 
Hawaiian Electric and the respective Sellers (each a "PPA" and collectively, the "PPAs"). Capitalized 
terms shall have the meaning set forth in the PPAs unless defined otherwise herein.

Hawaiian Electric respectfully disagrees with the characterizations set forth in SunEdison's 
February Letters. As Hawaiian Electric has explained previously, we are charged with acting in what we 
believe is in the best interests of our customers and in advancing the State of Hawaii's Renewable 
Portfolio Standards goals. As has been well documented, there is only so much room on Hawaiian 
Electric's system for utility scale solar projects. Hawaiian Electric must carefully evaluate each project to 
ensure its success and that such project will not languish in Hawaiian Electric's queues due to 
incompletion In Electric would
have to continue to include such resources in its planning efforts until they were terminatedm^^m

and could begin work again, taking up valuable limited space on the 
grid in the meantime and delaying the procurement and installation of projects that would be able to be
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completed and provide significant benefits to Hawaiian Electric's customers and the State's Renewable 
Portfolio Standards goals.

SunEdison has repeatedly missed deadlines, Guaranteed Project Milestones, Reporting 
Milestones, and Seller's Conditions Precedent under the PPAs, including certain extensions, despite 
ongoing assertions that deadlines would be met. This track record leaves Hawaiian Electric pessimistic 
that the construction of the Waipio, Lanikuhana and Kawailoa projects {the "Projects") will be 
completed and brought into service consistent with the terms of the approved PPA. The assertions and 
information set forth in SunEdison's February Letters have not provided specific or sufficient 
information to allay Hawaiian Electric's concerns. There is a lack of factual information presented to 
support Sellers' conclusions set forth in the February Letters.

You have requested that Hawaiian Electric continue to wait and agree to a transfer of the 
Projects from Sellers to D. E. Shaw Renewable Investments, L. L. C. ("D. E. Shaw"), a creditor of 
SunEdison. SunEdison claims that D. E. Shaw will be able to complete the Projects and meet the 
Guaranteed Commercial Operations Dates for the Projects. However, the sale to D. E. Shaw is not yet 
complete and is contingent on several factors set forth in the purchase and sale agreement between 
SunEdison and D. E. Shaw. SunEdison is requesting that Hawaiian Electric forbear its current 
termination rights and allow D. E. Shaw to take over the Projects, but SunEdison cannot guaranty that D. 
E. Shaw will in fact complete the purchase of the Projects. While SunEdison and D.E. Shaw have 
indicated that project financing close is a condition precedent to the sale and the sole barrier to meeting 
the PPA milestones, based on Hawaiian Electric's review of SunEdison's Form 8-K, D.E. Shaw has the 
option of closing the sale without the close of such project debt and tax equity financing at its sole 
discretion. Further, other than providing a link to SunEdison's Form 8-K filing regarding the sale to D. E. 
Shaw, SunEdison has provided the Company no information in writing regarding the sale, the specific 
entities involved in the sale, and the specific factors that need to occur before such sale will be final. It 
has been difficult for Hawaiian Electric to consider such a significant request with such limited 
information.

Hawaiian Electric ='^.1 'j'C.'X HI ilCU:’
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SunEdlson also asserts that Hawaiian Electric's refusal to forbear its rights under the PPA is the 
only reason why D. E. Shaw has yet been able to obtain financing, but SunEdison provides no reasonable 
evidence to support such claims.

Neither SunEdison nor D. E. Shaw 
has provided any information as to why the lenders could not conditionally approve financing of the 
Projects subject only to receiving the forbearance of Hawaiian Electric's rights to terminate and 
Hawaiian Electric fails to see why its most recent letters to SunEdison and D. E. Shaw have caused all 
work on the financing to pause.

While SunEdison admits that the Sellers have failed to meet certain milestones under the PPAs, 
including the Construction Financing Closing Milestones, which constitute Guaranteed Project 
Milestones under the PPAs and as well as a Substantial Commitment Milestone under the Kawailoa PPA, 
SunEdison contends that these milestones are simply intermediate milestones and that the failure to 
achieve such milestones should have no bearing on Sellers' performance under the PPAs. Hawaiian 
Electric first notes SunEdison's complete mischaracterizatlon of the Guaranteed Project Milestones and 
Substantial Completion Milestones as intermediate milestones. This argument is belied by the terms of 
the PPA. The Guaranteed Project Milestones were specifically agreed to between Hawaiian Electric and 
the Sellers during PPA negotiations. The Guaranteed Project Milestones and Substantial Completion 
Milestones are intended to insure that the Projects remain on schedule and will In fact be completed. 
This is inherent in the fact that the PPAs specifically allow the ability to declare Events of Default and 
terminate the Projects for missing such milestones. If these Guaranteed Project Milestones and 
Substantial Commitment Milestones were not meant to be Important dates under the PPA, Hawaiian 
Electric and Sellers would not have agreed to termination rights being associated with missing such 
milestones.

In SunEdison's February 5 Letter, SunEdison also states without support that its delays are 
somehow caused by Hawaiian Electric's delays In completing Interconnection studies, PPA negotiations 
and execution of the PPAs. While Hawaiian Electric disagrees with the characterization that such delays

Hawaiian Electric
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were due solely to Hawaiian Electric, those delays, if any, are irrelevant to the Seller's missed 
milestones. These delays, if any, would have occurred prior to execution of the PPAs. Sellers 
nevertheless agreed to the dates set forth for such milestones and signed the PPAs. The performance 
deficiencies in issue occurred thereafter. If Sellers felt that any delays that occurred prior to signing the 
PPAs would result in an inability to meet their requirements under the PPAs, Sellers should have 
negotiated for milestone dates that would have been achievable or in the alternative could have chosen 
not to enter into the PPAs.

Further, we must note that SunEdison's February Letters set forth several incorrect or 
mischaracterized statements. First, the PPAs provided for a combined 109.6 MW of solar energy, 
however, SunEdison lists the projects at a total 112 MW. Further, in SunEdison's February 3 Letter, 
SunEdison repeatedly refers to the Projects as the lowest priced utility scale projects proposed.
Hawaiian Electric, however, notes that its subsidiary Maui Electric has recently signed two solar energy 
power purchase agreements with prices of $110.60/MWh and has no reason to believe that similar 
pricing could not be achieved on O'ahu.

SunEdison similarly argues that there are no other projects which could provide a large amount 
of solar energy to the Company in the next several years. However, SunEdison provides no factual 
information to support this statement. Hawaiian Electric has no reason to believe that it could not 
secure replacement generation through a request for proposal ("RFP") process especially since the 
federal tax credit for such renewable projects has been extended. Hawaiian Electric has every reason to 
believe that several projects in various stages of development on O'ahu would be willing to bid into such 
an RFP. In addition, the Company currently has a community based renewable energy program before 
the State of Hawai'i Public Utilities Commission ("PUC"), which already includes an RFP for up to 35 MW 
of utility scale solar projects.

SunEdison also provided updated construction schedules with its February 3 Letter in an effort 
to show that the Projects will be able to meet their respective Guaranteed Commercial Operations 
Dates. However, for at least one of the projects the information set forth in the schedule provided by 
SunEdison was incorrect and implied that a permit had been received when it has not. The timing of 
receiving that permit will have a large impact on such Seller's ability to meet its Commercial Operations 
Date, which is not dependent on whether SunEdison or D. E. Shaw is the owner of such Project, a fact 
that SunEdison omitted from its February 3 Letter.

Finally, Hawaiian Electric notes that SunEdison's February 3 Letter purports to speak on behalf 
of the PUC and its intentions with regards to the Projects. Hawaiian Electric feels it is improper to 
presuppose the PUC's opinions of these Projects, especially when significant facts and circumstances 
have not yet been put forth to the PUC. That is why Hawaiian Electric has argued that discussions with 
Seller and D. E. Shaw need to be transparent and that Hawaiian Electric would not feel comfortable 
deviating from the approved PPA without PUC review. However, SunEdison and D. E. Shaw have 
indicated that any terms agreed to in exchange for Hawaiian Electric's forbearance of its termination 
rights under the PPAs must not be subject to PUC review.

In conclusion, given the information provided to date by SunEdison and D. E. Shaw and Sellers' 
pattern of failure to meet requirements under the PPAs, we remain pessimistic regarding the success of 
the Projects and at this time do not feel that there is sufficient reasoning to justify forbearing our rights 
to terminate the PPAs. While we would like to see Sellers' projects successfully completed under the
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existing PPAs, this conclusion reflects our commitment to provide low-cost renewable energy to our 
customers as soon as possible and the unique risks and circumstances of SunEdlson's situation.

Sincerely,

Shelee M.T. Kimura
Vice President, Corporate Planning & Business 
Development

cc: State of Hawai'l Public Utilities Commission
Consumer Advocate of the State of Hawaii 
Rodney Chong - Hawaiian Electric 
Dmitri Jarocki - Hawaiian Electric 
Rebecca Dayhuff Matsushima - Hawaiian Electric
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BUSINESS

Failed Latin America Power Deal 

Spawns More Woes for SunEdison
Latin America Power shareholders expect win in SunEdison arbitration

Investors in Latin America Power Holding have asked a New York court to lock up $150 million of SunEdison's 
assets in a fight over a failed deal Shown is a SunEdison solar power plant in Tuscon, Ariz PHOTO-PR 
NEWSWIRE/ASSOCIA TED PRESS

By PEG BRICKLEY
Updated Feb. 10, 2016 7:03 p.m. ET

Shareholders of a company that owns renewable energ>' projects in Chile and Peru have 
asked a New York court to lock up $150 million of SunEdison’s assets, to protect what 
they expect to win in a fight over a failed deal with the troubled solar company.

Investors in Latin America Power Holding B.V. said in court papers they’re going to win 
an arbitration fight against SunEdison over its failure to close a $733 million buyout last 
year, but they’re worried the assets won’t be there when it is time to collect.

“We believe the lawsuit is without merit and we plan to vigorously contest it,” SunEdison 
spokesman Ben Harborne said.

http://www.wsJ.com/articles/failed-latin-america-power-deal-spawns-more-woes-for-suned... 2/10/2016
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In court papers filed in New York Supreme Court Wednesday, the Latin America Power 
investors say SunEdison, which has suffered a “stunning financial collapse” in its stock 
price, is “teetering on the edge of bankruptc}',” and has allegedly said it would transfer 

assets away.

SunEdison’s shares, which closed Wednesday at $2.36, have lost much of their value 
from a high of S32.13 in June. The company’s bonds have followed suit, signaling 
markets are closing their doors on the solar developer.

SunEdison, of California, engaged in complex financial engineering to develop its solar 
power plants, a strategv- that helped it grow, but led to problems when the affiliates it 
spawned to draw in outside investors began to lose favor with the markets.

Not long after SunEdison agreed to buy Latin American Power, in May 2015, it 
announced the $2.2 billion purchase of solar energy company Vi\int, Inc. The Vi\int 
deal, which is pending but has yet to close, fueled investor worries about SunEdison’s 
ability to pay off its debts.

By August 2015, when SunEdison announced a loss of $263 million, the company's debt 
stood at $11 billion, court papers say.

In September, despite what Latin America Power shareholders claim were repeated 
assurances from SunEdison, the once booming solar development company failed to wire 
the funds to close their deal. Shareholders turned to arbitration to seek damages.

Wednesday, the shareholders petitioned a state court in New York to attach $150 million, 
which they say is the least they expect to win from SunEdison in the arbitration. They 
blame SunEdison's “failed business strategies" for fouling their deal, and contend they 
need “to protect an eventual international arbitration award” against the company and 
its affiliates, “which have publicly announced their plan to secrete assets in the face of 
their widely-expected insolvency.”

Among the Latin America Power shareholders suing SunEdison is BTG Factual Brazil 
Infrastructure Fund II, L.P., a large infrastructure fund affiliated with Brazilian 
investment bank Grupo BTG Factual. Other shareholders suing over the failed deal are 
funds managed by Patria Investimentos, a Brazilian firm that is backed by U.S. private- 
equit>' firm Blackstone Group LP; as well as GMR Holding B.V., and Roberto Sahade, 
chief executive of Latin America Power.

http://www.ws;J.com/articles/failed-latin-ainerica-power-deal-spawns-niore-woes-for-suned... 2/10/2016
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Defendants named in the action are SunEdison Inc., SunEdison Holdings Corp., and 
TerraForm Power Inc., an affiliate of the California company.

Write to Peg Brickley at peg.brickley@wsj.com
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